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Mailing Address: P.O. Box 100 « Sacramento, California * 95812-0100
Fax (916) 341-5463 « http://www.waterboards.ca.gov

TO: Jennifer Black-Gallagher VIA EMAIL
Planning and Management Branch
Site Mitigation Program
Department of Toxic Substances Control
P. O. Box 806
Sacramento, CA 95812-0806

Is/

FROM: John Borkovich
DoD Program Manager
Groundwater Protection Section
DIVISION OF WATER QUALITY

DATE: April 12, 2006

SUBJECT: DEFENSE AND STATE MEMORANDUM OF AGREEMENT/ COOPERATIVE
AGREEMENT (DSMOA) PERFORMANCE REPORT — CONTRACT NO. 04-901-250-0

The State Water Resources Control Board’s Semiannual Performance Report for the July 1 through
December 31, 2005, reporting period is complete. Attached are annotated Appendices for sitesin the
DSMOA Program in which the Regional Water Quality Control Boards performed cleanup activities.

Please note that all Department of the Navy (DON) facilities have been removed from this report since
those facilities were removed from the DSMOA and placed in the DON'’s Cost Recovery Program,
effective March 1, 2003.

The report is transmitted electronicaly. If you have any questions concerning this electronic transmittal,
please cal me at (916) 341-5779.

cc: Rick Moss, DTSC
Tony Landis, DTSC
John Scandura, DTSC
Curvin Lee, DTSC
Craig Penndll, HQUSACE
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STATE WATER RESOURCES CONTROL BOARD
REGIONAL WATER QUALITY CONTROL BOARDS
DEPARTMENT OF DEFENSE (DOD) PROGRAM

SEMIANNUAL REPORT

July 1 through December 31, 2005
per

Contract Number 04-901-205-0
between the
Department of Toxic Substances Control
and the

State Water Resources Control Board




TWO-YEAR JOINT CA EXECUTION PLANS
ANNOTATED FOR STATUS
THROUGH 06-30-06
(In Regional Board Order)




North Coast
Regional Water Quality Control Board

Facility Service Fund PCA Lead
Point Arena Air Force DERA 16602 S
Gualala Bombing Target FUDS DERA 16908 D
Two RockRanch FUDS DERA 16909 D
Sonoma County Airport (Santa Rosa AA) FUDS DERA 16911 S
Santa Rosa NAVAUXAIRSTA FUDS DERA 16912 R
Requa Air Force Station FUDS DERA 16913 R
Eureka-Humboldt Co. Airports (Arcata NAV) FUDS DERA 16914 R




1PtArena E JUL_DECOS.

doc

TWO-YEAR JOINT CA EXECUTION PLAN
Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation Point Arena Air Force Station 1. CA-E Submittal &
Funding Source DERA 2. Jul-Dec, Year 1 |:|
Service Branch AIR FORCE 3. Annua Funding Review |:|
DTSC Site# 200585 4. Jan-Jun, Year 1 []
RB# 1TMC101 RB CA# 16602 Lead DTSC 5. Jul-Dec, Year 2 Z|
6. Jan-Jun, Year 2 |:|
YEAR 1 July 1 to June 30
Milestones Tasks e | 5| CdliforniaDSMOA Services | % | i
Long Term Monitoring | Annual Progress’Monitoring Report Review and Comment
and RA Operations
Draft Review and Comment
Draft Final Review and Comment
Annual Monitoring Work Plan Review and Comment
Draft Review and Comment
Draft Final Review and Comment
Project Management 2 -- Project Manager (PM) Meetings Attend and comment
2-- PM Site Visits Attend
PM Training Attend
PM Coordination/Tele-conferences Participate and Coordinate
Basewide Closure Draft Review and Comment
Report (NFRAP)
Final Review and Comment
Work Not Included on Original Appendix E: Closed 7 USTs.
YEAR 2 July 1 to June 30
Milestones Tasks u = | CdiforniaDSMOA Services | 2 [ =

Long Term Monitoring
and RA Operations

Annual Progress/Monitoring Report

Review and Comment

Draft Review and Comment
Draft Final Review and Comment
Annual Monitoring Work Plan Review and Comment
Draft Review and Comment
Draft Final Review and Comment
DTSC Project Manager /s/Peter MacNicholl Date: 12/23/03
E-mail pmacnich@dtsc.ca.gov Phone# | (916) 255-3713
RWQCB Project Manager | Bonnie Rolandelli Date:
E-mail rolab@rbl.swrch.ca.gov Phone# | (707) 576-2667
DoD Project Manager Vern Bartels Date:
E-mail vern.bartel s@langley.af.mil Phone# | (757) 764-9417




1GualaaTargetE JUL-DECO05.doc

TWO-YEAR JOINT CA EXECUTION PLAN
Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation Gualala Bombing Target 1. CA-E Submittal &
Funding Source DERA 2. Jul-Dec, Year 1 |:|
Service Branch FUDS 3. Annual Funding Review |:|
DTSC Site# 201391 4. Jan-dun, Yesr 1 []
RB# RB PCA# 16908 Lead DTSC 5. Jul-Dec, Year 2 Z|
6. Jan-Jun, Year 2 |:|
YEAR 1 July 1 to June 30
Milestones Tasks oe | | CaliforniaDSMOA Services | i | i
Potential ordnance and explosives site, needs
Army Corps funding. No site work is scheduled
during the next 6 years. Depending on the
availability of funding, work may be initiated
sooner by the Corps. Regional Board will be
contacted if necessary.)
YEAR 2 July 1 to June 30
Milestones Tasks b | 3| CdliforniaDSMOA Services | 35 |

Potential ordnance and explosives site, needs
Army Corps funding. No site work is scheduled
during the next 6 years. Depending on the
availability of funding, work may be initiated
sooner by the Corps. Regional Board will be
contacted if necessary.

DTSC Project Manager
E-malil

RWQCB Project Manager
E-mail

DoD Project Manager
E-mail

Ed Walker

Ewalker@dtsc.ca.gov

Ron Allen

Alle@rbl.swrcb.ca.gov

Jerry Vincent

gerald.e.vincent@usace.army.mil

Date:
Phone #
Date:
Phone #
Date:
Phone #

916 255 4988

707 576 2848

916 557 7452

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.




1TwoRockRanch_E JUL_DECO5.doc

TWO-YEAR JOINT CA EXECUTION PLAN
Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation Two Rock Ranch (JO9CA098300) 1. CA-E Submittal &
Funding Source DERA 2. Jul-Dec, Year 1 |:|
Service Branch FUDS 3. Annual Funding Review |:|
DTSC Site# 201265 4. Jan-Jun, Year 1 []
RB# 1 RB PCA# 16909 Lead DTSC 5. Jul-Dec, Year 2 Z|
6. Jan-Jun, Year 2 |:|
YEAR 1 July 1 to June 30
Milestones Tasks oe | 5| CdiforniaDSMOA Services | 0% | i

No Scheduled Activity Due to Lack of Funding—
Investigation and other activities are still needed

YEAR 2 July 1to June 30

Milestones Tasks df ¥ | California DSMOA Services

Jul
Dec

Jan
aun

No Scheduled Activity Due to Lack of Funding—
Investigation and other activities are still needed

DTSC Project Manager Donn Diebert Date:
E-mall Ddiebert@dtsc.ca.gov Phone# (916) 255-3728
RWQCB Project Manager Ron Allen Date:
E-malil AlleR@rbl.swrcbh.ca.gov Phone# (707) 5762848
DoD Project Manager Jerry Vincent Date:
E-malil gvincent@spk.usace.army.mil Phone# (916) 557-7452

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.




1SantaRosaArmyAirfield_|

E JUL_DECO05.doc

TWO-YEAR JOINT CA EXECUTION PLAN
Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation SANTA ROSA ARMY AIRFIELD 1. CA-E Submittal &
Funding Source DERA 2. Jul-Dec, Year 1 |:|
Service Branch FUDS 3. Annual Funding Review |:|
DTSC Site# 200586 4. Jan-Jun, Year 1 []
RB# 1 RB PCA# 16911 Lead DTSC 5. Jul-Dec, Year 2 X|
6. Jan-Jun, Year 2 |:|

YEAR 1 July 1 to June 30

Milestones Tasks oe | 5| CdiforniaDSMOA Services | 0% | i
Project Management Meetings, site visit/inspection, teleconference Attend and coordinate
YEAR 2 July 1 to June 30

Milestones Tasks oe | 5| CaliforniaDSMOA Services | o | i
EE/CA Draft/Draft Final/Final document Review, comment, review

Project Management

Meetings, site visit/inspection, teleconference

Attend and coordinate

DTSC Project Manager
E-malil

RWQCB Project Manager
E-mail

DoD Project Manager
E-mail

/s/ John Harris

Jharris3@dtsc.ca.gov

/s/ Bonnie Rolandelli

RolaB@rbl.swrch.ca.gov

/s/ Brenda Pedersen

Bpedersen@spk.usace.army.mil

Date: 1/28/02
Phone# 916-255-3683
Date: 1/28/02
Phone# 707-576-2667
Date: 1/28/02
Phone# 916-557-6771

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.




1Santa RosaNaval AAS E JUL_DECO05.doc

Description

TWO-YEAR JOINT CA EXECUTION PLAN

Fiscal Years 04/05 and 05/06

Requirement

Name of Installation Santa Rosa Naval Auxiliary Air Station 1. CA-E Submittal &
Funding Source DERA 2. Jul-Dec, Year 1 |:|
Service Branch Army Corps of Engineers 3. Annual Funding Review |:|
DTSC Site#t 200587 4. Jan-Jun, Year 1 []
RB# 1 RB PCA# 16912 Leed RB 5. Jul-Dec, Year 2 Z|
6. Jan-Jun, Year 2 |:|
YEAR 1 July 1 to June 30
Milestones Tasks oe | 5| CdiforniaDSMOA Services | 0% | i
Technical Memo Prepare Technical Memo Review Technical Memo 1
summing up RI
Removal of High Prepare workplan Review workplan 1
Priority Surface
Contamination
Develop workplan for | Prepare workplan Review workplan for additional RI 1
additional RI
UST investigation Prepare workplan R_eview an_d com_me_nt on Draft and 1
Final UST investigation workplans
workplan
Project Management RPM Project Coordination/ Management Attend RPM Meetings 1
4 Site Visits Site visits 1
RPM Training RPM Training 1
UST Review and comment on Draft and 1
Final UST Closure Report
Public Participation Conduct Public Meetings Assi_st_ AC_OE with Public 1
Participation Process
YEAR 2 July 1to June 30
Milestones Tasks be | 3| CdliforniaDSMOA Services | 2% |

Feasibility Study

UST Corrective
Action Plan (CAP)

Quarterly

Project Management

Public Participation

Prepare Study SOW

Prepare UST CAP

4 Quarterly Groundwater Monitoring Reports

4 Site Visits
RPM Training

RPM Project Coordination/ Management

Conduct Public Meetings

Review and comment on draft
and final documents

Review and comment on draft
and final CAP

Review and comments on
documents

4 site visits
Attend applicable training
Attend RPM meetings

Ensure adequate public
participation

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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DTSC Project Manager

E-mail

RWQCB Project Manager  /s/ Stephen Bargsten

E-mall bargs@rbl.swrcb.ca.gov

DoD Project Manager /s/ Raj Sandhu

E-mall Rsandhu@spk.usace.army.mil

Date:
Phone #
Date:
Phone #
Date;
Phone #

1/24/02

(707) 576-2653

1/24/02

(916)557-7441

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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TWO-YEAR JOINT CA EXECUTION PLAN
Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation Requa Air Force Station 1. CA-E Submittal &
Funding Source DERA 2. Jul-Dec, Year 1 |:|
Service Branch Air Force 3. Annual Funding Review |:|
DTSC Sitett 200533 4. Jan-Jun, Year 1 |:|
RB# 1 RB PCA# 16913 Leed RB 5. Jul-Dec, Year 2 X
6. Jan-Jun, Year 2 []
YEAR 1 July 1to June 30
Milestones Tasks 21| CdiforniaDSMOA Services | 2| i
DRAFT RI Workplan Review of ATC Associates Rl Workplan 1 Review and comment 1
YEAR 2 July 1to June 30
Milestones Tasks e | an | CaliforniaDSMOA Services | 35 | an

Review workplans, report of findings, etc.

Review and comment

DTSC Project Manager
E-mall

RWQCB Project M anager
E-mall

DoD Project Manager
E-malil

/s/ Ron Allen

aller@rbl.swrcb.ca.gov

/< Jerry Vincent

GVincent@spk.usace.army.mil

Date:

Phone #

Date: January 10, 2002

Phone# (707 576-2848

Date: January 10,2002

Phone# (916) 557-7452

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.




1EurekaHumboldt_E JUL-

Description

DECO05.doc

TWO-YEAR JOINT CA EXECUTION PLAN
Fiscal Years 04/05 and 05/06

U.S. Nava Aux. Air Station

Requirement

Name of Installation Eureka-Humboldt County Airport NAS Arcata 1. CA-E Submittal X
Funding Source DERA 2. Jul-Dec, Year 1 |:|
Service Branch FUDS 3. Annua Funding Review |:|
DTSC Site# 100571 4. Jan-Jun, Year 1 |:|
RB# 1 RB PCA# 16914 Lead RB 5. Jul-Dec, Year 2 &
6. Jan-Jun, Year 2 []

YEAR 1 July 1to June 30
Milestones Tasks 2 | | CdiforniaDSMOA Services | 2 | in

No DOD Funding available No documents to review, still no
funding for investigation work

YEAR 2 July 1to June 30

Milestones Tasks o | an | CaliforniaDSMOA Services | 35| an

No Activities Scheduled

DTSC Project Manager
E-mall

RWQCB Project Manager
E-malil

DoD Project Manager
E-malil

/s/ Ron Allen

aller@rbl.swrch.cagov

/9/Gerald Vincent

Gvincent@spk.usace.army.mil

Date:

Phone #

Date: January 10,2002

Phone# (707) 576-2848

Date: January 10,2002

Phone# (916) 557-7452

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.




San Francisco Bay
Regional Water Quality Control Board

Facility Service Fund PCA Lead

Hamilton Army Airfield - GSA Phase I, FUDS DERA 16604 D
Antenna Field (Includes Landfill #26)

Hayward Air National Guard (HANG) Air Force DERA 16613 D
Travis Air Force Base Air Force DERA 16619 S
Onizuka Air Force Station Air Force BRACIV 16620 R
Point Ozol DLA DERA 16621 R
Hamilton Army Airfield Army BRAC 16635 D

I &I

Oakland Army Base Army BRACIV 16921 D
Hayward Army Airfield FUDS DERA 16924 D
Golden Gate National Recreation Area FUDS DERA 16925 D
Camp Stoneman FUDS DERA 16926 D
Almaden Air Force Station FUDS DERA 16927 D
Benicia Arsenal FUDS DERA 16944 D
Fort Barry FUDS DERA 16974 D
Fort McDowell FUDS DERA 16975 D
Nike Battery 91, Angel Island FUDS DERA 16976 D
Hamilton Army Airfield FUDS DERA 16977 D

GSA Phase Il (includes Landfill #26)




2Hamilton NAF_ E_July_Dec.2005.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation Hamilton Army Airfield, North Antenna Field 1. CA-E Submittal &
Funding Source DERA 2. Jul-Dec, Year 1 |:|
Service Branch FUDSArmy 3. Annual Funding Review |:|
DTSC Site# 200714 4. Jan-dun, Yesr 1 X
RB# 2 RB PCA# 16604 Lead DTSC 5. Jul-Dec, Year 2 Z|
6. Jan-Jun, Year 2 |:|
YEAR 1 July 1 to June 30
Milestones Tasks oe | 5| CdiforniaDSMOA Services | 0% | i
RI/FS Remedial Investigation Report (Final) 1 | Review. 3
RI/FS Community Involvement Plan 3 | Review. [Includes DTSC Public 3
Participation Specialist
involvement in public interviews]
RI/FS Human Health and Ecological Risk Assessment 1 | Review. 1
RA Ordnance Activities: Work Plan and Field Work 3 | Review Workplan, and observe 3
field work [Includes Independent
3% party QA (est. 100 hrs)]
RI/FS Feasibility Study 3 | Review. 3
Project Management DSMOA Activities. 6/30/05 Status Report. 2 Prepare report 2
Project Management DSMOA Activities: 12/31/05 Status Report. 2 | Prepare report 2
Project Management Restoration Advisory Board Meetings, onceevery | 2 | 2 | Participate in meetings. 2| 2
three months (4 total)
Project Management Remedial Project Manager’s Mestings (Quarterly) | 4 | 4 | Participate in meetings. 4 | 4
Project Management Ad hoc Meetings (4 total) Participate in meetings. 4| 4

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; [4] Delayed, will finish in Year 2; [5] Delayed, carryover to Out-
Years; and [6] Tasks will not be performed.




2Hamilton NAF_ E_July_Dec.2005.doc

YEAR 2 July 1to June 30
Milestones Tasks u | & CdiforniaDSMOA Services | 2| &

RAP Proposed Plan 3 Review. 3

RAP Environmental Assessment 3 Review. 3

RAP ROD/RAP 3 Review. 3

RD Remedial Design. 3 Review. 3

Project Management DSMOA Activities: Annual Funding Review, 2 Prepare report 2
period beginning 7/01/05.

Project Management DSMOA Activities: 12/31/05 Status. 2 Prepare report 2

Project Management DSMOA Activities: Grant for FY 06-08. 1 Prepare grant application, based 1

on schedule.

Project Management Restoration Advisory Board Meetings, once every | 2 Participate in meetings. 2
three months (4 total)

Project Management Remedial Project Manager's Meetings (quarterly) 4 Participate in meetings. 4

Project Management Ad hoc Meetings (4 total) Participate in meetings. 4

DTSC Project Manager
E-mall

RWQCB Project Manager
E-mall

DoD Project Manager
E-mail

Lance McMahan

L mcmahal@dtsc.ca.gov

Naomi Feger

nlf @rb2.swrch.ca.gov

JimMcAlister

James.P.McAlister@usace.army.mil

Date:

Phone# (916) 255-3674

Date:

Phone#  (510) 622-2328

Date:

Phone# (916) 557-7401

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; [4] Delayed, will finish in Year 2; [5] Delayed, carryover to Out-
Years; and [6] Tasks will not be performed.




2HaywardANG_E_July _Dec2005.D0C

TWO-YEAR JOINT CA EXECUTION PLAN

Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation Hayward ANGS, Hayward CA 1. CA-E Submittal &
Funding Source DERP 2. Jul-Dec, Year 1 X|
Service Branch Air Force — National Guard 3. Annua Funding Review X|
DTSC Site# 200588 4. Jan-dun, Yesr 1 X
RB# 2 RB PCA# 16613 Lead DTSC 5. Jul-Dec, Year 2 X|
RB File# 2199-9154 6. Jan-dun, Year 2 []
YEAR 1 July 1 to June 30
Milestones Tasks Pec CaiforniaDSMOA Services | oe | an
RI/FS Investigation of past potential fuel-related sites, Review. 111
including: ERPs 4, 5, 6, Boiler House UST, Base
Exchange Station and fueling pits with their
possible associated petroleum pipelines. Provide
electronically via GeoTracker and the Rb2 UST
database the | ocations and characteristics of all
documented, existing and excavated U/ASTS/
petroleum fueling sites. Document the
investigative and remedial work performed at all
U/AST/ petroleum fueling sites so that closure of
these sites can be assessed. Thisinformation is
needed wherever a NFA (No Further Action) letter
has not been issued by the RWQCB. 7/04
RI/FS - CIP Draft Community Involvement Plan, 7/04 Review. 1] 2
RI/FS - CIP Draft CIP Comment Resolution Teleconference, Participate in teleconference. 2| 2
8/04
RI/FS - CIP Public Interviews, 9/04 Participate in interviews. 2] 2
RI/FS - CIP Fina CIP, 11/04 Review. 2] 2
RI/FS Draft Rl Work Plan [includes Human Health and Review. 2| 2
Ecological Risk Assessment (HHERA)], 7/04
RI/FS Draft RI/HHERA Work Plan Comment Resolution Participate in teleconference. 2| 2
Teleconference, 8/04
RI/FS Final RI/HHERA Work Plan, 9/04 Review. 2|2
RI/FS Conduct RI/HHERA sampling, 11/04 Observe sampling. 1] 2
RI/FS Draft RI/HHERA Report, 3/05 Review. 1] 2
RI/FS Draft RI/HHERA Report Comment Resolution Participate in teleconference. 1|2
Teleconference, 5/05
RI/FS Fina RI/HHERA Report, 6/05 Review. 1]1
RI/FS Draft FS Report, 6/05 Review. 1] 2
Interim Removal Draft Action Memorandum, 10/04 Review. Prepare Environmental 2
Action Analysis.
Interim Removal AM Comment Resolution Teleconference, 12/04 Participate in teleconference. 1|2
Action
Interim Removal Draft Final AM,1/05 Review 1|2
Action
Interim Removal Public Meeting, 1/05 Participate in public meeting. 1] 4
Action
Interim Removal Draft Response to Public Comments, 2/05 Review. Participate in comment 1] 2
Action resol ution teleconference.
Interim Removal Final AM, 2/05 Review and sign. 1] 2

Action

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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Interim Removal Draft Removal Action Design, 2/05 Review. 1] 2
Action
Interim Removal RAD Comment Resolution Teleconference, 3/05 Participate in teleconference. 1] 2
Action
Interim Removal Final RAD, 4/05 Review. 1] 2
Action
Interim Removal Field Work, 5/05 Observe. 1|2
Action
RI/FS-LTM Draft Long-Term Monitoring Work Plan, 7/04 Review 2
RI/FS-LTM LTM Work Plan Comment Resolution Participate in teleconference. 1
Teleconference, 9/04
RI/FS-LTM Final LTM Work Plan, 10/04 Review 1
RI/FS-LTM Observe Well Installation, 11/04 Observe. 2
Project Management Remedial Project Manager’s Meetings, once every Participate in meetings. 2
quarter (4 total)
Project Management DSMOA Activities: 6/30/04 Status Report. By Prepare report, with revisions per 1] 1
6/01/04, DOD to provide updated detailed schedule.
schedule of activities through 6/30/06.
Project Management DSMOA Activities: 12/31/04 Status Report. By Prepare report, with revisions per 111
12/01/04, DOD to provide updated detailed schedule.
schedule of activities through 6/30/06.
YEAR 2 July 1to June 30
Milestones Tasks o« | an | CaliforniaDSMOA Services | o= | an
RI/FS Draft FS Report Comment Resolution Participate in teleconference. 1
Teleconference, 7/05
RI/FS Draft Final FS Report, 8/05 Review. 1
RI/FS Public Meeting, 9/05 Participate in public meeting. 1
RI/FS Draft Response to Public Comments, 10/05 Review. 1
RI/FS Final FS Report, 11/05 Review. 1
ROD/RAP Draft Proposed Plan/Record of Decision/Remedial Review. 1
Action Plan, 11/05
ROD/RAP Draft PP/ROD/RAP Comment Resolution Participate in teleconference. 1
Teleconference, 1/06
ROD/RAP Draft Final PP/ROD/RAP Report, 2/06 Review.
ROD/RAP Public Meeting, 3/06 Participate in public meeting.
ROD/RAP Draft Response to Public Comments, 4/06 Review. Participate in comment
resol ution teleconference.
ROD/RAP Final PP/ROD/RAP Report, 5/06 Review and sign.
Interim Removal Draft Removal Action Completion Report, 7/05 Review
Action
Interim Removal RAC Comment Resolution Teleconference, 9/05 Participate in teleconference. 1
Action
Interim Removal Final RAC, 10/05 Review. 1
Action
RI/FS-LTM Draft Annual Report, 10/05 Review
RI/FS-LTM Annual Report Comment Resolution Participate in teleconference.
Teleconference, 12/05
RI/FS-LTM Final Annual Report, 1/06 Review
Project Management Remedial Project Manager’s Meetings, once every Participate in meetings.
quarter (4 total)

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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Project Management

Project Management

Project Management

DSMOA Activities: Annual Funding Review,
period beginning 7/01/05. By 6/01/05, DOD to
provide updated detailed schedule of activities
through 6/30/06.

DSMOA Activities: 12/31/05 Status. By 12/01/05,
DOD to provide updated detailed schedul e of
activities through 6/30/06.

DSMOA Activities: Grant for FY 06-08. By
8/01/05, DOD to provide activities planned for
Years 1-6, including detailed schedule of activities
through 6/30/08.

Prepare report, with revisions per
schedule.

Prepare report, with revisions per
schedule.

Prepare grant application, based
on schedule.

DTSC Project Manager
E-mall

RWQCB Project Manager
E-mall

DoD Project Manager
E-malil

Lance McMahan

L mcmahal@dtsc.ca.gov

/SI Devender Narala (reviewed by Lmeillier 12/13/05)

Dnarala@waterboards.ca.gov

Winston Crow

Winston.Crow@ang.af .mil

Date:

Phone# (916) 255-3674

Date: 12/13/05

Phone# (510) 622-2309

Date:

Phone# (301) 836-8155

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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TWO-YEAR JOINT CA EXECUTION PLAN
Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation TravisAFB 1. CA-E Submittal &
Funding Source DERA 2. Jul-Dec, Year 1 |:|
Service Branch Air Force 3. Annual Funding Review |:|
DTSC Site# 200208 4. Jan-dun, Yesr 1 []
RB# 2 RB PCA# 16619 Lead DTSC 5. Jul-Dec, Year 2 |:|
6. Jan-Jun, Year 2 |:|
CA Period 1 JUL 04 - 30 JUN 06
YEAR 1 July 1to June 30
Milestones Tasks x| & CdiforniaDSMOA Services | 2| &
Record of Decision Ecological Tech Memo (7/04) Review, Comment, and Approve 1
Draft NEWIOU Soil Record of Decision (12/04) Review and Comment 1
Draft Final NEWIOU Soil Record of Decision Review and Sign Record of 1
(4/05) Decision
Groundwater Remedial | Draft Optimization of DP039 2 Review and Comment 2| 2
Design
Draft Final Optimization of DP039 Review and Comment
Groundwater Remedial | Annual Groundwater Treatment Plant Reports for Review and Comment
Action 3 Plants
9 Quarterly Groundwater Treatment Plant Reports | 1 Review and Comment 2| 2
36 Monthly Groundwater Treatment Plant Reports | 1 Review and Comment 2| 2
Annual Groundwater Sampling and Analysis Review, Comment, and Approve
Report
Quarterly Groundwater Sampling and Analysis 1 Review and Comment 2| 2
Reports
Soil Remedial Designs | Draft Soil Remedial Design Package for Site 1 Review, and Comment 111
SD001
Draft Soil Remedial Design Package for Site 1 Review, and Comment 1)1
FT002
Draft Soil Remedia Design Package for Site 2 Review, and Comment 2| 2
FT003
Draft Soil Remedial Design Package for Site 1 Review, and Comment 111
FT004
Draft Soil Remedial Design Package for Site 1 Review, and Comment 1] 1
FT005
Draft Soil Remedial Design Package for Site 1 Review, and Comment 1] 1
LFO07
Draft Soil Remedia Design Package for Site 1 Review, and Comment 1)1
OT010
Draft Soil Remedia Design Package for Site 1 Review, and Comment 1)1
SS016
Draft Soil Remedial Design Package for Site 1 Review, and Comment 1)1
WPO17
Draft Soil Remedial Design Package for Site 1 Review, and Comment 111
SS029
Draft Soil Remedial Design Package for Site 1 Review, and Comment 1] 1
SS030
Draft Soil Remedial Design Package for Site 1 Review, and Comment 1] 1

ST032

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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YEAR 1 July 1to June 30
Milestones Tasks 2% | | CdiforniaDSMOA Services | 2% | 3
Draft Soil Remedia Design Package for Site 1 Review, and Comment 111
SD033
Draft Soil Remedia Design Package for Site 1 Review, and Comment 1)1
SD034
Draft Soil Remedial Design Package for Site 1 Review, and Comment 1)1
SS035
Draft Soil Remedial Design Package for Site 1 Review, and Comment 111
SD036
Draft Soil Remedial Design Package for Site 1 Review, and Comment 1] 1
SD037
UST Case Closure/Corrective Action Plan for 80 1 Review, Comment, and Approve 1] 1
USTs
Land Use Control Annual Land Use Control Evaluation Report 1 Review 1] 1
Program Management 11 RPM Meetings (one DTSC and one RWQCB 2 Participate in meetings at Travis 2| 2
attendee, Travis AFB, 1 morning) AFB
11 RPM Teleconferences 2 Participate in meetings 2| 2
3 Site Visits (one DTSC and one RWQCB 2 Attend site visits 2] 2
attendee, Travis AFB, 1 day)
Community Relations 4 RAB Meetings (two DTSC and one RWQCB 2 Attend and participate as RAB 2] 2
attendee, Fairfield/Vacaville, 1 evening) members
4 Restoration Newsletters 2 Review, Comment, and Approve 2] 2
YEAR 2 July 1 to June 30
Milestones Tasks 2% | 2| CdiforniaDSMOA Services | 2% | 3
Record of Decision Ecotech Memo Review, comment and approve 2
Draft Final NEWIOU Soil Record of Decision 1 Review and Comment 1
(4/05)
Final NEWIOU Soil Record of Decision Review and sign Record of 1
Decision
Groundwater Remedial | Annual Groundwater Treatment Plant Reports for Review, Comment and Approve 2
Action 3 plants
9 Quarterly Groundwater Treatment Plant Reports Review, Comment, and Approve
36 Monthly Groundwater Treatment Plant Reports Review and Comment
Annual Groundwater Sampling and Analysis Review, Comment, and Approve
Report
Quarterly Groundwater Sampling and Analysis Review and Comment 2
Reports
Monitoring Well Abandonment Report Review
Soil Remedial Designs | Draft Final Soil Remedia Design Package for Site Review, Comment, and Approve
SD0o01
Draft Final Soil Remedial Design Package for Site Review, Comment, and Approve 1
FT002
Draft Final Soil Remedial Design Package for Site Review, Comment, and Approve 2
FT003
Draft Final Soil Remedial Design Package for Site Review, Comment, and Approve 1
FT004
Draft Final Soil Remedial Design Package for Site Review, Comment, and Approve 1
FT005
Draft Final Soil Remedial Design Package for Site Review, Comment, and Approve 1
LF007
Draft Final Soil Remedial Design Package for Site Review, Comment, and Approve 1

OT010

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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YEAR 2 July 1to June 30
Milestones Tasks D CaliforniaDSMOA Services | 2% | 3

Draft Final Soil Remedial Design Package for Site Review, Comment, and Approve 1
SS016
Draft Final Soil Remedial Design Package for Site Review, Comment, and Approve 1
WP017
Draft Final Soil Remedial Design Package for Site Review, Comment, and Approve 1
SS029
Draft Final Soil Remedial Design Package for Site Review, Comment, and Approve 1
SS030
Draft Final Soil Remedial Design Package for Site Review, Comment, and Approve 1
ST032
Draft Final Soil Remedial Design Package for Site Review, Comment, and Approve 1
SD033
Draft Final Soil Remedial Design Package for Site Review, Comment, and Approve 1
SD034
Draft Final Soil Remedial Design Package for Site Review, Comment, and Approve 1
SS035
Draft Final Soil Remedial Design Package for Site Review, Comment, and Approve 1
SD036
Draft Final Soil Remedial Design Package for Site Review, Comment, and Approve 1
SD037
Draft Soil Remedial Action Reports for Site Review and Comment 1
SD045
UST Case Closure/Corrective Action Plan for 80 Review, Comment and Approve 1
USTs

Land Use Controls Annual Land Use Control Evaluation Report Review

Program Management 11 RPM Meetings (one DTSC and one RWQCB Participate in meetings at Travis
attendee, Travis AFB, 1 morning) AFB
11 RPM Teleconferences Participate in meetings 2
3 Site Visits (one DTSC and one RWQCB Attend Sitevisits 2
attendee, Travis AFB, 1 day)

Community Relations 4 RAB Meetings (two DTSC and one RWQCB Attend and participate as RAB 2
attendee, Fairfield, 1 evening each) members
4 Restoration Newsletters Review, Comment, and Approve 2
Community Involvement Plan Update (7/05) Review, Comment, and Approve 2

DTSC Project Manager
E-mall

RWQCB Project Manager
E-mall

DoD Project Manager
E-mail

/sl

Jsalcedo@dtsc.ca.gov

/sl

Slr@rb2.swrcb.ca.gov

/sl

mark.smith2@travis.af.mil

If applicable, enter CHALLENGES here.

If applicable, enter SUCCESS STORIES here.

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.

Date: 2/25/04
Phone# (916) 255-3741
Date: 2/25/04
Phone# (510) 622-2377
Date: 2/025/04
Phone#  (707) 424-3062




2Point Ozol__E_July_Dec2005.doc

TWO-YEAR JOINT CA EXECUTION PLAN
Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation Point Ozol 1. CA-E Submittal X
Funding Source BRAC 4 2. Jul-Dec, Year 1 X
Service Branch U.S. Army 3. Annual Funding Review X
DTSC Site# 200233 4. Jan-Jun, Year 1 X
RB# 2 RB PCA# 16621 Lead DTSC 5. Jul-Dec, Year 2 X
6. Jan-Jun, Year 2 O
YEAR 1 July 1to June 30
Milestones Tasks Ll el California DSMOA Services el Il
Parcel 1 Draft RAW for Disposal Area and Hotspot Review, Comment, Concur
Draft CEQA Negative Declaration Prepare
Fact Sheet Review, Comment
Public Comment Period, Public Meeting Respond to Comments
Final RAW and CEQA Approve
Parcel 1 Remedial RI Report Review, Comment, Concur
Investigation (RI)
Parcel 1 Feasibility Study FS 1 | Review, Comment, Concur 1
(FS)
Parcel 1 Remedial Action Draft RAP/ROD 3 | Review, Comment, Concur 3
Plan (RAP) Draft CEQA Negative Declaration Prepare
Offsite Wet Land - Monitoring Reports Review, Comment
Groundwater
Meetings 12 Remedial Project Manager Meetings 1 | Participate 1
6 Restoration Advisory Board/Community Meetings Participate
12 Unscheduled Meetings and Site Visits Participate
YEAR 2 July 1to June 30
Milestones Tasks | California DSMOA Services ol Il
Offsite Wet Land - Monitoring Reports Review, Comment
Groundwater
Parcel 1 RAP Fact Sheet 3 Review, Comment 3
Public Comment Period, Public Meeting Respond to Comments
Final RAP/ROD and CEQA Approve
Offsite Wet Land RAP Draft RAP/ROD 3 Review, Comment, Concur 3
Draft CEQA Negative Declaration Prepare
Fact Sheet Review, Comment
Public Comment Period, Public Meeting Respond to Comments
Final RAP/ROD and CEQA Approve
Meetings 12 Remedial Project Manager Meetings 1 Participate 1
Community Meetings Participate
12 Unscheduled Meetings and Site Visits Participate
DTSC Project Manager Henry Wong Date:
E- mail Hwong@dtsc.ca.gov Phone # (510) 540-3770
RWQCB Project Manager /s/Adriana Constantinescu Date: 12/14/05
E- mail AConstantinescu@rwaterboards.ca.gov Phone # (510) 622-2353
DoD Project Manager Roger Caswell Date:
E- mail Caswellr@mtmc.army.mil Phone # (510) 466-2058

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.
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TWO-YEAR JOINT CA EXECUTION PLAN

Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation Hamilton Army Airfield, BRAC 1 CA-E Submittal X
Funding Source BRAC I/11 2 Jul-Dec, Year 1 X|
Service Branch ARMY 3 Annua Funding Review |:|
DTSC Site# 20036 4, Jan-dun, Year 1 X
RB# 2 RB PCA# 16635 Lead DTSC 5. Jul-Dec, Year 2 X|
6. Jan-Jun, Year 2 |:|
CA Period 1 JUL 04 - 30 JUN 06
YEAR 1 July 1to June 30
Milestones Tasks M- CaliforniaDSMOA Services | M- |
RA Draft misc. sites RA work plan (non-ASR sites 3 2 | Review and Comment 3| 2
and non-DDT hotspot) - July 14, 2004
RA Final misc. sites RA work plan (non-ASR sitesand | 3 2 | Final Review 3 2
non-DDT hotspot) - August 24, 2004
Misc. Sites Draft Remedial Action Implementation 3 | Review and Comment 3
RA Report for the misc. sites(non-ASR sites and non-
DDT hotspot) - January 18, 2005.
RA Misc. Sites Final Remedial Action Implementation 3 | Final Review 3
Report for the misc. sites(non-ASR sites and non-
DDT hotspot) - March 10, 2005
RI ASR sites Final Remedial Investigation Work Plan 3 2 | Final Review 3 2
- July 15, 2004.
RI ASR sites Draft Remedial Investigation Report — 3 3 | Review and Comment 3 3
December 6, 2004.
RI ASR sites Final Remedial Investigation Report — 3 | Final Review 3
January 10, 2005.
3 3 3| 3
RA ASR sites Draft Remedial Action Work Plan - Review and Comment
December 27, 2004.
RA ASR sites Final Remedial Action Work Plan - 3 | Fina Review 3
February 8, 2005.
RA ASR sites Draft Remedial Action Implementation 3 | Review and Comment 3
Report — June 23, 2005
RA DDT Hotspot Draft Remedial Action Work Plan— 3 2 | Review and Comment 3 2
July 15, 2004
RA DDT Hotspot Final Remedial Action Work Plan— 3 1 | Final Review 3|3
August 25, 2004
RA DDT Hotspot Draft Remedial Action 3 3 | Review and Comment 3 3
Implementation Report — November 10, 2004

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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RA DDT Hotspot Final Remedial Action Final Review
Implementation Report — February 7, 2005
RA Coastal Salt Marsh Draft Data Report — Pre- Review and Comment
remedial action sampling— July 18, 2004
RA Coastal Salt Marsh Final Data Report — Pre- Final Review
remedial action sampling— August 5, 2004
RA Coastal Salt Marsh Draft Remedial Design/Soil Review and Comment
Management Plan— August 16, 2004
RA Coastal Salt Marsh Final Remedial Design/Soil Final Review
Management Plan — September 27, 2004
RA Coastal Salt Marsh Draft Remedial Action Review and Comment
Implementation Report — Phase 1—- April 19, 2005
RA Coastal Salt Marsh Final Remedial Action Final Review
Implementation Report — Phase 1 - June 1, 2005
RA Draft Remedial Action Effectiveness Work Plan— Review and Comment
July 1, 2004
RA Final Remedial Action Effectiveness Work Plan— Final Review
September 2, 2004
RA Final Stormwater Control Plans—July 19, 2004 Final Review
LTM POL Hill: Monitoring Report, April 1, 2005 Review and Comment
Project RAB meetings, 4 per year Participate in RAB Meetings.
Management
Project Coordination meetings with F& G, FWS 4 per year Participate in Meetings.
Management
Project DSMOA Activities: 12/31/04 Status DSMOA Activities: Report on status
Management of activities due January 31, 2005.
Project DSMOA Activities: 6/30/05 Status DSMOA Activities: Report on status
Management of activities due July 30, 2005.

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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YEAR 2 July 1 to June 30
Milestones Tasks D CaliforniaDSMOA Services | 2% | 3
Misc. Sites Draft Remedial Action Implementation | 3 Review and Comment 3
RA Report for the misc. sites(non-ASR sites and non-
DDT hotspot) -.August 12, 2005
RA Misc. Sites Final Remedial Action Implementation | 3 Final Review 3
Report for the misc. sites(non-ASR sites and non-
DDT hotspot) - August 25, 2005
RI ASR sites Draft Remedial Investigation Report — 3 Review and Comment 3
June 7, 2005
RI ASR sites Final Remedial Investigation Report — 3 Final Review 3
June 17, 2005
3 3
RA ASR sites Draft Remedial Action Work Plan— Review and Comment
June 10. 2005
RA ASR sites Final Remedial Action Work Plan—-July | 3 Final Review 3
22, 2005.
RA ASR sites Draft Remedial Action Implementation 3 Review and Comment 3
Report — October 3, 2005
RA DDT Hotspot Final Remedial Action Work Plan 3 Final Review 3
RA DDT Hotspot Draft Remedial Action 3 Review and Comment 3
Implementation Report — September 20, 2005
RA DDT Hotspot Final Remedial Action 3 Final Review 3
Implementation Report
RA Coastal Salt Marsh Draft Data Report — Pre- 3 Review and Comment 3
remedial action sampling
RA Coastal Salt Marsh Final Data Report — Pre- 3 Final Review 3
remedial action sampling
RA Coastal Salt Marsh Final Remedia Design/Soil 3 Final Review 3
Management Plan— September 27, 2004
3 3
RA Coastal Salt Marsh Draft Remedial Action Review and Comment
Implementation Report — Phase 1- October 7,
2005
3 3
RA Coastal Salt Marsh Final Remedial Action Final Review
Implementation Report — Phase 1 -
3 3
RA Draft Remedial Action Effectiveness Work Plan Review and Comment 3
3
RA Final Remedial Action Effectiveness Work Plan Final Review

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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LT™M

POL Hill: Monitoring Report, Winter 2005

Review and Comment

RA ASR sites Final Remedial Action Implementation Final Review
Report — August 5, 2005

RA Draft Annual Report - Remedial Action Review and Comment
Effectiveness— July 5, 2005

RA Final Annual Report - Remedia Action Final Review
Effectiveness — September 7, 2005

LTM POL Hill: Monitoring Report, April 1, 2006 Review and Comment

RA Coastal Salt Marsh Draft Remedial Action Review and Comment
I mplementation Report — Phase 2— April 24, 2006

RA Coastal Salt Marsh Draft Remedial Action Final Review

I mplementation Report — Phase 2— June 5, 2006

Project Management

RAB meetings, 4 per year

Attend Meetings

Project Management

Coordination meetings with F& G, FWS 2 per year

Attend Meetings

Project Management

DSMOA Activities: 12/31/05 Status

DSMOA Activities: Report on
status of activities due January 31,
2006.

Project Management

DSMOA Activities: 6/30/06 Status

DSMOA Activities: Report on
status of activities due July 30,
2006.

DTSC Project Manager Lance McMahan Date:
E-mail L mcmahal @dtsc.ca.gov Phone# | (916) 255-3674
RWQCB Project Manager | Naomi Feger /s/ Date:
E-mail nif @rb2.swrcb.ca.gov Phone# | (510) 622-2328
DoD Project Manager Ed Keller /s/ Date:
E-mail haaf bec@earthlink.net Phone# | (415) 883-6386

If applicable, enter CHALLENGES here.

If applicable, enter SUCCESS STORIES here.

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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TWO-YEAR JOINT CA EXECUTION PLAN
Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation Oakland Army Base 1. CA-E Submittal X
Funding Source BRAC 4 2. Jul-Dec, Year 1 X
Service Branch U.S. Army 3. Annual Funding Review X
DTSC Site# 200233 4. Jan-Jun, Year 1 X
RB# 2 RB PCA# 16921 Lead DTSC 5. Jul-Dec, Year 2 X
6. Jan-Jun, Year 2 O
YEAR 1 July 1to June 30
Milestones Tasks Ll el California DSMOA Services el Il
Parcel 1 Draft RAW for Disposal Area and Hotspot Review, Comment, Concur
Draft CEQA Negative Declaration Prepare
Fact Sheet Review, Comment
Public Comment Period, Public Meeting Respond to Comments
Final RAW and CEQA Approve
Parcel 1 Remedial RI Report Review, Comment, Concur
Investigation (RI)
Parcel 1 Feasibility Study FS 1 | Review, Comment, Concur 1
(FS)
Parcel 1 Remedial Action Draft RAP/ROD 3 | Review, Comment, Concur 3
Plan (RAP) Draft CEQA Negative Declaration Prepare
Offsite Wet Land - Monitoring Reports Review, Comment
Groundwater
Meetings 12 Remedial Project Manager Meetings 1 | Participate 1
6 Restoration Advisory Board/Community Meetings Participate
12 Unscheduled Meetings and Site Visits Participate
YEAR 2 July 1to June 30
Milestones Tasks | California DSMOA Services ol Il
Offsite Wet Land - Monitoring Reports Review, Comment
Groundwater
Parcel 1 RAP Fact Sheet 3 Review, Comment 3
Public Comment Period, Public Meeting Respond to Comments
Final RAP/ROD and CEQA Approve
Offsite Wet Land RAP Draft RAP/ROD 3 Review, Comment, Concur 3
Draft CEQA Negative Declaration Prepare
Fact Sheet Review, Comment
Public Comment Period, Public Meeting Respond to Comments
Final RAP/ROD and CEQA Approve
Meetings 12 Remedial Project Manager Meetings 1 Participate 1
Community Meetings Participate
12 Unscheduled Meetings and Site Visits Participate
DTSC Project Manager Henry Wong Date:
E- mail Hwong@dtsc.ca.gov Phone # (510) 540-3770
RWQCB Project Manager /s/Adriana Constantinescu Date: 12/14/05
E- mail AConstantinescu@rwaterboards.ca.gov Phone # (510) 622-2353
DoD Project Manager Roger Caswell Date:
E- mail Caswellr@mtmc.army.mil Phone # (510) 466-2058

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.
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TWO-YEAR JOINT CA EXECUTION PLAN
Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation Hayward Army Airfield 1. CA-E Submittal &
Funding Source DERA 2. Jul-Dec, Year 1 X|
Service Branch FUDS 3. Annual Funding Review X|
DTSC Site# 200635 4. Jan-dun, Yesr 1 X
RB# 2 RB PCA# 16924 Lead DTSC 5. Jul-Dec, Year 2 X|
6. Jan-Jun, Year 2 |:|
YEAR 1 July 1 to June 30
Milestones Tasks e | o | CdiforniaDSMOA Services | 2% | i
PA/SI Records Search (similar to PA) Review. 3|3
Project Management DSMOA Activities: 6/30/04 Status Report. By Prepare report, with revisions per 3|3
6/01/04, DOD to provide updated detailed schedule.
schedule of activities through 6/30/06.
Project Management DSMOA Activities: 12/31/04 Status Report. By Prepare report, with revisions per 313
12/01/04, DOD to provide updated detailed schedule.
schedule of activities through 6/30/06.
YEAR 2 July 1to June 30
Milestones Tasks be | 3| CdliforniaDSMOA Services | 2% |
No activitiesidentified yet for thisfiscal year. None. 3
Project Management DSMOA Activities: Annual Funding Review, Prepare report, with revisions per 3
period beginning 7/01/05. By 6/01/05, DOD to schedule.
provide updated detailed schedule of activities
through 6/30/06.
Project Management DSMOA Activities: 12/31/05 Status. By 12/01/05, Prepare report, with revisions per 3
DOD to provide updated detailed schedul e of schedule.
activities through 6/30/06.
Project Management DSMOA Activities: Grant for FY 06-08. By Prepare grant application, based 3

8/01/05, DOD to provide activities planned for
Years 1-6, including detailed schedule of activities
through 6/30/08.

on schedule.

DTSC Project Manager
E-mall

RWQCB Project Manager
E-mall

DoD Project Manager
E-malil

/s/Lance McMahan

L mcmahal @dtsc.ca.gov

/SI Devender Narala (reviewed by Lmeillier 12/13/05

Dnarala@waterboards.ca.gov

Jerry Vincent

gvincent@spk.usace.army.mil

Date: 3/4/2004

Phone# (916) 255-3674

Date: 12/13/05

Phone#  (510) 622-2240

Date:

Phone#  (916) 557-7452

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; [4] Delayed, will finish in Year 2; [5] Delayed, carryover to Out-
Years; and [6] Tasks will not be performed.
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TWO-YEAR JOINT CA EXECUTION PLAN
Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation Golden Gate National Recreation Area 1. CA-E Submittal &
Funding Source DERA 2. Jul-Dec, Year 1 X|
Service Branch FUDS 3. Annua Funding Review X|
DTSC Site# 200634 4. Jan-dun, Yesr 1 X
RB# 21995145  RB PCA# 16925 Lead DTSC 5. Jul-Dec, Year 2 X|
6. Jan-Jun, Year 2 |:|
YEAR 1 July 1 to June 30
Milestones Tasks oe | 3| CdliforniaDSMOA Services | 35| i
S Searching tanks that were pulled during the 1990’ s Input and Feedback 3|3
and GPSing those sites.
DSMOA Coordination | DSMOA annual report, Mid-year correction, grant Semi -annual Report, mid-year 3|3
Activities coordination correction review and
coordination of site activitiesfor
next grant cycle work.
Program Mgm'’t RPM Meetings Participate in and provideinputto | 3 | 3
the Meetings.
Tank Site Closure Provide closure documents for those tank sites Review and Comment 313
ready for closure.
Site Assessment Assessment by the Corpsto assure that public Provide input and feedback 3|3
safety is maintained as land use demand changes
(Annual Report) Review and Comment 313
YEAR 2 July 1to June 30
Milestones Tasks o | 5| CdiforniaDSMOA Services | 2o | i
DSMOA Coordination | DSMOA annual report, Mid-year correction, grant Semi -annual Report, mid-year 3
Activities coordination correction review and
coordination of site activitiesfor
next grant cycle work.
Program Mgm'’t RPM Meetings Participate in and provideinputto | 3
the Meetings.
Tank Site Closure Finish Closure documents for any remaining tank Review and Comment 3
sites that comprise the GGNRA.
Site Assessment Assessment by the Corpsto assure that public Provide input and feedback 3
safety is maintained as land use demand changes
(Annual Report) Review and Comment 3

DTSC Project Manager
E-mall

RWQCB Project Manager

E-mall
DoD Project Manager
E-malil

Ed Walker

Ewalker@dtsc.ca.gov

/s Devender Narala (reviewed by Lmeillier 12/13/05)

L narala@waterboards.ca.gov

Jerry Vincent

gvincent@spk.usace.army.mil

Date:

Phone# 916 255 4988
Date: 12/13/05
Phone# 510-622-2309
Date:

Phone# 916 557 7452

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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TWO-YEAR JOINT CA EXECUTION PLAN

Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation Almaden Air Force Station 1. CA-E Submittal &
Funding Source DERA 2. Jul-Dec, Year 1 X|
Service Branch FUDS 3. Annua Funding Review |:|
DTSC Site# 200631 4. Jan-dun, Yesr 1 X
RB# 2 RB PCA# 16927 Lead DTSC 5. Jul-Dec, Year 2 |:|
6. Jan-Jun, Year 2 |:|
YEAR 1 July 1 to June 30
Milestones Tasks = CadiforniaDSMOA Services | 35 | i
No Scheduled Activities
Storage tanks Provide electronically locations and characteristics | 3 3|3
of all documented, existing and excavated U/ASTs
investigative and remedial work to be performed at
all U/AST sites. Thisinformation is needed wherever
aNFA letter has not been issued.”
DSMOA Coordination | DSMOA annual report, Mid-year correction, grant | 3 Semi -annual Report, mid-year | 2 | 2
Activities coordination correction review and
coordination of site activities
for next grant cycle work.
YEAR 2 July 1 to June 30
Milestones Tasks = CadiforniaDSMOA Services | 35 | i
Corpsto provide aworkplan for site investigation Review Workplan
activities
Storage tanks Provide electronically locations and characteristics

DSMOA Coordination
Activities

of all documented, existing and excavated U/ASTs
investigative and remedial work to be performed at
all U/AST sites. Thisinformation is needed wherever
aNFA letter has not been issued."

DSMOA annual report, Mid-year correction, grant
coordination

Semi -annual Report, mid-year
correction review and
coordination of site activities
for next grant cycle work.

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.
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DTSC Project Manager /s/Donn Diebert Date:
E-mail Ddiebert@dtsc.ca.gov Phone #
RWQCB Project Manager Naomi Feger Date:
E-mail NIf @rb2.swrcb.ca.gov Phone #
DoD Project Manager Jerry Vincent Date:
E-mail gerald.e.vincent@usace.army.mil Phone #

3/4/2004

(916) 255-3728

(510) 622-2328

20 February 2004

(916) 557-7452

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.
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TWO-YEAR JOINT CA EXECUTION PLAN
Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation BeniciaArsena 1. CA-E Submittal X|
Funding Source DERA 2. Jul-Dec, Year 1 X
Service Branch FUDS 3. Annua Funding Review |:|
DTSC Sitett 201114 4. Jan-Jdun, Year 1 Z|
RB
# 2 RB PCA# 16944 DTSC 5. Jul-Dec, Year 2 X|
6. Jan-Jun, Year 2 |:|

CA Period 1 JUL 04 - 30 JUN 05
YEAR 1 July 1 to June 30

Milestones Tasks Status | CaliforniaDSMOA Services | Status
Semi-Annual RAB Inform public on current and planned activities and Attend and represent regulatory 11
Mestings (Oct, Apr) elicit comment position
Quarterly RPM Discuss current actions and project direction Attend and represent regulatory 11
meetings position
Military Munitions of Submit Document to Regulators for comment Review, comment, approve 3/3
Concern Land Use
Control Plan (Jul 04)
Draft Sl Report (Nov Submit to Regulators for comment Review, comment, approve 3/1
04
Draft UST Removal Submit Report to Regulators for comment Review, comment, approve 3/1
Report (Nov 04)
Draft Feasibility Submit Report to Regulators for comment Review, comment, approve 11
Study/Treatability
Study Report (Apr 05)
YEAR 2 July 1to June 30

Milestones Tasks Status | CaliforniaDSMOA Services | Status
Draft Decision Submit to Regulators for comment Review, comment , approve 3
Document (Jul 05)
Draft Remedial Design | Submit to Regulators for comment Review, comment, approve 3
Document (Oct 05)
Draft Remedia Action | Submit to Regulators for comment Review, comment, approve 3
Plan (Jan 06)
Additional OE Submit to Regulators for comments Review ; comment; approve 3

Removal/Investigation
and 5 year review

DTSC Project Manager
E-malil

RWQCB Project Manager
E-mail

DoD Project Manager
E-mail

Chris Parent

Cparent@dtsc.ca.gov

Gary Riley (new RPM to be assigned)

griley@waterboards.ca.gov

Michael E. Mitchener (new RPM to be assigned)

Michael .E.Mitchener@usace.army.mil

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.

Date:

Phone# 916/255-3707
Date:

Phone# 510/622-2462
Date: 1/21/04
Phone# 916/557-7366




Description

TWO-YEAR JOINT CA EXECUTION PLAN

Fiscal Years 04/05 and 05/06

Former Oakland Army Base — Economic Development

Requirement

Name of Installation Conveyance Area (aka: EDC Area) 1. CA-E Submittal X
Funding Source BRAC 4 2. Jul-Dec, Year 1 X
Service Branch U.S. Army 3. Annual Funding Review X
DTSC Site# 201537 4. Jan-Jun, Year 1 X
RB# 2 RB PCA# 16969 Lead DTSC 5. Jul-Dec, Year 2 X
6. Jan-Jun, Year 2 O
YEAR 1 July 1to June 30
Milestones Tasks Ll el California DSMOA Services el Il
Former ORP/Building 1 Area Final RDIP Review, Comment, Approve
Remedial Action Oversight Review, Comment, Oversee
Draft Completion Report Review, Comment
Final Completion Report Review, Comment, Approve
Completion Report on Adjacent RMP Locations Review, Comment, Approve
Building 99 Saoil Draft RDIP Review, Comment
Final RDIP Review, Comment, Approve
Remedial Action Oversight Review, Comment, Oversee
Building 991 Draft RDIP Review, Comment
Final RDIP Review, Comment, Approve
Remedial Action Oversight Review, Comment, Oversee
VOCs in Groundwater near Draft RDIP Review, Comment
Building 99 Final RDIP Review, Comment, Approve
Remedial Action Oversight Review, Comment, Oversee
Basewide Groundwater Groundwater Monitoring Reports 1 | Review, Comment 1
Monitoring
Meetings 12 Remedial Project Manager Meetings 2 | Participate 2
4 Community Meetings Participate
12 Unscheduled Meetings and Site Visits Participate
USTs Basewide Petroleum Sites Document Review 1 [ Technical Reviews 1
Attend Project Meetings
YEAR 2 July 1to June 30
Milestones Tasks I (e California DSMOA Services |
Building 99 Saoil Draft Completion Report Review, Comment
Final Completion Report Review, Comment, Approve
Completion Report on Adjacent RMP Locations Review, Comment, Approve
Building 991 Draft Completion Report Review, Comment
Final Completion Report Review, Comment, Approve
Completion Report on Adjacent RMP Locations Review, Comment, Approve
VOCs in Groundwater near Completion Report on Adjacent RMP Locations Review, Comment, Approve
Building 99
VOCs in Groundwater near Draft RDIP Review, Comment
Buildings 808 and 823 Final RDIP Review, Comment, Approve
Remedial Action Oversight Review, Comment, Oversee
VOCs in Groundwater at Draft RDIP Review, Comment
Building 807 Final RDIP Review, Comment, Approve
Remedial Action Oversight Review, Comment, Oversee
Benzene and MTBE in Draft RDIP Review, Comment
Groundwater near USTs Final RDIP Review, Comment, Approve
11/12/13 Remedial Action Oversight Review, Comment, Oversee
Basewide Groundwater Groundwater Monitoring Reports 1 Review, Comment 1
Monitoring
Meetings 12 Remedial Project Manager Meetings 2 Participate 2
4 Restoration Advisory Board/Community Meetings Participate
12 Unscheduled Meetings and Site Visits Participate
USTs Basewide Petroleum Sites Document Review 1 Technical Reviews 1

Attend Project Meetings

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.




DTSC Project Manager
E-mail

RWQCB Project Manager
E-mail

DoD Project Manager

E-mail

Henry Wong

hwong@dtsc.ca.gov

/s/Adriana Constantinescu

aconstantinesu@waterboards.ca.gov

Roger Caswell

caswellr@sddc.army.mil

Date:
Phone #
Date:
Phone #
Date:
Phone #

(510) 540-3770

12/14/05

(510) 622-2353

(510) 986-2871

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.



2FtBarry_E_July_Dec2005.DOC

TWO-YEAR JOINT CA EXECUTION PLAN

Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation Fort Barry 1. CA-E Submittal &
Funding Source DERP 2. Jul-Dec, Year 1 X|
Service Branch FUDS 3. Annual Funding Review Z|
DTSC Site# 201269 4. Jan-dun, Yesr 1 X
RB# 2 RB PCA# 16974 Lead DTSC 5. Jul-Dec, Year 2 X|
6. Jan-Jun, Year 2 |:|
YEAR 1 July 1 to June 30
Milestones Tasks = Cdifornia DSMOA Services | 35 | i
Remedial Investigation/ | Prepare Public Involvement and Response Plan Review and Comment 3|3
Feasibility Study
(RI/FS) Prepare UST/ AST Workplan Review and Comment 3
RI/FS Determine preliminary ARARS Provide respective agency ARARs | 3 | 3
and Review and Comment on the 3
Army’s compilation.
RI/FS Begin to formulate likely remedial alternatives Provide input and feedback 3
RI/FS Develop Sampling and Analysis Plan Provide input and feedback and 313
Review and Comment on the
document.
RI/FS Develop Worker Health and Safety Plan Provide input and feedback and 3|3
Review and Comment on the
document.
RI/FS Develop Data Quality Management Plan Provide input and feedback and 3|3
Review and Comment on the
document.
Remedial Investigation | Prepare and Complete Draft Final Remedial Provide input and feedback and 3|3
Draft Final Report I nvestigation Report Review and Comment on the
(RIDFR) document.
RIDFR Develop a Conceptual Site Model Provide input and feedback and 3|3
Review and Comment on the
document.
RIDFR Prepare Baseline Risk Assessment Provide input and feedback and 313
Review and Comment on the
document.
DSMOA Coordination | Semi-annual Report, coordination, mid-year Semi -annual Report, mid-year 3|3
Activities correction correction review and
coordination of site activities
Project Management RPM Meetings, site visits 3|3

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.




2FtBarry_E_July_Dec2005.DOC

YEAR 2

July 1to June 30

Milestones

Tasks

Jul
Dec

California DSMOA Services

Jul
Dec

Feasibility Study Draft
Final (FSDF) (Est. Start
Date: Oct 03)

FSDF

FSDF

DSMOA Coordination
Activities

Prepare Draft Final Feasibility Study

Identify Treatment Technologies

Select & Develop Remedial Alternatives

Semi -annual Report, coordination, mid-year
correction, next grant cycle work.

Project Management

Provide input and feedback and
Review and Comment on the
document.

Provide input and feedback and
Review and Comment on the
document.

Provide input and feedback and
Review and Comment on the
document.

Semi -annual Report, mid-year
correction review and
coordination of site activities for
next grant cycle work.

RPM meetings, site visits

DTSC Project Manager
E-mall

RWQCB Project Manager
E-mail

DoD Project Manager
E-mail

/5 Chris Parent

Cparent@dtsc.ca.gov

/sl Devender Narala (reviewed by Lmeillier
12/13/05)

Dnarala@waterboards.ca.gov

Peter Broderick

pbroderick@spk.usace.army.mil

Date:

Phone#  (916) 255-3707

Date: 12/13/05

Phone#  (510) 622-2309

Date:

Phone# (916) 557.7430

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.




2FtMcDowell_E_July _Dec2005.D0C

TWO-YEAR JOINT CA EXECUTION PLAN
Fiscal Years 04/05 and 05/06

Description Requirement

Name of Installation Fort McDowell 1. CA-E Submittal &

Funding Source DERP 2. Jul-Dec, Year 1 X|

Service Branch FUDS 3. Annual Funding Review Z|

DTSC Site# 201263 4. Jan-dun, Yesr 1 X

RB# 2 RB PCA# 16975 Lead DTSC 5. Jul-Dec, Year 2 X|

6. Jan-Jun, Year 2 |:|

YEAR 1 July 1 to June 30

Milestones Tasks e | 3| CdiforniaDSMOA Services | 35 | i

Remedial Investigation/ | Prepare Public Involvement and Response Plan Review and Comment 3|3

Feasibility Study

(RI/FS) Prepare UST/AST Workplan Review and Comment 3|3

RI/FS Determine preliminary ARARS Provide respective agency ARARs | 3 | 3
and Review and Comment on the
Army’s compilation.

RI/FS Begin to formulate likely remedial alternatives Provide input and feedback and 3|3
Review and Comment on the 313
document.

RI/FS Develop Sampling and Analysis Plan Review and Comment 313

RI/FS Develop Worker Health and Safety Plan Review and Comment 3|3

RI/FS Develop Data Quality Management Plan Review and Comment 313

Remedial Investigation | Prepare and Complete Draft Final Remedial Provide input and feedback and 3|3

Draft Final Report I nvestigation Report Review and Comment on the 3|3

(RIDFR) document.

RIDFR Develop a Conceptual Site Model Provide input and feedback and 3|3
Review and Comment on the 313
document.

RIDFR Prepare Baseline Risk Assessment Review and Comment. 313

DSMOA Coordination | Semi-annual Report, coordination, mid-year Semi -annual Report, mid-year 3|3

Activities correction correction review and
coordination of site activities

Project Management RPM meetings, site visits 3|3

YEAR 2 July 1 to June 30

Milestones Tasks o | 3| CdliforniaDSMOA Services | x| i

Feasibility Study Draft | Prepare Draft Final Feasibility Study Provide input and feedback and 3

Final (FSDF) (Est. Start Review and Comment on the

Date: Oct 03) document.

FSDF Identify Treatment Technologies Provide input and feedback and 3
Review and Comment on the
document.

FSDF Select & Develop Remedial Alternatives Provide input and feedback and 3
Review and Comment on the
document.

DSMOA Coordination | Semi-annual Report, coordination, mid-year Semi -annual Report, mid-year 3

Activities correction, next grant cycle work. correction review and
coordination of site activitiesfor
next grant cycle work.

Project Management RPM meetings, site visits 3

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.




2FtMcDowell_E_July_Dec2005.DOC

DTSC Project Manager /s Chris Parent Date:

E-mail Cparent@dtsc.ca.gov Phone# (916) 255-3707
RWQCB Project Manager /s/ Devender Narala (reviewed by Lmeillier 12/13/05) Date: 12/13/05
E-mall Dnarala@waterboards.ca.gov Phone# (510) 622-2309
DoD Project Manager Peter Broderick Date:

E-mail pbroderick @spk.usace.army.mil Phone# 916.557.7430

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.



2HafMoonBay_E_July _Dec2005.DOC

TWO-YEAR JOINT CA EXECUTION PLAN

Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation Half Moon Bay Flight Strip (JO9CA 082000) 1. CA-E Submittal &
Funding Source DERA 2. Jul-Dec, Year 1 X|
Service Branch FUDS 3. Annua Funding Review X|
DTSC Site# 201110 4. Jan-dun, Year 1 X
RB# 3 RB PCA# 16989 Lead DTSC 5. Jul-Dec, Year 2 Z|
6. Jan-Jun, Year 2 |:|
YEAR 1 July 1 to June 30
Milestones Tasks = CadiforniaDSMOA Services | 35 | i
No Scheduled Activity Due to Lack of Funding— 3|3
Investigation and other activities are still needed
YEAR 2 July 1 to June 30
Milestones Tasks oo CdiforniaDSMOA Services | 3% | =
No Scheduled Activity Due to Lack of Funding— 3

Investigation and other activities are still needed

DTSC Project Manager
E-mall

RWQCB Project Manager
E-malil

DoD Project Manager
E-malil

/s Donn Diebert

Ddiebert@dtsc.ca.gov

/SI Devender Narala (reviewed by Lmeillier 12/13/05)

Dnarala@waterboards.ca.gov

Jerry Vincent/s/

gerald.e.vincent@usace.army.mil

Date:
Phone #
Date:
Phone #
Date:
Phone #

3/4/2004

(916) 255-3728

12/13/05

510-622-2309

20 February 2004

(916) 557-7452

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.




Central Coast

Regional Water Quality Control Board

Facility Service Fund PCA Lead
(Former) Ft. Ord Army Base) Army BII?&AI? 16622 S
Presidio of Monterey Army DERA 16623 R
Fort Hunter-Liggett Army DERA 16624 S
Vandenberg Air Force Base Air Force DERA 16626 S
Lompoc Branch U.S. Disciplinary Barracks Army BRACIV 16930 R
Camp Roberts Army DERA 16931 R
Camp San Luis Obispo — SLO County FUDS DERA 16932 R
Monterey Peninsula Airport District FUDS DERA 16939 R
Holllister Airport FUDS DERA 16966 R
Salinas Army Airfield FUDS DERA 16967 R
Watsonville Airport FUDS DERA 16968 R
Camp McQuaide FUDS DERA 16991 D




3FtOrd_E _July_Dec2005.doc, CA

TWO-YEAR JOINT CA EXECUTION PLAN

Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation Fort Ord, CA 1. CA-E Submittal
Funding Source BRAC /11 2. Jul-Dec, Year 1
Service Branch Army 3. Annual Funding Review
DTSC Sitet: 200040 4. Jan-dun, Year 1
; ° 3 RB PCA# 16622 Lead Shared 5. Jul-Dec, Year 2

CA Period 1 JUL 04 - 30 JUN 05

6. Jan-Jun, Year 2

L0 XXKXIX

YEAR 1 July 1 2004 to June 30 2005
Milestones Tasks -l California DSMOA Services | - | B
Interim Action Review Draft and Final Work plans for Review and provide comments
vegetation clearance, relocation and air
sampling
Track 2 Review Draft Final RI/FS Review and provide comments
Review Draft Proposed Plan Review and provide comments
Review Draft Final Proposed Plan Review and provide comments
Review Draft Record of Decision Review and provide comments
Review Draft Final Record of Decision Review and provide comments
Sign Final Record of Decision Participate
Complete agency coordination to obtain Review and provide comments
signature on ROD
Track 3 Review Draft Final RI/FS Review and provide comments
Review Draft Proposed Plan Review and provide comments
Review Draft Final Proposed Plan Review and provide comments
Review Draft Record of Decision Review and provide comments
Review Draft Final ROD Review and provide comments
Complete agency coordination to obtain Participate
signature on ROD
Operable Unit 1 (OU1) | Continue coordination with GWTR team Review and provide comments 1 1
and Operable Unit Review OU1 Decision Document Review and provide comments 3 3
Carbon Tetrachloride Review OU1 Treatment System Construction Review and provide comments 3 3
(OU-CT) Completion Report
Review OU1 Quarterly Monitoring Reports Review and provide comments 2 2
Review OU-CT Draft RI/FS Review and provide comments 3 1
Review OU-CT Draft Final RI/FS Review and provide comments 3 3
Review OU-CT Draft Proposed Plan Review and provide comments 3 3
Review OU-CT Draft Final Proposed Plan Review and provide comments 3 3
Review OU-CT Quarterly Monitoring Reports Review and provide comments 2 2

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.




3FtOrd_E July Dec2005.doc, CA

Operable Unit 2 (OU2) | Review Draft Treatment System Construction Review and provide comments 212
— former Landfill Completion Report
Review Draft Final Treatment System Report Review and provide comments 212
Review Draft O&M Plan Review and provide comments 212
Review Draft Final O&M Plan Review and provide comments 212
Review Semi Annual Evaluation Reports (2) Review and provide comments 2|2
Other Base wide Sites | GROUNDWATER ACTIONS:
(RI Sites) Review Site 2/12 Quarterly Groundwater Data Review and provide comments 212
Reports
Review Well Installation and Removal Review and provide comments 312
Recommendation Reports (2 total)
Review Semi-Annual and Annual Monitoring Review and provide comments 212
Reports
Other Base wide Sites (RI Sites)
Review Draft Risk Assessment for Small Arms Review and provide comments
Ranges (Site 39)
Review Draft Final Risk Assessment for Small Review and provide comments
Arms Ranges (Site 39)
Review Draft Assessment of Soil Treatment Review and provide comments
Alternatives (Supplemental Feasibility Study
Site 39)
Review Draft Proposed Plan (Site 39) Review and provide comments
Review Final Proposed Plan (Site 39) Review and provide comments
Review Draft ROD Amendment (Site 39) Review and provide comments
Other Attend OE BCT meetings (2 per month) Attend meetings
Attend HTW BCT meetings (1 per month) Attend meetings 2|2
Attend TRC meeting (1 per quarter) Attend meetings 212
Attend Other Technical meetings (6 per year) Attend meetings 212
Participated in Risk Assessment meetings (6 Attend meetings 2|2
total) Attend meetings
Attend CAG meeting and provide support Attend meetings 41 4
Attend Outreach Meetings (1 per month) Attend meetings and present 2|2
Attend: SMART Team (1 per month) information
Various Tours (6 per year)
RWQCB Decision Document presentations and Review and provide comments 33
meetings
Respond to Various Community Comment Prepare response to community 212
Letters (total 12) letters
Review Army Responsesto Inquiries (12 total) Review and provide comments 212
Review Property Transfer Documentation Total Review and provide comments 212

10 of FOSTSs, FOSL s, and FOSETs and related
OE Action Memos required by Track 0 and
Track 1 RODs

Review OE After Action reports (12 total)
Review OE Site Specific Workplans (24 total @
Draft and Draft Final)

Monitor and evaluate O&M

Review and provide comments
Review and provide comments

Review and provide comments

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.




3FtOrd_E _July_Dec2005.doc, CA

YEAR 2 July 1 2005 to June 30 2006
H Jul- Jan- i i 1 Jul- Jan-
Milestones Tasks o | B CdiforniaDSMOA Services | A | =
Operable Unit 1 (OU1) | Continue coordination with GWTR team Review and provide comments
and Operable Unit Review OU1 Draft Final Treatment System Review and provide comments

Carbon Tetrachloride
(OU-CT)

Construction Completion Report

Review OU1 Draft O&M Plan

Review OU1 Draft Final O&M Plan

Review OU1 Quarterly Monitoring Reports
Review OU-CT Draft ROD

Review OU-CT Draft Final ROD

Coordinate Agency Commentsrelated to
signature on OU-CT ROD

Review OU-CT Quarterly Monitoring Reports

Review and provide comments
Review and provide comments
Review and provide comments
Review and provide comments
Review and provide comments
Review and provide comments

Review and provide comments

Operable Unit 2 (OU2)
—former Landfill

Other Base wide Sites
(RI Sites)

Review Draft Treatment System Construction
Completion Report

Review Draft Final Treatment System Report
Review Draft O&M Plan

Review Draft Final O&M Plan

Review Semi Annual Evaluation Reports (2)

GROUNDWATER ACTIONS:

Review Draft Final O&M Plan

Review Quarterly Groundwater Treatment
Systems operating Data Reports (6 total 2 per
system)

Review Well Installation and Removal
Recommendation Reports (2 total)

Review Quarterly Groundwater Monitoring
Reports

Review Semi-Annual and Annual Monitoring
Reports

Other Base wide Sites (RI Sites)

Review Draft Final ROD Amendment (Site 39)
Complete agency coordination to obtain
signatures on ROD (Site 39)

Review Final ROD Amendment (Site 39)
Review Draft Remedial Action Work Plan (Site
39)

Review Draft Final Remedial Action Work Plan
(Site 39)

Review and provide comments
Review and provide comments
Review and provide comments

Review and provide comments
Review and provide comments

Review and provide comments
Review and provide comments

Review and provide comments
Review and provide comments

Review and provide comments
Review and provide comments
Review and provide comments

Review and provide comments

Review and provide comments

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.




3FtOrd_E July Dec2005.doc, CA

Other (OE and related
Property Transfer)

Attend OE BCT meetings (2 per month)
Attend HTW BCT meetings (1 per month)
Attend TRC meeting (1 per quarter)

Attend Other Technical meetings (6 per year)
Participated in Risk Assessment meetings (6
total)

Attend CAG meeting and provide support
Attend Outreach Meetings (1 per month)
Attend: SMART Team (1 per month)

Various Tours (6 per year)

RWQCB Decision Document presentations and
meetings to board

Respond to Various Community Comment
Letters (total 12)

Review Army Responsesto Inquiries (12 total)
Review Property Transfer Documentation Total
10 of FOSTSs, FOSL s, and FOSETs and related
Track 0, 1, 2, and 3 Action Memos.

Review OE After Action reports (12 total)
Review OE Site Specific Workplans Draft and
Draft Final (24 total @ Draft and Draft Final)
Monitor and evaluate O& M

Attend meetings

Attend meetings

Attend meetings

Attend meetings

Attend meetings

Attend meetings

Attend meetings

Attend meetings and present
information

Review and provide comments

Prepare response to community
letters

Review and provide comments
Review and provide comments

Review and provide comments
Review and provide comments
Review and provide comments

DTSC Project Manager

Roman Racca /S

Date:

E-mail rracca@dtsc.ca.gov Phone # 915-255-6407
RWQCB Project

M anager Grant Himebaugh /S/ Date:

E-mail Ghimebau@rb3.swrch.ca.gov Phone # 805-542-4636
DoD Project Manager | Gail Youngblood /S/ Date:

E-mall

Gail.Y oungblood@monterey.army.mil

Phone # 831-242-7924

CHALLENGES:

The Operable Unit 1 Fixed Price with Insurance contract has experienced difficulties between the contractor’ s request for regulatory
speed and flexibility, and the regulatory framework (primarily the Federal Facility Agreement and public review periods), which the

regulators must honor.

SUCCESSSTORIES:

The Army constructed a soil vapor extraction system overlying the Operable Unit Carbon Tetrachloride Plume and, after its first
monitoring period, detected concentrations of monitored soil gas contaminants were reduced by over 90%.

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.




3PresidioMonterey E 7-2005.doc, CA

TWO-YEAR JOINT CA EXECUTION PLAN
Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation Presidio of Monterey 1 CA-E Submittal X
Funding Source FUDS 2 Jul-Dec, Year 1 X|
Service Branch DERA 3 Annua Funding Review X|
DTSC Site#t 200591 4, Jan-dun, Year 1 X
RB# 3 RB PCA# 16623 Leed RB 5. Jul-Dec, Year 2 |:|
6. Jan-Jun, Year 2 |:|
CA Period 1 JUL 04 - 30 JUN 06
YEAR 1 July 1 2004 to June 30 2005
Milestones Tasks - dan California DSMOA Services il et
Landfill Review Quarterly Monitoring Reports Review and provide comments 3|2
Complete Annual Landfill Inspection Participate in inspection 3 2
Review Installation Action Plan
YEAR 2 July 1 2005 to June 30 2006
Milestones Tasks - dan California DSMOA Services il et
Landfill Review Quarterly Monitoring Reports Review and provide comments
Complete Annual Landfill Inspection Participate in inspection
Review Installation Action Plan
RWQCB Project
Manager Grant Himebaugh /s/ Date: December 30, 2005
E-mail Ghimebau@rb3.swrch.ca.gov Phone#  805-542-4636
DoD Project Manager Melissa Hlebasko /s/ Date: December 30, 2003

E-mail

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Melissa.Hlebasko@monterey.army.mil

Phone # 831-242-7924

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.




3FtHunterLiggett E_July Dec2005.doc

TWO-YEAR JOINT CA EXECUTION PLAN
Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation FT. HUNTER LIGGETT 1. CA-E Submittal &
Funding Source DERA 2. Jul-Dec, Year 1 X|
Service Branch ARMY 3. Annual Funding Review |:|
DTSC Site# 200243 4. Jan-dun, Yesr 1 X
RB# 3 RB PCA# 166-24 Lead DTSC 5. Jul-Dec, Year 2 |:|
6. Jan-Jun, Year 2 |:|
YEAR 1 July 1 to June 30
Milestones Tasks o | 3| CaliforniaDSMOA Services | 35| i
PA/SI Report SWMU’s Review, Comment, Approve
Draft/DFinal/Final
Feasibility Study Bldg. 157 and Abandoned Burn Pit (ABP) Review, Comment, Approve
Draft/DFinal/Final
Proposed Plan Bldg. 157 and ABP Review, Comment, Approve
Draft/DFinal/Final
Groundwater Landfill and Bldg. 194 Review, Comment, Approve 3|1
Monitoring Reports Quarterly and Annual reports
Monitoring Well Landfill and Bldg. 194 Review, Comment, Approve 3|11
Closure Reports
Closure Report Landfill Review, Comment, Approve 3|1
Draft/DFinal/Fina
Public Participation Public meetings, Public Notices, Fact Sheets Attend, Review, Respond to 1
Comments
Program Management Remedial Project Management meetings Attend and participate 3|11
Teleconferences
Comment resolution
Project coordination
Site visits/inspections
YEAR 2 July 1 to June 30
Milestones Tasks 2 | = | CdiforniaDSMOA Services |2 | =
Environmental Bldg. 157 and ABP Prepare, Respond to comments,
Assessment Finaize

Documentation
Public comment/mtgs.

Decision Document

Plume Remediation
Report

Bldg. 157 and ABP
Draft/DFina/Final

Landfill, Bldg. 194
Draft/DFinal/Fina

Review, Comment, Approve

Review, Comment, Approve

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.




3FtHunterLiggett E_July Dec2005.doc

YEAR 2 July 1to June 30
Milestones Tasks D CaliforniaDSMOA Services | 2 | =
Remedial Action Plan Bldg. 194 Review, Comment, App
Draft/DFinal/Fina

Construction Work
Plan

Remedial Action

Construction Report

Groundwater
Monitoring Reports

Public Participation

Program Management

Bldg. 157 and ABP
Draft/DFinal/Fina

Bldg. 157 and ABP
Construction oversight

Bldg. 157 and ABP
Draft/DFinal/Final

Landfill and Bldg. 194
Quarterly and Annual reports

Public meetings, Public Notices, Fact Sheets

Remedial Project Management meetings
Teleconferences

Comment resolution

Project coordination

Site visits/inspections

Review, Comment, Approve

Field Inspection

Review, Comment, Appro

Review, Comment, Approve

Attend, Review, Respond to

Comments

Attend and participate

DTSC Project Manager
E-mail

RWQCB Project Manager
E-mall

DoD Project Manager
E-mall

/s/ John Harris

Jharris3@dtsc.ca.gov

/s/ Linda Stone

L stone@rb3.swrch.ca.gov

/sl Gary Houston

Houstong@Iiggett-emh.army.mil

Date:
Phone #
Date:
Phone #
Date:
Phone #

2/26/02

916-255-3683

2/26/02

805-542-4695

2/26/02

831-386-2252

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.
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TWO-YEAR JOINT CA EXECUTION PLAN

Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation VANDENBERG AIR FORCE BASE 1. CA-E Submittal &
Funding Source DERA 2. Jul-Dec, Year 1 X|
Service Branch Air Force 3. Annua Funding Review |:|
DTSC Site# 300162 4. Jan-dun, Year 1 X
RB# 3 RB PCA# 16626 Lead DTSC 5. Jul-Dec, Year 2 |:|
6. Jan-Jun, Year 2 |:|
YEAR 1 July 1 to June 30
Milestones Tasks = CadiforniaDSMOA Services | 35 | i
HSP/SAP/WP AOCs Draft/Draft Final Review/Comment/Approve 1
Site 45 Clos Rpt Review/Comment/Approve 1
Site 45 GW Sites Review/Comment/Approve 1
AOC Background and Standard Approach Review/Comment/Approve 1
Document Revisions
S| Report AOCs Draft/Draft Final Review/Comment/Approve 1
Basewide Emergent Chemical/Perchlorate Review/Comment/Approve 1
Assessment
RI Report Site 5C, 8C, 13C, 24, 27, 31, 32C, 33 Draft Review/Comment/Approve 1
Final/Final
Site 15, 19, 20, 25C Final (Eco) Review/Comment/Approve 1
Site 45 Clos Rpt Review/Comment/Approve 1
Site 45 GW Sites Review/Comment/Approve 1
GW Monitoring Basewide Groundwater Monitoring Reports Review/Comment 1
Reports (4)(Sites 2, 5C, 8C, 13C, 15, 19, 20 A2/3,
24, 31, 33, 60, and AOC-59)
Basewio_le Groundwater Monitoring Reports Review/Comment 1
(2) (Sites 1, 3, 20 Al, 25C, 27, and 32C)
Site 45 GW Sites (4) Review/Comment 1
FS Report Site 5C Draft Review/Comment/Approve 3
Site 3, 8C, 13C,15, 20 A2/3, 21, 23, 24, 25C, Review/Comment/Approve 3
27,29, 31, 32C, 33, and 50 Draft/Draft Final
Site 20 Al Final Review/Comment/Approve 2
Draft Remedial Sites 3, 15, 21, 24, 25C, 29, and 50 Review/Comment/Approve 3
Action Plan Draft/Draft Final
Final Remedial Site 25C Draft Review/Comment/Approve 3
Action Plan Site 50 Draft/Draft Final Review/Comment/Approve 3
Remedial Action IRA, RA Const WP/O&M Plan Site 1, Review/Comment/Approve 3
Interim Remedial Const WP/O&M Plan Sites 3, 8, 15, 19, 23, Review/Comment/Approve 3
Action 24, and 50
Sites 21, 31 Review/Comment/Approve 1
AOCs Review/Comment/Approve 1
Closure Report Site 2ph2 Draft/Draft Final Review/Comment/Approve 3
OM&M Reports Site 9, 20 Al, 20 A2/3, and 60 (4) Review/Comment 1

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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YEAR 1 July 1to June 30
Milestones Tasks D CdiforniaDSMOA Services | & | &
Miscellaneous ITIRs, Letter Reports, Correspondences (30 Review/Comment 1

documents)
AOI Draft/Draft Final ...........ccccooviiiiiinnenns
Field Modification Reports (12)..........ccccevn...

Demonstration Projects.........c.c.cccovvevvnneennnn.
Site 1 (MTBE Removal)..........c.ccovvvennnen.
Site 15 (Nanoscale Bimetallic Particles) ....
Site 32C (Molasses Injection) ...................
Site 60 (Gasohol Impact) ..............ccceevneen.

(Infiltration Galleries)....................
AOC-59 (Phytostabilization) .....................
Passive Diffusion Bag Samplers ...............
Pilot/Treatability Studies...........................

(Site 8C, 13C, 15, 19, 24, 25C, 32C, and
L0 ) P

Draft Management Action Plan ....................
Site Visits (Once WeeKly).........ccooveviiiiiinnens
Interactive Meetings/AOI-AOC Site Visits (12)
RPM Meetings (Quarterly) ........c..ccoovevvnneennn.
CAB Meetings (Quarterly).......c.ccoeveevnneennnen.
RWQCB Board Actions (Quarterly)...............
Joint Scoping/Interactive Meetings (2) ..........
Conference Calls (12) ....coccovvvviiiiiiieineenn,

Review/Comment/Approve ....
Review/Comment..................
Review/Comment..................

Field Oversight..............cc......
Attendance at meetings .........
Attendance at meetings .........
Attendance at meetings .........
Status updates at Board Mtgs
Attendance at meetings .........
Telephone calls.....................

P RrRrRRPRRPRPRPRPRPRPRPNMNNDDRANDNDRNDRE PP

Activities Conducted Not Identified in FY 04-05 Appendix E:

Technical Memorandum for Sampling for Review/Comment/Approve 2
Propellants and Emergent Chemicals at

AQOCs

Draft Site 32C RAW Review/Comment/Approve 2
Site 25C Final RI Report Review/Comment/Approve 2
Draft Final BGMP Waste Management Plan Review/Comment/Approve 2
Site 8 Draft EE/CA Review/Comment/Approve 2
Site 50 Draft Additional Site Characterization Review/Comment/Approve 2
Work Plan-RTCs

Draft Fact Sheets for Sites 8C, 13C, and 32C Review/Comment/Approve 2
Site 24 Draft IRA Work Plan Review/Comment/Approve 2
Site 5 Draft Rl Report Review/Comment 2
Site 13C Draft Final EE/CA Review/Comment 2

Status is For State Use Only.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
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Site 27 Draft and Draft Final Rl Reports

Review/Comment

Six AOI Draft Interim Reports

Review/Comment

Site 32C Final RAW

Site 13C Draft Final IRA Work Plan

Site 19 Supplemental Rl Report

Site 8 Draft IRA Work Plan

Site 8C Final EE/CA

Site 20 (A2/3) Revised Final Rl Report

Site 3 Draft Final UST Removal Report

YEAR 2 July 1 to June 30
Milestones Tasks CdliforniaDSMOA Services

HSP/SAP/WP AOCs Draft/Draft Final Review/Comment/Approve
Site 45 GW Sites Review/Comment/Approve
Site 45 CE Pkg Review/Comment/Approve
Site 45 POL Lines Review/Comment/Approve
Site 46 UXO (MR) Review/Comment/Approve
AOC Background and Standard Approach Review/Comment/Approve

Document Revisions

PA/SI Report Basewide Munitions Response Sites Review/Comment/Approve
AOCs Draft/Draft Final Review/Comment/Approve

Rl Report Site 45 GW Sites Review/Comment/Approve

Site 45 CE Pkg
Site 45 POL Lines

Review/Comment/Approve
Review/Comment/Approve

GW Monitoring

Basewide Groundwater Monitoring Reports

Review/Comment

Reports (4)(Sites 2, 5C, 8C, 13C, 15, 19, 20 A2/3,
24, 31, 33, 60, and AOC-59)
Basewide Groundwater Monitoring Reports Review/Comment
(2) (Sites 1, 3, 20 A1, 25C, 27, and 32C
Site 45 GW Sites (4) Review/Comment
FS Report Site 5C Draft Final Review/Comment/Approve

Site 3, 15, 19 (Eco), 21, 24, 25C, 29, 33, and
50 Final

Review/Comment/Approve

Interim Remedial
Action

Site 13, Const WP Draft/Draft Final
Sites 24, 32C, 50, and 60
AOCs WP

Review/Comment/Approve
Review/Comment/Approve
Review/Comment/Approve

Draft Remedial
Action Plan

Site 5C Draft

Sites 8C, 13C, 19, 20, 23, and 27 Draft/Draft
Final

Site 29 Final
Site 31, 32C, 33 Draft/Draft Final

Review/Comment/Approve
Review/Comment/Approve

Review/Comment/Approve
Review/Comment/Approve

Final Remedial
Action Plan

Status is For State Use Only.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.

Site 3, 13C, 15, 19, 20, 21, 23, and 24
Draft/Draft Final

Site 25C Draft Final

Site 27, 29, 31, 32C, 33 Draft/Draft Final

Review/Comment/Approve
Review/Comment/Approve
Review/Comment/Approve
Review/Comment/Approve

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
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Remedial Design

Sites 3, 15, 21, 24, 25C, 29, 33, and 50
Draft/Draft Final

Review/Comment/Approve

Remedial Action

Sites 1, 20, 24, 50 Const WP Draft/Draft Final

Review/Comment/Approve

OM&M Reports

Site 9, 20 A1, 20 A2/3, and 60 (4)

Review/Comment

YEAR 2

July 1to June 30

Milestones

Tasks

Jul
Dec

£g

CdiforniaDSMOA Services | 2

Miscellaneous

ITIRs, Letter Reports, Correspondences (20
documents)

AOI Draft/Draft Final

Field Modification Reports (12)
Demonstration Projects/Pilot Studies (3)
Draft Management Action Plan

Site Visits (Once Weekly)

Interactive Meetings/AOI-AOC Site Visits
RPM Meetings (Quarterly)

CAB Meetings (Quarterly)

RWQCB Board Actions (Quarterly)

Joint Scoping/Interactive Meetings (2)
Conference Calls (12)

Review/Comment

Review/Comment/Approve
Review/Comment
Review/Comment
Review/Comment

Field Oversight
Attendance at meetings
Attendance at meetings
Attendance at meetings

Status updates at Board
meetings

Attendance at meetings
Telephone calls

DTSC Project Manager
E-mall

RWQCB Project Manager
E-mall

DoD Project Manager
E-mail

Quang Than /s/

Qthan@dtsc.ca.gov

William J. Meece /s/

Bmeece@rb3.swrch.ca.gov

Beatrice L. Kephart /s/

Beatrice.kephart@vandenberg.af .mil

Date: December 31, 2003

Phone# | 714-484-5352

Date: December 31, 2003

Phone# | 805-542-4632

Date: December 31, 2003

Phone# | 805-605-7924

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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TWO-YEAR JOINT CA EXECUTION PLAN
Fiscal Years 04/05 and 05/06

Description

Requirement

Name of Installation Lompoc, Branch U.S. Disciplinary Barracks CA-E Submittal X|
Funding Source BRAC IV Jul-Dec, Year 1 |:|
Service Branch Army Annual Funding Review |:|
DTSC Sitett 300583 Jan-Jun, Year 1 X|
RB# | 3 RB PCA# | 169-30 Lead | RB Jul-Dec, Year 2 |:|
Jan-Jun, Year 2 |:|
YEAR 1 July 1 to June 30 (04/05)
Milestones Tasks v || B CaiforniaDSMOA Services o ||
Landfill Closure 1. Environmental Documentation for 1. Prepare, coordinate and certify CEQA | 4 | 4
CEQA process documents. Respond to comments
and hold public meeting.
2. Closure Report: 2. Field oversight of closure activities
Draft Review, comment approve closure 4 | 4
Draft Final report.
Final
Interim Actions, 1. Enhanced Reductive Dechlorination Review, comment, and accept documents | 3 | 1
Pilot Tests Technical Memoranda and Status
at Farm Fuel and Reports
Washrack Sites 2. Field activities Field oversight, 3|1
ROD Facility-wide ROD: Review,comment, and approval
Draft Public meetings 3|3
Draft Final 313
Quarterly GW Field activities Field oversight 1] 1
Monitoring Quarterly Reports Review, comment, and accept
Other 1. Meetings: Prepare for and attend meetings 1)1
BCT (4) Review, comment, and acceptance 1)1
Conference calls (10) meeting minutes
2. Semiannual DSMOA Reports (2) Report Preparation 1|1
3. RWQCB Status Reports (2)
YEAR 2 July 1 to June 30 (05/06)
Milestones Tasks s || E California DSMOA Services b | an
Post Closure - Long Term Monitoring and Maintence Review, comment, and accept
Monitoring, Wood and Reporting
Dump
ROD - Final Report Review, comment, and accept
Quarterly GW - Field activities Field oversight
Monitoring - Reports Review, comment, and accept

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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Site Closure - Well Abandonment Field oversight
- Closure Reports Review, comment, and approval
Other 1. Mestings: Prepare for and attend meetings
BCT (4) Review, comment, and acceptance
Conference calls (10) meeting minutes
. Semiannual DSMOA Reports (2) Report Preparation
. RWQCB Status Reports (2)
RWQCB Project
Manager LindaC. Stone/s/ Date: 12/19/01
E-mail Istone@rb3.swrcb.ca.gov Phone# | 805-542-4695

DoD Project Manager

Anthony S. Nelson (Army BEC)

Date: 1/14/04

E-mail

Anthony.Nelson@vendenberg.af.mil

Phone# | 805.606.4398

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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TWO-YEAR JOINT CA EXECUTION PLAN

Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation CAMP ROBERTS 1. CA-E Submittal X|
Funding Source DERA 2. Jul-Dec, Year 1 X|
Service Branch ARMY NATIONAL GUARD 3. Annual Funding Review |:|
DTSC Site# 200589 4. Jan-dun, Yesr 1 X
RB# 3 RB PCA# 16931 Lead RB 5. Jul-Dec, Year 2 |:|
6. Jan-dun, Year 2 []
YEAR 1 July 1 to June 30
Milestones Tasks 2 | 2| CdiforniaDSMOA Services |2 | =
Site Inspection Draft Final Report Review, Comment and Approve 313
Final Report Review, Comment and Approve 3|3
Record of Decision Sl Closure Sites Decision Document Review, Comment and Approve, 313
Sign Record of Decision
Remedial Investigation | Work Plan development Site Visit 313
[Feasibility Studies
Draft Final Work Plan Review, Comment and Approve 313
Final Work Plan Review, Comment and Approve 313
Field Work Site Visit, obtain split/duplicate 313
samples as required
Draft Final Report Review, Comment and Approve 313
Other RPM Meetings (6) Participate in Meetings at the 1)1
RPM Teleconferences (6) Facility 111
Participate in Teleconferences
Community Relations | Solicit Interest in forming a Restoration Advisory Provide feedback, serve as 313
Board (RAB) RWQCB POC
YEAR 2 July 1 to June 30
Milestones Tasks = CaiforniaDSMOA Services | 2 | &
Remedial Investigation/ | Final Report Review, Comment, Approve
Feasibility Study
Record of Decision IRA Sites Decision Document Review, Comment and Approve,
Sign Record of Decision
Interim Removal Scoping Review, Comment, Site Visit
Action(s)
Draft Final Work Plan Review, Comment and Approve
Final Work Plan Review, Comment and Approve
Field Work Site Visit, obtain split/duplicate
samples as required
Draft Fina Report Review, Comment and Approve
Other RPM Meetings (6) Participate in Meetings at the

Community Relations 4 RAB Meetings

RPM Teleconferences (6)

Facility

Participate in Teleconferences
Attend RAB Meetings and
Participate as RAB members

RWQCB Project Manager

/s/ Linda Stone

E-mall

Istone@rb3.swrcb.gov

DoD Project Manager

/s/ John Morrow

E-mall

John.Morrow@ca.ngb.army.mil

Date: 12/21/01
Phone# (805) 542-4695
Date: 12/21/01
Phone# (805) 238-8922

CHALLENGES: Dueto contracting issues, initiation of all tasks will be delayed one year.
Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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TWO-YEAR JOINT CA EXECUTION PLAN

Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation CAMP SAN LUIS OBISPO, Sutter Avenue Landfill 1. CA-E Submittal &
Funding Source DERA 2. Jul-Dec, Year 1 X|
Service Branch FUDS 3. Annua Funding Review |:|
DTSC Site# 200604 4. Jan-dun, Yesr 1 X
RB# 3 RB PCA# 16933 Lead RB 5. Jul-Dec, Year 2 |:|
6. Jan-Jun, Year 2 |:|

YEAR 1 July 1 to June 30

Milestones Tasks o | 3 | CdiforniaDSMOA Services | o |
Annual Monitoring Long-Term Groundwater Monitoring Review and comment 1)1
report
Recommendation Reduction of Groundwater Monitoring Review and comment 1)1
report Requirements
Semi -Annual Long-Term Groundwater Monitoring Review and comment 1)1
Monitoring report
YEAR 2 July 1 to June 30

Milestones Tasks o | 3| CdiforniaDSMOA Services | 35| i
Annual Monitoring Long-Term Groundwater Monitoring Review and comment
report
Semi -Annual Long-Term Groundwater Monitoring Review and comment
Monitoring repor

CCRWQCB Project
Manager

/9 Michael LeBrun

E-mall

mlebrun@rb3.swrcbh.ca.gov

DoD Project Manager

/ss TAWNY TRAN

E-mall

TTRAN@SPL.USACE.ARMY .MIL

Date: 01/09/02

Phone#  805-542-4645

Date: 12/12/01

Phone# 213-452-3991

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.
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Description

Name of Installation
Funding Source
Service Branch
DTSC Sitett

RB# 3

TWO-YEAR JOINT CA EXECUTION PLAN

Monterey Peninsula Airport, NAAS

Requirement
CA-E Submittal

DERA

FUDS

200636

RB PCA# 16939 RB

CA Period 1 JUL 04 - 30 JUN 06

Jul-Dec, Year 1
Annual Funding Review
Jan-Jdun, Year 1
Jul-Dec, Year 2
Jan-Jun, Year 2

o bk~ w DN PE

YEAR 1 July 1 2004 to June 30 2005
Milestones Tasks CdiforniaDSMOA Services | 2| &
POL Plume

Interim Operations
Draft Final Report

TCE Plume

Interim Operations
Draft Final Report

Fire Fighting
Training Facility

Range Areas
Dump Sites

Spill Sites
Remedy Selection

Quarterly groundwater monitoring
Selection of final remedy

Quarterly groundwater monitoring
Selection of final remedy

Final Remedial Investigation Report and
Feasibility Study

Site Characterization — all sites

Proposed Plan
(2-3 Drafts)

Conduct technical reviews: 1
Final Remedy selection

Attend TRC comment 1
meetings
Corrective Action Plan 3

Conduct technical reviews: 1
Final Remedy Selection

Attend TRC comment 1
meetings
Attend Public Meetings 1
Attend TRC comment 1
meetings

Coordinate with other state | 1
agencies, ecology
programs, and Monterey
County

Extended Sl — all sites 1

Screen alternatives
Review and approve plan
Coordinate with other state
agencies, ecology

programs, EPA, and
Monterey County

Attend Public Meetings 3

wW W

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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YEAR 2

July 1 2005 to June 30 2006

Milestones

Tasks

Jul
Dec

California DSMOA Services

Jul
Dec

Remedy Selection
Feasibility Study
Treatability Study

Remedy Design

Interim Operations

Decision Document

Scope Design
Remedial Design
(2-3 Drafts)

Quarterly groundwater monitoring reports

Conduct system
performance reviews
Attend TRC comment
meetings

Coordinate with other state
agencies, ecology
programs, EPA, and
Monterey County

Attend Public Meetings

Negotiate schedule for
RD/RA

Conduct technical reviews
Attend comment resolution
meetings

Coordinate with other state
agencies, ecology
programs, and EPA
Conduct technical reviews
Attend TRC comment
meetings

DTSC Project Manager

E-mail

N/A

RWQCB Project Manager Grant Himebaugh /s/

E-mail

DoD Project Manager

E-mail

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.

ghimebau@rb3.swrcb.ca.gov

Jerry Vincent /s/

Gerald.E.Vincent@usace.army.mil

Date:

Phone #

Date: 12/30/05
Phone # 805-542-4636
Date: 12/24/03

Phone # 916-557-7452
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TWO-YEAR JOINT CA EXECUTION PLAN

Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation Hollister Airport 1. CA-E Submittal &
Funding Source DERA 2. Jul-Dec, Year 1 X|
Service Branch FUDS 3. Annual Funding Review X|
DTSC Sitett 201547 4. Jan-dun, Year 1 X
RB# 3 RB PCA# 16966 RB 5. Jul-Dec, Year 2 |:|
6. Jan-Jun, Year 2 |:|
CA Period 1 JUL 04 - 30 JUN 06
YEAR 1 July 1 2004 to June 30 2005
Milestones Tasks o CdiforniaDSMOA Services | x| =
Site-Wide
Site Assessment Draft Site Assessment Work Plan Conduct technical review 3|3
Draft Site Assessment
Work Plan
Conduct Site visit 3|3
Prepare comments 3|3
Attend review/comment 3|3

meeting

YEAR 2

July 1 2005 to June 30 2006

Milestones

Tasks

Jul
Dec

CaliforniaDSMOA Services

Jul
Dec

aun
aun

Pending Assessment
Results

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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DTSC Project Manager N/A Date:

E-mail Phone #

RWQCB Project Manager Grant Himebaugh /s/ Date: 12/30/05
E-mail ghimebau@rb3.swrcb.ca.gov Phone # 805-542-4636
DoD Project Manager Jerry Vincent /s/ Date: 2/09/04
E-mail Gerald.E.Vincent@usace.army.mil Phone # 916-557-7452

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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TWO-YEAR JOINT CA EXECUTION PLAN
Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation Salinas Army Airfield 1. CA-E Submittal &
Funding Source DERA 2. Jul-Dec, Year 1 X|
Service Branch FUDS 3. Annual Funding Review X|
DTSC Sitett 201545 4. Jan-dun, Year 1 X
RB# 3 RB PCA# 16967 RB 5. Jul-Dec, Year 2 |:|
6. Jan-Jun, Year 2 |:|
CA Period 1 JUL 04 - 30 JUN 06
YEAR 1 July 1 2004 to June 30 2005
Milestones Tasks ol | CaiforniaDSMOA Services | u | &
Site-Wide
Site Assessment Draft Site Assessment Work Plan Conduct technical review 3|3
Draft Site Assessment
Work Plan
Conduct Site visit 3|3
Prepare comments
Attend review/comment 3|3
meeting 313
YEAR 2 July 1 2005 to June 30 2006
Milestones Tasks ol | CdiforniaDSMOA Services | 2u | &

Pending Assessment
Results

DTSC Project Manager
E-mail

N/A

RWQCB Project Manager Grant Himebaugh /s/

E-mail
DoD Project Manager
E-mail

ghimebau@rb3.swrcb.ca.gov

Jerry Vincent /s/

Gerald.E.Vincent@usace.army.mil

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.

Date:

Phone #

Date: 12/30/05
Phone # 805-542-4636
Date: 2/09/04

Phone # 916-557-7452
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TWO-YEAR JOINT CA EXECUTION PLAN
Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation Watsonville Airport (Naval Auxiliary Air Station) 1. CA-E Submittal &
Funding Source DERA 2. Jul-Dec, Year 1 X|
Service Branch FUDS 3. Annua Funding Review X|
DTSC Site# 201546 4. Jan-Jun, Year 1 X
RB# 3 RB PCA# 16968 Lead RB 5. Jul-Dec, Year 2 |:|
6. Jan-Jun, Year 2 |:|
CA Period - 1 JUL 04-30JUN 06
YEAR 1 July 1 2004 to June 30 2005
Milestones Tasks 2| & | CdiforniaDSMOA Services | 2 | &
Site-Wide
Site Assessment Draft Site Assessment Work Plan - Conduct technical review 3|3
Draft Site Assessment
Work Plan
Conduct Site visit 3|3
Prepare comments 313
Attend review/comment 313
meeting
YEAR 2 July 1 2005 to June 30 2006
Milestones Tasks 2 | ;| CadiforniaDSMOA Services | 2| =
Pending Assessment
Results
DTSC Project Manager N/A Date:
E-mail Phone #
RWQCB Project Manager Grant Himebaugh /s/ Date: 12/30/05
E-mail ghimebau@rb3.swrch.ca.gov Phone # 805-542-4636
DoD Project Manager Jerry Vincent /s/ Date: 12/24/03
E-mail Gerald.E.Vincent@usace.army.mil Phone # 916-557-7452

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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TWO-YEAR JOINT CA EXECUTION PLAN
Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation Camp McQuaide (Military Reservation) 1. CA-E Submittal &
Funding Source DERA 2. Jul-Dec, Year 1 X|
Service Branch FUDS 3. Annua Funding Review X|
DTSC Site# 200632 4. Jan-dun, Yeer 1 X
RB# 3 RB PCA# 16991 Lead DTSC 5. Jul-Dec, Year 2 |:|
6. Jan-Jun, Year 2 |:|
YEAR 1 July 1 2004 to June 30 2005
Milestones Tasks ow | i | CdliforniaDSMOA Services | 25| i
DSMOA Coordination | DSMOA annual report, Mid-year correction, grant Conduct site assessments as 3|3
Activities coordination limited funding allows, Semi-
annual Report, mid-year
correction review and
coordination of site activities
for next grant cycle work.
YEAR 2 July 1 2005 to June 30 2006
Milestones Tasks = CaiforniaDSMOA Services | 2| =

DSMOA Coordination
Activities

DSMOA annual report, Mid-year correction, grant
coordination

Semi -annual Report, mid-year
correction review and
coordination of site activities
for next grant cycle work.

DTSC Project Manager
E-malil

RWQCB Project Manager
E-mail

DoD Project Manager
E-mail

Donn Diebert

Ddiebert@dtsc.ca.gov

Grant Himebaugh /s/

ghimebau@waterboards.ca.gov

Jerry Vincent

gerald.e.vincent@usace.army.mil

Date:

Phone# (916) 255-3728

Date: 12/30/2005

Phone#  (805) 542-4636

Date:

Phone# (916) 557-7452

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.




Los Angeles

Regional Water Quality Control Board

Facility Service Fund PCA Lead
San Pedro DFSP, DLA DESC DERA 16637 R
Norwalk DFSP DESC DERA 16638 R
Oxnard Air Base (Camarillo) FUDS DERA 16943 R
NIRF Undersea Center FUDS DERA 16945 S
Azusa Owl Dump FUDS DERA 16996 D




San Pedro DFSP DESC

TWO-YEAR JOINT CA EXECUTION PLAN
Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation San Pedro DFSP (Defense Fuel Support Point) 1. CA-E Submittal X
Funding Source DERA 2. 12/31/04 Status Z|
Service Branch DESC 3. Annua Funding Review X|
Tank Farm, Administration and Pump
DTSC Site# House Areas 4. 6/30/05 Status X
RB# RB PCA# 16637 Lead RB#4 5. 12/31/( Status &
6. 6/30/06 Status []
CA Period 1 JUL 02 - 30 JUN 04
YEAR 1 July 1, 2004 to June 30, 2005
Milestones Tasks 21| CdiforniaDSMOA Services | 2| =
Community Relations 1| 2 | Attend yearly RAB meeting 2
Project Managers Meeting 2 | Attend meeting if required 2
Long Term Monitoring of groundwater at Tank 1 | Project Management, sitevisit, 2
Farm, Administration Area and Pump House Area document review
Long Term monitoring of the remediation system 1| 1 | Project Management, site visit, 1] 2
document review
Remediation of groundwater at Administration 1| 1 | Project Management, site visit, 1] 2
area document review
YEAR 2 July 1, 2005 to June 30, 2006
Milestones Tasks be | 3| CdliforniaDSMOA Services | 2% |
Community Relations/Public Participations 1 Attend yearly RAB meeting
Project Managers Meeting Attend meeting if required
Long Term Monitoring of groundwater at Tank Project Management, site visit,
Farm, Administration Area and Pump House Area document review
Long Term monitoring of the remediation system 1 Project Management, site visit, 1
document review
Remediation of groundwater at Administration 1 Project Management, site visit, 1
area document review
Site Assessment of North Line Fipeline Leaking 1 Project Management, site visit, 1

Area

document review

DTSC Project Manager
E-mail

RWQCB Project Manager
E-mail

DoD Project Manager
E-mail

/slJeffrey Hu

ghu@waterboards.ca.gov

/s/ KolaOlowu

Kola.olowu@dlamil

Date:

Phone #

Date: November 22, 2005
Phone# (213) 576-6736
Date: November 26, 2005
Phone# (703) 767-8316

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.




4NorwalkDFSP_E (121205 KL).doc

Description

TWO-YEAR JOINT CA EXECUTION PLAN
Fiscal Years 04/05 and 05/06

Requirement

Name of Installation Norwalk, Fuel Terminal DFSP 1. CA-E Submittal &
Funding Source DWCF 2. Jul-Dec, Year 1 X|
Service Branch DLA 3. Annual Funding Review X|
Tank Farm, Truck Rack, Water Tank
DTSC Site# 300047 Area, Buried Oily waste southwest area 4. Jan-Jun, Year 1 Z|
RB# 4 RB PCA# 166-38 Lead RB 5. Jul-Dec, Year 2 &
6. Jan-Jun, Year 2 []
YEAR 1 July 1, 2004 to June 30, 2005
Milestones Tasks 2 | | CdiforniaDSMOA Services | 2 | in
Community Involvement 1| 1 | Attendsemi-annual RAB meeting | 1 | 2
Project Managers Meeting 1| 1 | Attend meeting as required 1] 2
LT™M Long term remediation system O&M, Monitoring 1| 1 | Project Management, site visit, 1] 2
to determine optimal performance and efficiency document review.
of system.
LTM Semi -annual sampling of on- and off-site wells 1 | 1 | Project Management, sitevisit, 2| 2
document review
RA Remedial Actionsfor Truck Rack and Above 1| 1 | Project Management, site visit, 313
Ground Tank areas. document review
3|3
YEAR 2 July 1, 2005 to June 30, 2006
Milestones Tasks 2 | 3| CdiforniaDSMOA Services | 2| in
Community Involvement 1 Attend semi-annual RAB meeting | 1
Project Managers Meeting 1 Attend meeting as required 1
LTM Long term remediation system O& M, Monitoring 1 Project M anagement, site visit, 1
to determine optimal performance and efficiency document review
of system.
LT™M Semi -annual sampling of on- and off-site wells 1 Project Management, site visit, 1

document review

DTSC Project Manager

E-mall

RWQCB Project Manager

E-mail

DoD Project Manager

E-mail

SUCCESS STORIES:

N/A

/9 Kwang Lee

klee@waterboards.ca.gov

/5 Kola Olowu

kolowu@desc.dla.mil

Date:

Phone #

Date: December 15, 2005
Phone# (213)576-6734
Date: December 12, 2005
Phone# (703) 767-8316

Completed the installation of the soil vapor extraction system in the former truck fill stand area and removed approximately 6,000

gallons of hydrocarbons from this area during the first few months of operation.

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.




TWO-YEAR JOINT CA EXECUTION PLAN
Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation Camarillo Airport (Oxnard Air Base) 1. CA-E Submittal X|
Funding Source DERP-J09CA0126 2. Jul-Dec, Year 1 X|
Service Branch FUDS 3. Annua Funding Review X|
DTSC Site# 300576 4. Jan-dun, Yesr 1 X
RB# 4 RB PCA# 16943 Lead RB 5. Jul-Dec, Year 2 Z|
6. Jan-dun, Year 2 []
YEAR 1 July 1 to June 30
Milestones Tasks 2 | & | CdiforniaDSMOA Services | & | &
Draft Supplemental Rl | Field Investigation report Review and comment 3|3
Technical review meeting
Draft FS'RAP Field investigation and report Review and comment 3|3
Technical review meeting
Final supplemental RI Final RI report Review and comment 3|3
Final FS/RAP Final report 3|3
YEAR 2 July 1to June 30
Milestones Tasks = CaiforniaDSMOA Services | 35 | i
Monitoring report Start Groundwater Monitoring Review and comment 3
3
Technical review
CCRWQCB Project
Manager /S Mr. Peter Raftery Date: 12/21/05
E-mail Praftery @waterboards.ca.gov Phone# 213-576-6796
DoD Project Manager /SITAWNY TRAN Date: 12/21/05
E-mail TTRAN@SPL.USACE.ARMY.MIL Phone# 213-452-3991

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.




ANIRFUnNderseaCtr_E.doc

TWO-YEAR JOINT CA EXECUTION PLAN
Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation Naval Information Research Foundation 1. CA-E Submittal &
Funding Source DERA 2. Jul-Dec, Year 1 X|
Service Branch FUDS 3. Annua Funding Review X|
DTSC Site# 300702 4. Jan-dun, Year 1 X
RB# 4 RB PCA# 16945 Lead Shared 5. Jul-Dec, Year 2 Z|
6. Jan-Jun, Year 2 |:|
YEAR 1 July 1, 2004 to June 30, 2005
Milestones Tasks e | pe | CaliforniaDSMOA Services | x| o
PRP search Conduct PRP search, prepare draft and final report | 1 | 1
Draft RI workplan Prepare Conceptual site model 111 Technical review & 3|2
Prepare RI work plan 11 comments .
Prepare baseline risk assessment protocol 111 Gtsti?gd Meetings & Site 3|2
Final Rl work plan Prepare Final work plan 3|3 Identify ARARS 3|3
Prepare public notification/conduct meetings 3|3 Coordinate with other 2| 2
RI field work Field sampling 3|3 State Agencies
RSE 303 Schgdule& Mileston% 3| 3
] ] Review public
Draft RSE work plan Prepare draft work plan including QA/QC 3|3 notifications and public 3|3
Final RSE work plan Prepare final RSE work plan 3|3 participation plan
Mi scellaneous work plans/ reports/other IR program activities 3 | 3 | Review work plans/reports 3|3
YEAR 2 July 1, 2005 to June 30, 2006
Milestones Tasks e | b | CaliforniaDSMOA Services | 5% | v
RSE field work Conduct environmental sampling 3 Technical review & comments | 1
RSE draft report Prepare draft report and proposed action 3 Attend Meetings & Sitevisits | 1
RSE final report Finalize report and proposed action 3 Identif_y ARA_RS 1
Coordinate with other State
Agencies 1
Removal action Schedule & Milestones 1
Draft EE/CA Prepare draft EE/CA 3 Review public notifications 3
Prepare public notifications 3 and public participation plan
Final draft EE/CA Prepare final draft EE/CA 3
Send out public notifications/retain repositories 3
RA field work Conduct environmental sampling 3
Draft RA report Prepare draft RA report and risk assessment 3
Final RA report Finalize RA report and risk assessment 3
Miscellaneous work plang/ reports/other IR program activities 3 3

Review work plans/reports

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.




ANIRFUnNderseaCtr_E.doc

DTSC Project Manager Douglas Bautista

E-mail Dbautist@dtsc.cs.gov
RWQCB Project Manager  /s/Jeffrey Hu

E-mail hu@waterboards.ca.qov

DoD Project Manager Tawny Tran

E-mail Tawny.T.Tran@usace.army.mil

Date:
Phone #
Date:
Phone #
Date:
Phone #

(714)484 5442

12/21/05

(213) 576.6736

(213) 452 3991

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.



4AzusaDumpOw!_E.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation Azusa Dump Owl 4X JO9CA 002500 1. CA-E Submittal &
Funding Source DERA 2. Jul-Dec, Year 1 X|
Service Branch FUDS 3. Annua Funding Review X|
DTSC Site# 300783 4. Jan-dun, Year 1 X
RB# 4 RB PCA# 16996 Lead DTSC 5. Jul-Dec, Year 2 X|
6. Jan-Jun, Year 2 |:|
CA Period 1 JUL 04—-30 JUN 06
YEAR 1 July 1, 2004 to June 30, 2005
Milestones Tasks D CaliforniaDSMOA Services | 2| n
OE/chemical warfare materiel study finishing up. 3 Review draft/final document. 3|3
Accomplished under Sl phase of OE project
(Archive Search Report)
Attend meetings as needed. 3|3
YEAR 2 July 1, 2005 to June 30, 2006
Milestones Tasks o CdiforniaDSMOA Services | 2% | an
Potential ordnance and explosives site, aswell as 2 No Funding this period

other contaminants such as solvents and petroleum
issues that may impact groundwater. Depending
on the availability of funding, work may be
initiated sooner by the Corps

DTSC Project Manager
E-malil

RWQCB Project Manager
E-malil

DoD Project Manager
E-mail

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.

Alice Gimeno /s
Adgimeno@dtsc.ca.gov
AnaTownsend /s/
rehe@waterboards.ca.gov

Debra Castens s/

debra,j.castens@usace.army.mil

Date:
Phone #
Date:
Phone #
Date:
Phone #

714-484-5429

12/21/05

213-576-6740

213-452-3990




Central Valley
Regional Water Quality Control Board

Facility Service Fund PCA Lead
Riverbank AAP Army DERA 16639 S
Sacramento Army Depot Army Iﬁiﬁ? 16640 S
Sharpe DDRW DLA DERA 16641 S
Mather Air Force Base Air Force BIIT?LAI? 16647 S
McClellan Air Force Base Air Force BRACIV 16648 S
Castle Air Force Base Air Force BIIT&AI? 16649 S
Beale Air Force Base Air Force DERA 16650 S
Tracy DDRW DLA DERA 16651 S
Davis Transmitter Air Force BRAC IV 16652 R
Titan Missile Site 1-A (Lincoln) FUDS DERA 16951 R
Old Hammer Field FUDS DERA 16953 S
Titan Missile Site 1-C (Chico) FUDS DERA 16954 R
Titan Missile Site 1-B (Sutter Buttes) FUDS DERA 16955 R
Deganawidah-Quetzalcoatl University FUDS DERA 16959 R
Eagle Field FUDS DERA 16978 D




5sRiverbankAAP_E_July _Dec2005.doc

Description

Name of Installation
Funding Source
Service Branch
DTSC Sitett

RB# 5

RB PCA# 16639

TWO-YEAR JOINT CA EXECUTION PLAN
Fiscal Years 04/05 and 05/06

Riverbank Army Ammunition Plant

Requirement
CA-E Submittal

DERP

Army
100125

Lead DTSC

CA Period 1 JUL 04 - 30 JUN 06

Jul-Dec, Year 1

Jan-Jun, Year 1
Jul-Dec, Year 2
Jan-Jun, Year 2

o bk wWwN PP

Annual Funding Review

OXOONXKX

YEAR 1 July 1to June 30
Milestones Tasks oe | 5| CdiforniaDSMOA Services | 0% | i
LTM Quarterly Ground Water Monitoring Reports (4) Review and issue comments
LTM Monthly Operations Reports (12) Review and issue comments
RA Submit final work plan for focused chromium Review and issues comments, on
source area soil and groundwater investigation. work plan
RA FEASIBILITY STUDY WORKPLAN - MW 21 Review and issues comments, on
CN PLUME WORKPLAN work plan
meetings Technical/RPM meetings (2) Attend and contribute in meetings
Site inspections Visit site (2) Observe operations and make
recommendations
Site Permits Revise GWTP/IWWTP Permit Review and approve permit
Public meetings Public meetings Attend and contribute
YEAR 2 July 1 to June 30
Milestones Tasks oe | 5| CaliforniaDSMOA Services | ox | i
LTM Quarterly Ground Water Monitoring Reports (4) Review and issue comments
LTM Monthly Operations Reports (12) Review and issue comments
RA Technical Progress Reports for insitu CR control Review and issues comments, on
and CN site inspection of progress
meetings Technical/RPM meetings (2) Attend and contribute in meetings

Site inspections

Visit site (2)

Observe operations and make
recommendations

Site Permits

Revise GWTP/IWWTP Permit

Review and approve permit

Public meetings

Public meetings

Attend and contribute

DTSC Project Manager

E-mail

RWQCB Project Manager

E-mail

DoD Project Manager

E-mail

/s/Jim Pinasco

j pinasco@dtsc.ca.gov

Brian Taylor

betaylor@waterboards.ca.gov

Brownell Turner

<brownell.turner@us.army.mil>

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.

Date: 02/15/2006
Phone# (916) 255-3719
Date: 02/15/2006
Phone# (916) 464-4811
Date: 02/15/2006
Phone# (209) 869-7240




5sSacArmyDepot_E_July _Dec2005.doc

TWO-YEAR JOINT CA EXECUTION PLAN
Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation Sacramento Army Depot 1. CA-E Submittal &
Funding Source BRAC /11 2. Jul-Dec, Year 1 X|
Service Branch Army 3. Annual Funding Review |:|
DTSC Site# 100126 4. Jan-dun, Year 1 []
RB# 5 RB PCA# 16640 Lead DTSC 5. Jul-Dec, Year 2 X|
6. Jan-Jun, Year 2 |:|
YEAR 2 July 1 to June 30
Milestones Tasks oe | 3| CdiforniaDSMOA Services | 55 | i

Program Management

Groundwater Cleanup

Public Participation

ROD Compliance

Client/Agency Coordination
Project File Management
Site Visit (1 per year)

BCT meetings (1 per year)

GW Quarterly Monitoring Reports

GW Annual Monitoring Report

Final Plume Capture Report (unless completed -
earlier)

Well Monitoring Frequency Change Report
Monitoring Well Abandonment Report

Sewer Line Investigation

RAB Meeting (1 per year)
Public Inquiry

Annual Site IC monitoring report (includes 1C’ s for
GW, Stabilized Mass and L ead)

Basewide Closeout and Monitoring Plan
Environmental Coordination for Construction

Participate
Update

Participate
Participate

Review
Review, comment, approve
Review, comment, approve

Review, comment, approve
Review, comment, approve

Review, comment, approve

Participate
Participate

Review, comment, approve

Review, comment, approve
Review, comment, approve

N W N

=

Challenges:

The Army’ s optimization report will be based on this modeling effort and is anticipated to recommend optimization of the

current treatment system (new extraction wells, turning off wells, decreasing flow, etc). Thisdocument is considered crucial
to the completion of the groundwater cleanup at the former depot.
Activities Conducted Not Identified in FY 04/05 Appendix E:

Considerable effort has been given to the issue of the rebound of TCE at the Parking Lot Three location, and possible

remedies for the situation.

DTSC Project Manager none Date: 02/15/2005
E-mail
RWQCB Project Manager Brian Taylor Date: 02/15/2005

E-mail

betaylorb@waterboards.ca.gov

Phone # (916) 464-4811

DoD Project Manager

Scott Armstrong

Date: 02/15/2005

E-mail

Scott. Armstrong@calibresys.com

Phone # (303) 965 2507

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed [4] Tasks will not be performed.




DDJC-Sharpe 0405 and 0506 App-E.doc
TWO-YEAR JOINT CA EXECUTION PLAN

Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation Defense Distribution Depot, San Joaguin CA (DDJC) — Sharpe 1. CA-E Submittal X|
Funding Source DERA 2. Jul-Dec, Year 1 &
Service Branch DLA 3. Annua Funding Review |:|
DTSC Site # 100131 4. Jan-Jun, Year 1 X
RB# 0959 RB PCA# 16641 Lead DTSC 5. Jul-Dec, Year 2 Z|
6. Jan-Jun, Year 2 []
YEAR 1 July 1to June 30
Milestones Tasks = CdiforniaDSMOA Services | 5% | i
Long Term Monitoring | Annual Progress’Monitoring Report Review and Comment
and RA Operations
Draft 11/04 60 days after milestone 12
Draft Final 03/05 30 days after milestone
Annual Monitoring Work Plan Review and Comment
Draft 12/04 30 days after milestone 41 2
Draft Final 03/05 30 days after milestone
Quarterly Monitoring Report Review and Comment 2|2
2" Quarter 07/04
4" Quarter 01/05
1% Quarter 04/05
12 -- Monthly Ground Water Treatment (GWT) Review and Comment 1]2
Monitoring Reports
3 -- Tech Memorandums/Reports Review and Comment - 60 days 112
after the milestone. Expedited
review will be accommodated on
an as needed basis.
Project Management 4 -- Project Manager (PM) Meetings Attend Meetingsw/ |IPM 2
2-- PM Site Visits Attend Site Visits 2
PM Training Attend Courses, Classes, & Site
Training
PM Coordination/Teleconferences Take partin 112
Coordination/Teleconferences
Community Relations 1— Community Update Forum Participate and Comment 4| 4
2 -- Community Relations Documents: Fact Review and Comment 41 4

Sheets, Public Notices, etc.

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.




DD JG-Sharpe 0405 and 0506 App-E.doc

2
YEAR 2 July 1to June 30
Milestones Tasks Status | CdiforniaDSMOA Services | Status
Long Term Monitoring [ Annua Monitoring Program Report Review and Comment
and RA Operations
Draft 11/05 60 days after milestone 1
Draft Final 03/06 30 days after milestone
Annual Monitoring Work Plan Review and Comment
Draft 12/05 30 days after milestone 1
Draft Final 03/06 30 days after milestone
Quarterly Monitoring Report Review and Comment 1
2" Quarter 07/05
4" Quarter 01/06
1% Quarter 04/06
12 -- Monthly GWT Monitoring Reports Review and Comment 1
Long Term Monitoring | 3--Technical Memorandum/Reports Review and Comment - 60 days 1
and RA Operations after the milestone. Expedited
review will be accommodated on
an as needed basis
Project Management 4 -- Project Manager (PM) Meetings Attend and Comment 1
2--PM Site Visits (4) Attend & Comment 1
PM Training Attend Courses, Classes, and Site
Training
PM Coordination/Tele-conferences Attend & Comment 1
Community Relations 1— Community Update Forum Attend & Comment
2 -- Community Relation Documents: Fact Sheets Attend, Review, and Comment
and public notices.

DTSC Project Manager
E-mall

RWQCB Project Manager
E-malil

DoD -Project Manager
E-mail

/s/Peter MacNichol

pmacnich@dtsc.ca.gov

/s/Marcus Pierce

PierceM @rb5s.swrch.ca.gov

/s/Maurice Benson

Maurice.Benson@dla.mil

Date: 12/16/03

Phone# (916) 255-3713

Date: 12/16/03

Phone#  (916) 464-4733

Date: 1/6/04

Phone#  (209) 839-4065




5MATHER_E_Jul_Dec2005.D0C
TWO-YEAR JOINT CA EXECUTION PLAN

Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation Mather Air Force Base 1 CA-E Submittal X|
Funding Source BRAC /11 2 Jul-Dec, Year 1 X|
Service Branch Air Force 3 Annua Funding Review |:|
DTSC Site# 100104 4. Jan-dun, Year 1 X
RB# 5 RB PCA# 16647 Lead DTSC 5. Jul-Dec, Year 2 X|
6. Jan-Jun, Year 2 []
YEAR 1 July 1 to June 30
Milestones Tasks o« | an | CaliforniaDSMOA Services | o= [ an
Program Management BCT Meetings (6 per year) Participate 1]2
Client /Agency Coordination Participate 1]2
Project File Management Update 1]2
Sitevisits, 1 per quarter Participate 212
Programatic Meeting (Peer Review/RPO) Participate 4 1 4
DSMOA updates Scope, draft, review, approve 212
Review/Closure for non-CERCLA sites Participate 111
Prepare IC’ /I C Process Oversight Participate 111
I ssue Resol ution meetings - semi -annual Participate 12
ReUse/ Land Environmental Coordination for Construction - Review, comment, approve 1
Development Projects (Sewer Lines, Roadway |mprovements)
Land Transfer Review (FOST, Deed, Easement) Review, comment, approve 1
Public Participation RAB Meetings (6 per year) Participate
Newsletter Review, comment, approve
Public Inquiry Participate
Groundwater Quarterly GW Monitoring Report Review 211
Remediation Annual GW Monitoring Report Review D/DF, comment, approve | 2 | 2
Annual GWMPER Review D/DF, comment, approve | 2 | 2
AC&W Oversight Review and Comment 111
Off-base Water Supply Contingency Plan Review, comment, approve 111
Phase V Groundwater Remediation Remedial - Review, comment, approve 2
Action Work Plan (Ext. well, SW lobe)
Off-base Treatment System and Supply Well - Review, comment, approve 2
Sampling Reports
Diffusion Sampling Results and Monitoring Review, comment, approve 1
Assessment
NE Plume Modeling Report Review, comment, approve
Site 7 System Restoration Oversight Review, comment, approve
NE Plume Assessment Review, comment, approve
Soils Remediation Finalize OU6 Supplemental Basewide ROD Review, comment, approve 3
Closure Report for Site 35 Review, comment, approve 3

Status is For State Use Only. Insert appropriate Status Number to correspond wth both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.




S5MATHER_E_Jul_Dec2005.D0C

OU6 Basewide Supplemental Basewide ROD - Participate 33
Dispute (includes all IC Issues)
Landfill Monitoring Reports— Post Closure Review 2|2
SVE Monitoring Reports Review 111
SVE Sites Closure Reports (est. 3) Review, comment, approve 33
Draft RARsfor closed sites (est. 6) Review, comment, approve 33
Draft Closure Reports, RARS (est. 2) Review, comment, approve 313
Draft Revised RCRA Closure Plan Report Review, comment, approve
YEAR 2 July 1to June 30
Milestones Tasks e | an | CaliforniaDSMOA Services | oe | an
Program Management BCT Meetings (6 per year) Participate 1
Client/Agency Coordination Participate 1
Project File Management Update 1
Site visits, 1 per quarter Participate 1
Programatic Meeting (Peer Review/RPO) Participate 4
DSMOA updates Scope, draft, review, approve 1
| ssue Resol ution meetings - semi -annual Participate 1
Prepare IC’ ¢/IC Process Oversight Participate 1
Public Participation RAB Meetings, 6 per year Participate 1
Newsletter Review, comment, approve 1
Public Inquiry Participate
ReUse/ Land Environmental Coordination for Construction - Review, comment, approve 1
Development Projects (Sewer Lines, Roadway |mprovements)
Land Transfer Review (FOST, Deed, Easement) Review, comment, approve 1
Groundwater - Quarterly GW Monitoring Reports Review 1
Remediation Annual GW Monitoring Report Review D/DF, comment, approve | 3
Annual GWMPER Review D/DF, comment, approve | 2
AC&W Oversight Review and Comment 1
Diffusion Sampling Monitoring Report Review, comment, approve 3
Off-base Treatment System and Supply Well - Review, comment, approve
Sampling Reports 1
Phase V Implementation Plan Review, comment, approve 3
Groundwater Informal Technical Information - Review, comment, approve 3
Report (MB/AC, Site7)
OPSfor MB/SAC Review, comment, approve 3
Soils Remediation Landfill Post Closure Monitoring Reports Review 1
SVE Monitoring Reports Review 1
SVE Site Closure Reports Review, comment, approve 3
Draft Closure Reports, RARs (est 2) Review, comment, approve 3

Status is For State Use Only. Insert appropriate Status Number to correspond wth both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.




5MATHER_E_Jul_Dec2005.D0C

DTSC Project Manager Carolyn Tatoian-Cain

E-mail CTatoian@DTSC.ca.gov

RWQCB Project Manager Karen Bessette

E-mall kbessette@waterboards.ca.gov

DoD Project Manager Steve Hamilton

E-mail Steve.hamilton@af rpa.pentagon.af.mil

Date:
Phone #
Date:
Phone #
Date:
Phone #

(916) 255-3771

(916) 464-4665

(916) 643--6420 X105

Status is For State Use Only. Insert appropriate Status Number to correspond wth both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.



5McClellan_E July _Dec2005.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation Former McClellan Air Force Base 1. CA-E Submittal &
Funding Source BRAC IV 2. 12/31/04 Status |:|
Service Branch AFRPA 3. Annua Funding Review |:|
DTSC Site#t 100105 4. 6/30/05 Status []
RB# 5 RB PCA# 166-48 Lead DTSC 5. 12/31/05 Status X
6. 6/30/06 Status []
CA Period 1 JUL 04 - 30 JUN 06
YEAR 1 July 1 to June 30
Milestones Tasks - CaiforniaDSMOA Services | 2% | in
Record of Decision VOC GW ROD (D) Participate in preparation 112
Record of Decision VOC GW ROD (DF) Review and comment 112
Record of Decision VOC GW ROD (F) Review and comment 113
Record of Decision LRA Initial Parcel ROD #2 (D) Review and comment 13
Proposed Plan Breakout Shallow Soil Gas PP (D) Participate in preparation 2|2
Proposed Plan Breakout Shallow Soil Gas PP (DF) Review and comment 112
Proposed Plan Breakout Shallow Soil Gas PP (F) Review and comment 1]1
Proposed Plan Building 252 PP (D) Participate in preparation 3|3
Proposed Plan Building 252 PP (DF) Review and comment 3|3
Proposed Plan Building 252 PP (F) Review and comment 3|13
Proposed Plan LRA Initial Parcel PP#2 (D) Participate in preparation 112
Proposed Plan LRA Initial Parcel PP #2 (DF) Review and comment 1)1
Proposed Plan LRA Initial Parcel PP#2 (F) Review and comment 111
Proposed Plan LRA Initial Parcel PP#3 (D) Participate in preparation 1]3
Participate in planning; preparefor | 1 | 1
Proposed Plan LRA Initial Parcel PP #2 Public Meeting and attend
Feasibility Study Breakout Shallow Soil Gas FS (D) Review and comment 2|2
Feasibility Study Breakout Shallow Soil Gas FS (DF) Review and comment 112
Feasibility Study Breakout Shallow Soil Gas FS (F) Review and comment 112
Feasibility Study LRA Initial Parcel FS#2 (D) Review and comment 112
Feasi bility Study LRA Initial Parcel FS#2 (DF) Review and comment 112
Feasibility Study LRA Initial Parcel FS#2 (F) Review and comment 112
Feasibility Study LRA Initial Parcel FS#3 (D) Review and comment 113
Feasibility Study LRA Initial Parcel FS#3 (DF) Review and comment 113
Feasibility Study LRA Initial Parcel FS#3 (F) Review and comment 113
Feasibility Study Environmental Summary Folders 53 Sites (F) Review as needed 112
Remedial Investigation | FSPfor Airfield Survey (D) Review and comment 112
Remedial Investigation | FSP for Airfield Survey (DF) Review and comment 1]1
Remedial Investigation | FSPfor Airfield Survey (F) Review and comment 111
Remedial Investigation | Site Model for Non-VOCsin GW (DF, F) Review and comment 113

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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YEAR 1 July 1to June 30
Milestones Tasks D CaliforniaDSMOA Services | 2| n

Remedial Investigation | Site Model for Non-VOCsin GW (F) Review and comment 13
Remedial Investigation | Vernal Pool ERA (DF) Review and comment 212
Remedial Investigation | Vernal Pool ERA (F) Review and comment 112
Remedial Investigation | Building 252 & 253 FSP (DF) Review and comment 3|2
Remedial Investigation | Building 252 & 253 FSP (F) Review and comment 312
Remedial Investigation | Building 252 RICS (D) Review and comment 3|3
Remedial Investigation | Creeks Data Gap Analysis FSP (DF) Review and comment 111
Remedial Investigation | CreeksData Gap Analysis FSP (F) Review and comment 111

FSP to Determine Background Levels of Review and comment 3|3
Remedial Investigation | Inorganicsin GW (DF)

FSP to Determine Background L evels of Review and comment 3|3
Remedial Investigation | Inorganicsin GW (F)

Hexavalent Chromium Background Tech Memo Review and comment 3|3
Remedial Investigation | (DF)

Hexavalent Chromium Background Tech Memo Review and comment 3|3
Remedial Investigation | (F)
Remedial Investigation | NVOCsin GW Field Sampling Plan (D) Review and comment
Remedial Investigation | NVOCsin GW Field Sampling Plan (DF) Review and comment

Preliminary Assessment Report for non-VOCsin Review and comment 1
Remedial Investigation | Groundwater (D)

Preliminary Assessment Report for non-VOCsin Review and comment 1] 1
Remedial Investigation | Groundwater (DF)

Preliminary Assessment Report for non-VOCsin Review and comment 1] 1
Remedial Investigation | Groundwater (F)
Remedial Investigation | Rad Charac Survey Rpt: IWL (D) Review and comment 3|3
Remedial Investigation | Vernal Pool Tier 2 Field Sampling Plan (D) Review and comment 111
Remedial Investigation | Vernal Pool Tier 2 Field Sampling Plan (DF) Review and comment 1)1
Remedial Investigation | Basewide RAD FSP (D) Review and comment 1] 2
Remedial Investigation | Basewide RAD FSP (DF) Review and comment 1)1
Remedial Investigation | Basewide RAD FSP (F) Review and comment 1)1
Remedial Investigation | LRA Initial Parcel #2 Data Gap FSP (F) Review and comment 111
Remedial Investigation | | RA Initial Parcel #3 Data Gap FSP (D) Review and comment 1]3
Remedial Investigation | | RA Initial Parcel #3 Data Gap FSP (F) Review and comment 1]3
Remedial Investigation | LRA Initial Parcel #2 RICS Addendum (D) Review and comment 1|3
Remedial Investigation | LRA Initial Parcel #2 RICS Addendum (DF) Review and comment 1] 3
Remedial Investigation | LRA Initial Parcel #2 RICS Addendum (F) Review and comment 13
Remedial Investigation | LRA Initial Parcel #3 RICS Addendum (D) Review and comment 1] 3
Remedial Investigation | LRA Initial Parcel #3 RICS Addendum (DF) Review and comment 1|3
Remedial Investigation | LRA Initial Parcel #3 RICS Addendum (F) Review and comment 1] 3
RAO Remedia Action Review and comment 1|3
Operations (RAQO) Well abandonment addendum (D)
RAO Well abandonment addendum (F) Review and comment 112
RAO Well Abandonment Work Plan (D) Review and comment 2|2
RAO Well Abandonment Work Plan (F) Review and comment 212
RAO FSP for Sampling PVC & SS Screened Wells (DF) Review and comment 3|3
RAO FSP for Sampling PVC & SS Screened Wells (F) Review and comment 3|3

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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YEAR 1 July 1to June 30
Milestones Tasks D CdiforniaDSMOA Services | & | in
Review and comment as 1)1
RAO 4 Each GW GMP Quarterly Reports (F) appropriate
RAO Metallurgical Test Tech Memo (F) Review and comment asneeded | 3 | 3
RAO RA - 11l O& M Manual (D) Review and comment 112
RAO RA - 111 &M Manual (F) Review and comment 112
RAO RA - 111 RA Report (F) Review and comment 111
RAO Remedial Process Opt Tech Memo (F) Review and comment 414
RAO SVE Monitoring Optimizaton Tech Memo (F) Review 414
Tech Memo for wells constructed of SSand PVC Review and comment 3|3
RAO screens (D)
Tech Memo for wells constructed of SSand PVC Review and comment 3|3
RAO screens (DF)
Tech Memo for wells constructed of SSand PVC Review and comment 3|3
RAO screens (F)
Review and comment as 111
RAO 4 Each VZ Quarterly Monitoring Rpt (F) appropriate
Work Plan to exclude GWTP components as Review and comment 3|3
RAO Cr(V1) source (DF)
Work Plan to exclude GWTP componentsas Review and comment 3|3
RAO Cr(V1) source (F)
RAO 12 Each GWMP Monthly Reports (F) Review 1
RAO 12 Each SVE Monthly Reports (F) Review 111
Review and comment as 1)1
RAO 8 Each Quarterly Cap Inspection Reports (F) appropriate

Removal Action

SVE Stop FSP-IC 27 (D)

Review and comment

Removal Action

SVE Stop FSPIC 27 (DF)

Review and comment

Removal Action

SVE Stop FSPIC 27 (F)

Review and comment

Removal Action

PRL 32 FSSR (F)

Review and comment

Removal Action

PRL 32 RACR (D)

Review and comment

Removal Action

PRL 32 RACR (F)

Review and comment

Removal Action

GW RD-I11 Design-On Base (30%)

Review and comment

Removal Action

GW RD-I11 Design-On Base (60%)

Review and comment

Removal Action

GW RD-III Design-On Base (60%F)

Review and comment

Removal Action

SVE RAWP Addendum (DF)

Review and comment

Removal Action

SVE RAWP Addendum (F)

Review and comment

Removal Action

Creek Tailings RA EE/CA (D)

Review and comment

Removal Action

Creek Tailings RA EE/CA (DF)

Review and comment

Removal Action

Creek Tailings RA EE/CA (F)

Review and comment

Removal Action

LRA Initial Parcel RAWP #1 (DF)

Review and comment

Removal Action

LRA Initial Parcel RAWP #1 (F)

Reviewand comment

Removal Action

LRA Initial Parcel RACR #1 (D)

Review and comment

Removal Action

LRA Initial Parcel RACR #1 (DF)

Review and comment

Removal Action

LRA Initial Parcel RACR #1 (F)

Review and comment

FSSR

Rad FSP - Bldg 334 (D)

DHS Review and comment

FSSR

Rad FSP - Bldg 334 (DF)

DHS Review and comment

FSSR

Rad FSP - Bldg 336 (D)

DHS Review and comment

R R R R Rk ] R o NN NN NN NN ] w] wf M
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Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
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YEAR 1 July 1to June 30
Milestones Tasks D CdiforniaDSMOA Services | & | in
FSSR Rad FSP - Bldg 336 (DF) DHS Review and comment 1| 3
ESSR Rad FSP - Bldg 339 (D) DHS Review and comment 1|3
FSSR RAD FSP - Bldg 624 (F) DHS Review and comment 4| 4
FSSR Rad FSP - Bldg 646 (DF) DHS Review and comment 41 4
FSSR Rad FSP - Bldg 646 (F) DHS Review and comment 4 | 4
FSSR RAD FSSR - Bldg 1080 (D) DHS Review and comment 1|3
ESSR RAD FSSR - Bldg 1080 (DF) DHS Review and comment 1|3
FSSR RAD FSSR - Bldg 1080 (F) DHS Review and comment 1| 3
FSSR Rad FSSR - Bldg 1106 (D) DHS Review and comment 1|3
FSSR Rad FSSR - Bldg 458 (D) DHS Review and comment 1| 3
FSSR Rad FSSR - Bldg 624 (D) DHS Review and comment 4| 4
FSSR Rad FSSR - Bldg 624 (DF) DHS Review and comment 4| 4
FSSR Rad FSSR - Bldg 624 (F) DHS Review and comment 4| 4
ESSR Rad FSSR - Bldg 628 (D) DHS Review and comment 1|3
FSSR Rad FSSR - Bldg 628 (DF) DHS Review and comment 1| 3
FSSR Rad FSSR - Bldg 628 (F) DHS Review and comment 1|3
FSSR Rad FSSR - Bldg 644 (DF) DHS Review and comment 1| 3
FSSR Rad FSSR - Bldg 644 (F) DHS Review and comment 1|3
ESSR Rad FSSR - Bldg 646 (D) DHS Review and comment 4| 4
FSSR Rad FSSR - Bldg 646 (DF) DHS Review and comment 4| 4
ESSR Rad FSSR - Bldg 646 (F) DHS Review and comment 4| 4
FSSR Rad FSSR - Bldg 722; Bays 7, 9 thru 12 (D) DHS Review and comment 113
FSSR Rad FSSR - Bldg 722; Bays 7, 9 thru 12 (DF) DHS Review and comment 113
FSSR Rad FSSR - Bldg 722; Bays 7, 9 thru 12 (F) DHS Review and comment 113
FSSR Rad FSSR - Bldg 98 (D) DHS Review and comment 1| 3
ESSR Rad FSSR - Bldg 98 (DF) DHS Review and comment 1|3
uST 4 Each Capehart GW GMP Quarterly Reports (F) Review and comment 1)1
usT Tech Memo for CERCLA POL Site-B/369 (F) Review and comment 414
Technical Memo for Non-CERCLA POL Site, Review and comment 1] 2
uST Tank 1036 (D)
UST 11 Each Biovent Workplans (D) RWQCB Review and comment 111
usT 11 Each Biovent Workplans (F) RWQCB Review and comment 111
usT 5 Each UST Closure Reports (D) RWQCB Review and comment 111
UST 5 Each UST Closure Reports (F) RWQCB Review and comment 1)1
UST 7 Each UST Work Plans (D) RWQCB Review and comment 111
UST 7 Each UST Work Plans (F) RWQCB Review and comment 1]1
Tech Memo for Non-CERCLA POL Site, Tank Review and comment 2| 2
usT 395 (D, F)
RPO Phase 2 Substrate Addition and Review and comment 1] 3
Bioaugmentation Technology Application
Technologies Analysis Report (D)
Technologies Trace Metal Clean Tech Memo (D) Review and comment 3|3
Technologies Trace Metal Clean Tech Memo (F) Review and comment 3|3

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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YEAR 1 July 1to June 30
Milestones Tasks Dec CaliforniaDSMOA Services | 2| n

Program Management | BCP Revision (D) Review and comment 13

Program Management | BCP Revision (F) Review and comment 113

Program Management 24 Each RPM Meetings Prepare for and attend 111

Program Management 12 Each BCT Meetings Prepare for and attend 1)1

Program Management 18 Each Technical Specific Meetings Prepare for and attend 1] 1

Program Management | 4 Each Site Visit Inspections Prepare for/perform inspection 1|1

Program Management 4 Each GWTP Inspections Prepare for/perform inspection 111

Program Management 4 Each AFRPA Quarterly Program Management Prepare for and attend 1)1
Review Meetings

Program Management | AFRPA Program Peer Review Attend meeting 1)1

Program Management 2 Each Privatization Meetings Prepare for and attend 111

Program Management 4 Each Technical research (e.g.; hex chrome, 1,4- Research; prepare memorandum
dioxane)

Program Management 8 Each Radiation Meetings Prepare for and attend

Program Management 4 Each Radiation interviews Participate in interview

Program Management 6 Each Public requests Telecons, research, meet

Program Management 1 Each Technical Conference Attendance (ITRC, Prepare for and attend
RPO, Technologies)

Community Relations 4 Each Quarterly RAB Meetings Prepare for and attend

Community Relations 4 Each RAB Training Sessions Prepare for and attend

Community Relations 4 Each RAB Executive Training Sessions Prepare for and attend

Community Relations 6 Each RAB Committee Meetings Prepare for and attend

Community Relations 4 Each Community Outreach Meetings Prepare for and attend 1)1

Community Relations 6 Each Historical Interviews Participate in interview

Community Relations 2 Each Proposed Plan Fact Sheets Review and comment 1

Community Relations | 4 Each Newsletters Assist in development, review and 1

comment

Community Relations 12 Each Monthly. Public Affairs Meetings Prepare for and attend

Other Tasks

Performed by

RWQCB/Jan-June

2005

usT Capehart Groundwater Investigation and Soil Gas Review and comment 2
Assessment (Supplemental) Report (D)

uUSsT Biovent Expansion Report and Biovent Review and comment 2
Decommissioning Report (D)

USsT UST Investigation Summary Report for Building Review and comment 2
655 (D)

usT UST Investigation Summary Report for Building Review and comment 2
614 (D)

usT Non-CERCLA Technical Memorandum for Tank Review and comment 2
1090 (D,F)

Removal Action GWOU Phase 3 Environmental Remedial Action Review and comment 2
Report Off -Base Construction (D, F)

Removal Action Action Memorandum for Creeks Tailings Removal Review and comment 2
Action (D)

RAO Work Plan, Installation of 3 Replacement Review and comment 2

Extraction Wellsat OU D (F)

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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YEAR 1

July 1to June 30

Milestones

Tasks

California DSMOA Services

RAO

Field Sampling Plan for Perchlorate in
Groundwater Surrounding MW-287 (D, F)

Review and comment

RAO

2004 Groundwater Well Installation Technical
Memorandum (D, F)

Review and comment

RAO

Groundwater Model Simulation of OU D Well
Field Containment Scenarios (F)

Review and comment

RAO

Groundwater Treatment Plant Revised Effluent
Discharge Requirements Technical Memorandum

(D)

Review and comment

RAO

Substrate Injection Technical Memorandum (D)

Review and comment

Remedial Investigation

Radiological Historical Site Assessment (D)

Review and comment

Remedial Investigation

Interim Basewide RI Report, Part 1, General
Framework Revision 2 (DF)

Review and comment

Remedial Investigation

OU C RICS Summaries and Addenda (F)

Review and comment

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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YEAR 2

July 1to June 30

Milestones

Jul
Dec

California DSMOA Services

Jul
Dec

aun
aun

Record of Decision Breakout SSG ROD (D) Review and comment 2
Record of Decision Breakout SSG ROD (DF) Review and comment 1
Record of Decision Breakout SSG ROD (F) Review and comment 1
Record of Decision LRA Initial Parcel ROD #2 (DF) Review and comment 1
Record of Decision LRA Initial Parcel ROD #2 (F) Review and comment 1
Record of Decision LRA Initial Parcel ROD #3 (D) Review and comment 3
Record of Decision LRA Initial Parcel ROD #3 (DF) Review and comment 3
Record of Decision LRA Initial Parcel ROD #3 (F) Review and comment 3
Proposed Plan LRA Initial Parcel Proposed Plan #3 (DF) Review and comment 3
Proposed Plan LRA Initial Parcel Proposed Plan #3 (F) Review and comment 3
Proposed Plan Small Volume Non VOC Sites PP (D) Participate in preparation 3

LRA Initial Parcel Proposed Plan #3 Public Prepare for and attend 3
Proposed Plan Meeting
Feasibility Study Building 252 FS (D) Review and comment 3
Feasibility Study Building 252 FS (DF) Review and comment 3
Feasibility Study Small Volume Non VOC Sites FS (D) Review and comment 3
Feasibility Study Small Volume Non VOC Sites FS (DF) Review and comment 3
Feasibility Study Environmental Summary Folders 73 Sites (F) Review and comment 2
Remedial Investigation | Bldg 252 RICS (DF) Review and comment 3
Remedia Investigation | Bldg 252 RICS (F) Review and comment 3
Remedial Investigation | Creeks RICS (D) Review and comment 3
Remedial Investigation | Creeks RICS (DF) Review and comment 3
Remedial Investigation | Creeks Tech Memo HHRA & ERA (D) Review and comment 3
Remedial Investigation | NVOCsin GW Field Sampling Plan (F) Review and comment 2
Remedial Investigation | Rad Characterization Survey Rpt: IWL (D) Review and comment 3
Remedial Investigation | Rad Characterization Survey Rpt: IWL (DF) Review and comment 3
Remedial Investigation | Rad Characterization Survey Rpt: IWL (F) Review and comment 3

Field Sampling and Monitoring Plan for NVOCs Review and comment 1
Remedial Investigation | in GW (D)

Field Sampling and Monitoring Plan for NVOCs Review and comment 1
Remedial Investigation | in GW (DF)

Field Sampling and Monitoring Plan for NVOCs Review and comment 1
Remedial Investigation | in GW (F)
Remedial Investigation | Site Investigation for NVOCsin GW (D) Review and comment 1
Remedial Investigation | Site Investigation for NVOCsin GW (DF) Review and comment 1
Remedial Investigation | Site Investigation for NVOCsin GW (F) Review and comment 1

Vernal Pool Tier 2 Ecological Risk Assessment Review and comment 1
Remedial Investigation | (D)
Remedial Investigation | Vernal Pool Tier 2 Field Sampling Plan (DF) Review and comment 1
Remedial Investigation | gasawide RAD RI (D) Review and comment 1
Remedial Investigation | Basawide RAD RI (DF) Review and comment 1
Remedial Investigation | Small Volume Parcel Data Gap FSP (D) Review and comment 3
Remedial Investigation | Small Volume Parcel Data Gap FSP (F) Review and comment 3

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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YEAR 2 July 1to June 30
Milestones D CaliforniaDSMOA Services | 2| n
Remedial Investigation | Small Volume Parcel RICS Addendum (D) Review and comment 3
Remedial Investigation | Small Volume Parcel RICS Addendum (DF) Review and comment 3
Remedial Investigation | Small Volume Parcel RICS Addendum (F) Review and comment 3
Remedial Design VOC RD Work Plan (D) Review and comment 3
Remedial Design VOC RD Work Plan (DF) Review and comment 3
Remedial Design VOC RD Work Plan (F) Review and comment 3
Review and comment as 1
RAO 4 Each GMP Quarterly Reports appropriate
RAO RA-IIl O&M Manual On-Base (D) Review and comment 2
RAO RA-I11 O&M Manual On-Base (F) Review and comment 1
RAO RA-I11 RA Report On-Base (F) Review and comment 1
Review and comment as 1
RAO 4 Each VZ Quarterly Monitoring Reports appropriate
RAO Well Abandonment Addendum (D) Review and comment 3
RAO Well Abandonment Addendum (F) Review and comment 3
RAO 12 Each GWMP Monthly Reports (F) Review 1
RAO 12 Each SVE Monthly Reports (F) Review 1
Review and comment as 1
RAO 8 Each Quarterly Cap Inspection Reports (F) appropriate

Removal Action

SVE STOPFSPIC 7 (D)

Review and comment

Removal Action

SVE STOP FSP-IC 7 (DF)

Review and comment

Removal Action

SVE STOPFSPIC 7 (F)

Review and comment

Removal Action

VOC RA Report (D)

Review and comment

Removal Action

VOC RA Report (DF)

Review and comment

Removal Action

Creek Tailings RAWP & FSP (D)

Review and comment

Removal Action

Creek Tailings RAWP & FSP (DF)

Review and comment

Removal Action

Creek TailingsRAWP & FSP (F)

Review and comment

Removal Action

LRA Initial Parcel RAWP #2 (D)

Review and comment

Removal Action

LRA Initia Parcel RAWP #2 (DF)

Review and comment

Removal Action

LRA Initial Parcel RAWP #2 (F)

Review and comment

Removal Action

LRA Initial Parcel RAWP #3 (D)

Review and comment

Removal Action

LRA Initial Parcel RAWP #3 (DF)

Review and comment

Review and comment

FSSR Airfield Survey FSSR (D)

FSSR Airfield Survey FSSR (DF) DHS Review and comment
FSSR Airfield Survey FSSR (F) DHS Review and comment
FSSR Rad FSP - Bldg 334 (F) Review and comment
FSSR Rad FSP - Bldg 336 (DF) Review and comment
FSSR Rad FSP - Bldg 336 (F) Review and comment
FSSR Rad FSP - Bldg 339 (D) Review and comment
FSSR Rad FSP - Bldg 339 (DF) Review and comment
FSSR Rad FSP - Bldg 339 (F) Review and comment
FSSR Rad FSP - Camp Kohler (D) Review and comment
FSSR Rad FSP - Camp Kohler (DF) Review and comment

Wl Wl & DD D] DR W W[ W W W W W WW W R W wWw w w w

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.




5McClellan_E July _Dec2005.doc

YEAR 2 July 1to June 30
Milestones Dec CaliforniaDSMOA Services | 2| n

FSSR Rad FSP - Camp Kohler (F) Review and comment 3
FSSR Rad FSSR - Bldg 1106 (DF) Review and comment 4
FSSR Rad FSSR - Bldg 1106 (F) Review and comment 4
FSSR Rad FSSR - Bldg 334 (D) Review and comment 1
FSSR Rad FSSR - Bldg 334 (DF) Review and comment 3
FSSR Rad FSSR - Bldg 334 (F) Review and comment 3
FSSR Rad FSSR - Bldg 336 (D) Review and comment 4
FSSR Rad FSSR - Bldg 336 (DF) Review and comment 4
FSSR Rad FSSR - Bldg 336 (F) Review and comment 4
FSSR Rad FSSR - Bldg 339 (D) Review and comment 4
FSSR Rad FSSR - Bldg 339 (DF) Review and comment 4
FSSR Rad FSSR - Bldg 339 (F) Review and comment 4
FSSR Rad FSSR - Bldg 458 (D) Review and comment 1
FSSR Rad FSSR - Bldg 458 (DF) Review and comment 3
FSSR Rad FSSR - Bldg 458 (F) Review and comment 3
FSSR Rad FSSR - Bldg 658 (D) Review and comment 1
FSSR Rad FSSR - Bldg 658 (DF) Review and comment 1
FSSR Rad FSSR - Bldg 658 (F) Review and comment 3
FSSR Rad FSSR - Bldg 98 (DF) Review and comment 1
FSSR Rad FSSR - Bldg 98 (F) Review and comment 3
FSSR Rad FSSR - Camp Kohler (D) Review and comment 3

Technical Memo for Non-CERCLA POL Site, Review and comment 4
ust Tank 1036 (F)
ust 5 Each UST Biovent Work Plans (D) RWQCB Review and comment 1
usT 5 Each UST Biovent Work Plans (F) RWQCB Review and comment 1
ust 3 Each UST Closure Reports (D) RWQCB Review and comment 1
ustT 3 Each UST Closure Reports (F) RWQCB Review and comment 1
uUsT UST Work Plan - Bldg 766 (D) RWQCB Review and comment 4
UST UST Work Plan - Bldg 766 (F) RWQCB Review and comment 4
Technologies Aggressive Dewatering Work Plan (D) Review and comment 4
Technologies Aggressive Dewatering Work Plan (DF) Review and comment 4
Technologies Aggressive Dewatering Work Plan (F) Review and comment 4
Technologies Landfill Treatability Study Tech Memo (D) Review and comment 4
Technologies Landfill Treatability Study Tech Memo (F) Review and comment 4

RPO Phase 2 Substrate Addition and Review and comment 4

Bioaugmentation Technology Application
Technologies Analysis Report (D)

RPO Phase 2 Substrate Addition and Review and comment 4

Bioaugmentation Technology Application
Technologies Analysis Report (DF)

RPO Phase 2 Substrate Addition and Review and comment 4

Bioaugmentation Technology Application
Technologies Analysis Report (F)

Substrate Addition and Bioaugmentation Review and comment 3
Technologies Compl etion Report (D)

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
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YEAR 2 July 1to June 30
Milestones D CaliforniaDSMOA Services | 2| n
Substrate Addition and Bioaugmentation Reviewand comment 3
Technologies Completion Report (F)
Program Management | BCP Revision (D) Review and comment 3
Program Management | BCP Revision (F) Review and comment 3
Program Management 24 Each RPM Meetings Prepare for and attend 1
Program Management 12 Each BCT Meetings Prepare for and attend 1
Program Management 18 Each Technical Specific Meetings Prepare for and attend 1
Program Management | 4 Each Site Visit Inspections Prepare for/perform inspection 1
Program Management 4 Each GWTP Inspections Prepare for/perform inspection 1
Program Management 4 Each AFRPA Quarterly Program Management Prepare for and attend 1
Review Meetings
Program Management | AFRPA Program Peer Review Attend meeting
Program Management | 2 Each Privatization Meetings Prepare for and attend
Program Management 4 Each Technical research (e.g.; hex chrome, 1,4- Research; prepare memorandum
dioxane)
Program Management 8 Each Radiation Meetings Prepare for and attend
Program Management 4 Each Radiation interviews Participate in interview
Program Management 6 Each Public requests Telecons, research, meet
Program Management 1 Each Technical Conference Attendance (ITRC, Prepare for and attend
RPO, Technologies)
Community Relations 4 Each Quarterly RAB Meetings Prepare for and attend
Community Relations 4 Each RAB Training Sessions Prepare for and attend
Community Relations 4 Each RAB Executive Training Sessions Prepare for and attend
Community Relations 6 Each RAB Committee Meetings Prepare for and attend
Community Relations 4 Each Community Outreach Meetings Prepare for and attend 1
Community Relations | 6 Each Historical Interviews Participate in interview
Community Relations 2 Each Proposed Plan Fact Sheets Review and comment
Community Relations | 4 Each Newsletters Assist in development, review and | 1
comment
Community Relations 12 Each Monthly. Public Affairs Meetings Prepare for and attend
Other Landfill Treatability Study Tech Memo (F) Review and comment 4
FOSET FOSET:Parcels associated with |P ROD #2 (D) Review and comment 3
FOSET FOSET:Parcels associated with |P ROD #2 (DF) Review and comment 3
SSEBS Update associated with FOSET listed above Review and comment 3
State LUC State L UC associated with FOSET listed above Develop and negotiate 3
Other Tasks
Performed by
RWQCB/July-Dec
2005
Record of Decision LRA Initial Parcel ROD #2 (D) Review and comment 2
Proposed Plan LRA Initial Parcel PP #2 (F) Review and comment 2
Remedial Investigation | Vernal Pool Tier 2 Field Sampling Plan (D) Review and comment 2
Sampling and Analysis Plan: Radiological RI of Review and comment 2
Remedial Investigation | Multiple Existing CERCLA Sites (F)
Review and comment 2

Remedial Investigation

Field Sampling Plan: Airfield Radiological Rl (F)

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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YEAR 2 July 1to June 30
Milestones D CaliforniaDSMOA Services | 2| n
Remedial Investigation | Creeks Data Gap Analysis and FSP (D,F) Review and comment 2
Interim Basewide Rl Report, Part 1, General Review and comment 2
Remedial Investigation | Framework Revision 2 (F)
Remedial Investigation | West Nature Area HHRA Protocol (D) Review and comment
Remedial Investigation | West Nature Area ERA Protocol (D) Review and comment
Revised NPDES Permit (Substantive Prepare and approve
Requirements) for GWTP Discharge to Surface
RAO Water (Phase Il Expansion) (D, F)
Groundwater OU Phase 111 RA Report On-Base Review and comment 2
RAO Construction Effort (DF)
Recommended Revision to the VOC Sampling Review and comment 2
Decision Logic for the McClellan GW Monitoring
RAO Program
START 1: Site Evaluations for Applicability of Review and comment 2
Removal Action SVE (D)
Non-CERCLA Technical Memorandum for POL Review and comment 2
usT Site - Tank 870 (D)
No Further Action Required Determination, Bldg. Prepare and approve 2
USsT 900 (4 — 10,000 gal. Gasoline USTs)
DTSC Project Manager Kevin Depies/s/ Date: 01/14/04
E-mall K depies@dtsc.ca.gov Phone# | 916-255-3688
RWQCB Project Manager | James Taylor/s/ Date:
E-mall Taylorjd@rb5s.swrcb.ca.gov Phone# | 916-464-4669
DoD Project Manager Paul Brunner/s/ Date:
E-mall Pbrunner @af rpa.pentagon.af.mil Phone# | 916-643-1250 x201

CHALLENGES:

Resolving major issues to complete the Basewide VOC Groundwater ROD, and the Initial Parcel #2 ROD.

Inadequate funding and funding cuts will continue to impact schedules and priorities.

Supporting the Sacramento County LRA Sewer Replacement Project without affecting funding and limited resources.
Supporting a Sacramento County LRA and McClellan Park Privatized Cleanup Project(s) and Air Force performance based
contracts without affecting funding and limited resources.

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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TWO-YEAR JOINT CA EXECUTION PLAN

Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation Castle Air Force Base 1. CA-E Submittal Z|
Funding Source BRAC 2 2. Jul-Dec, Year 1 X|
Service Branch USAF 3. Annual Funding Review [ ]
DTSC Site# 100029-47 4. Jan-dun, Yesr 1 X
RB# 5 RB PCA# 166-49 Lead DTSC 5. Jul-Dec, Year 2 X|
6. Jan-dun, Year 2 []
YEAR 1 July 1 to June 30
Milestones Tasks o« | an | CaliforniaDSMOA Services | o
SCOU ROD 3 Final ROD for 2 Capped Landfills, 11 IRP sites, Review, Comment, Approve, 1
and all the Ecological sites Draft, Draft Final, Sign, Sign
Final
PA/SI WSA PI/SI Report, Draft, Final Review, Comment, Approve
Practice Grenade Range Assessment , Workplan, Review, Comment, Approve
Investigation report
OPS Report Groundwater OPS Determination Report Scope, Review, Comment, 2
Draft , Draft Final Approve, Sign
CB ROD Comprehensive Basewide ROD for final Record of Scope, discussion, workshop, 1
Decision, Draft issue resolution, adjudication
Review, Comment,
Remedial Action, Soils | TCC1/DA-1- SVE system Review, Comment 1
Annua Report, Closure Report
FS-4— SVE system Review, Comment, Approve 1
Annual Report, Closure Report
JP-4 Fuel Line— 2 SVE systems Review, Comment, Approve 1
Annual Report, Closure Report
SCOU TCE SVE sitesB1350, DA -5, Annual Review, Comment, Approve 1
Report, O&M Plan, Closure Reports
SWMUs 4.3,4.21, Investigation Plan/Report Review, Comment, Approve
Reuse 1 SEBS, Draft Final, Final Review, Comment, Approve
6 FOSTs 6 FOST for parcels A, C-2A, E, F3, J-1,J-2 Review, Comment, Approve 2
Remedial Action Groundwater Sampling Program Reports Review, Comment, Approve 1
Groundwater Annual Draft ,Semi-Annua Draft
AM18 GAC system Construction Review, Comment, Approve 1
Work plan, Design report, Startup report
Groundwater Optimization Action Reports Review, Comment, Approve
Well Abandonment Reports Review, Comment, Approve
Remedial Action Closure Report— Castle Vista, Review, Comment, Approve
Draft, Final
Remedial Action Soils | Workplan/Closure Report for excavation at DA -4 Review, Comment, Approve 1
IRP sites Draft, Draft Final, Final
Closure Report for excavation at DA -4 Review, Comment, Approve 1
Draft, Draft Final, Final
Workplansfor excavation at ETC-8 Review, Comment, Approve 2
Draft, Draft Final, Final
Closure Report for excavation at ETG 8 Review, Comment, Approve 1
Draft, Draft Final, Final
B51/54 and PFFA investigation workplans /reports Review, Comment, Approve 2
Draft, Draft Final, Final

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.
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YEAR 1

July 1to June 30

Milestones

Tasks

California DSMOA Services

Remedia Action
Workplans

Remedia Action USTs

Program Management

Community Relations

B51/54 Closure Reports, Draft, Draft Final, Final
B1350 Closure Report , Draft, Draft Final, Final

O&M Projects for 4 TCE systems

2 Semiannual Reports, 1 Annual Report
O&M Project for 9 Fuel sites

Reports: 4 Quarterly &1 Annual Report
O&M Project for Landfills 4&5

Semi -Annual Report, Annual Report

8 Fuel Site Closure Reports.

Draft, Final

Workplan for excavation at DA -4, Draft, Draft
Final,

Workplan for site ETG8

Draft, Draft Final, Final

Closure Reportsfor SWMUs 4.3, 4.21

Draft, Draft Final

Workplan Bioventing at FTA-1

Workplan Excavation at FTA-1

O&M Project for 3 sites
Reports: Semi-Annual, Annual
3 UST Site Closure Reports

9 RPM mesetings at Castle, DTSC or RWQCB
9 RPM teleconferences

6 issue resol ution workshop meetings
6 issue resolution teleconferences

3 Site Visits at Castle

1 Peer Review teleconference

DSMOA Update
Scope, Draft, Final
1 Partnering/training conference

6 dispute resol ution meetings

3 RAB quarterly meetings
1 public meetings

Review, Comment, Approve
Review, Comment, Approve
Review, Comment, Approve

Review, Comment, Approve
Review, Comment, Approve

Review, Comment, Approve

Review, Comment, Approve
Review, Comment, Approve
Review, Comment, Approve

Review, Comment, Approve
Review, Comment, Approve
Review, Comment, Approve

Review, Comment, Approve

Participate
Participate

Participate

Participate

Attend site visits

Participate

Scope, draft, review, approve

Participate

Prepare, participate

Participate
Participate

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.
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YEAR 2 July 1 to June 30
Milestones Tasks Dec CaiforniaDSMOA Services | o= | an
CB ROD 2 Comprehensive Basewide ROD, Final, (includes I ssue resol ution, adjudication 3
IC issues) Review, Comment, Approve, Sign
ROD Compliance ROD Implementation Plan Scope, discussion, workshop, 1
(includes ICsissues) issue resolution, adjudication
Review, Comment, Approve, Sign
WSA RI Report Report, Draft Final, Final Review, Comment, Approve
PA/SI WSA PI/SI (second round) Workplan, Report, Review, Comment, Approve
Draft, Draft Final
Remedial Action Groundwater Sampling Program Reports Review, Comment, Approve 1
Groundwater Annual Report Semi-Annual Report
Castle Vista Plume Castle Vista Plume Treatment System Closure Review, Comment, Approve 3
Closure Report Report Draft , Draft Final , Final
Groundwater Optimization Reports Review, Comment, Approve 3
Well Abandonment Reports Review, Comment, Approve 3
Remedial Action Soils | Closure Report for DA -4 Review, Comment, Approve 2
IRP sites Draft, Draft Final, Final
Closure Report for ETG 8 Review, Comment, Approve 1
Draft, Draft Final, Final
2 SWMU Closures Reports Review, Comment, Approve 1
Draft, Draft Final, Final
O&M Projectsfor 3 TCE systems Review, Comment, Approve 1
Quarterly Reports, Semi-Annual Reports, Annual
Report
1 Fuel Site O&M project Reports: 36 monthly, Review, Comment, Approve 1
12quarterly & 3annual
STOP/Closure Reportsfor sitesFTA -1, B51/54, Review, Comment, Approve 1
DA-4, Draft, Final
O&M Project for 16 Fuel sites Review, Comment, Approve 1
Reports: 4 Quarterly & 1 Annual
O&M Project for Landfills 4&5 Review, Comment, Approve 1
Semi -Annual Report, Annual Report
8 Fuel Site Closure Reports. Review, Comment, Approve 1
Draft, Final
Program Management 9 RPM meetings at Castle, DTSC or RWQCB Participate 1
9 RPM teleconferences Participate 1
6 issue resolution workshop meetings Participate 1
6 issue resolution teleconferences Participate 1
3 Site Visits at Castle Attend site visits 1
4 AFBCA HQ Quarterly teleconferences. Participate 1
1 Peer Review teleconference Participate 1
DSMOA Scope, draft, review, approve 1
Scope, Draft, Final
1 Partnering/training conference Participate 1
6 dispute resol ution meetings Prepare, participate 1

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.
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YEAR 2 July 1to June 30
Milestones Tasks o« | 1 | CaliforniaDSMOA Services | ve | in
Community Relations 2 public meetings Participate 1
3 RAB quarterly meetings Participate 1
DTSC Project Manager /s/Carrie Tatoian Cain Date: 2/21/02
E-mail Ctatoian@dtsc.ca.qgov Phone # (916) 255-3717
RWQCB Project Manager /s/Duncan Austin Date: 12/21/01
E-mail Austind@rb5s.swrcb.ca.gov Phone # (916) 255-3066
DoD Project Manager /s/Ken Hawley Date: 1/10/02
E-mail K hawley@afbdal.hg.af.mil Phone # (209) 726-4304

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.




5BealeAFB_E_ July Dec2005.DOC
TWO-YEAR JOINT CA EXECUTION PLAN

Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation Beale AFB 1. CA-E Submittal X
Funding Source DERA 2. Jul-Dec, Year 1 |:|
Service Branch Air Force 3. Annua Funding Review |:|
DTSC Site# 100018 4. 6/30/05 Status []
RB# 5 RB PCA# 166-50 Lead DTSC 5. 12/31/05 Status Z|
6. 6/30/06 Status []
YEAR 1 July 1 to June 30
Milestones Tasks 2% | | CdiforniaDSMOA Services | 2% | 3
Draft Work Plan— BGMP and LTO&M Review/Comment 1] 2
Final Work Plan—BGMP and LTO&M Review/Comment 1|2
BGMP 2004 Semi-Annual + 3¢ Qtr 04 Data Review/Comment 1|2
BGMP 2004 4" Qtr 04 Data Submittal Review/ Comment 1|2
BGMP 2004 Annual + 1% Qtr 05 Data (Draft) Review/Comment 1] 2
BGMP 2 Qtr 05 Data Submittal Review/Comment 1| 2
BGMP 2004/5 Annual + 1% Qtr 05 Data (Final) Comment/Review 1] 2
Systems LTO&M 2" Qtr 2004 Review/Comment 2| 2
Systems LTO&M 3 d Qtr 2004 Review/Comment 2| 2
Systems LTO&M 4" Qtr 2004 Review/Comment 1|2
Systems LTO&M Annual Report + 1% Qtr 2005 Review/Comment 1|2
RAB Dry Runs and Meetings (4) Attend 1] 2
Meeting Minutes Review (4) 30-day Review 1] 2
Newsletters (Quarterly) 14-day Review 1] 2
RAB Presentation Materials (Draft) 14-day Review 1] 2
RAB Presentation Materials (Final) 14-day Review 1] 2
Letters to Off-Base Residents (40) Review/Comment 1] 2
RPM Meetings (6), minutes 30-day Review 111
Site Inspections/Visits/Training (6) Attend 1)1
Project Coordination/Management Review Only 111
Management Action Plan 2003 (Final) Review Only/Markup for 2004 2| 2
Site FT-03 Draft Risk Assessment & Remedial Review/Comment 1]1
I nvestigation Report
Site FT-03 Final Risk Assessment & Remedial Review/Comment 1)1
Investigation Report
Site SD-10 Draft Preliminary Design Report Review/Comment 2| 2
Site SD-10 Draft Final Preliminary Design Review/Comment 211
Site ST-18 & SD-31 Final Feasibility Study Review/Comment 311
Site ST-18 & SD-31 Draft Proposed Plan Review/Comment 1] 1
Site ST-21 Draft Soil No Further Response Action Review/Comment 2| 2
Planned
Site FT-29 Final Risk Assessment & RI Report Review/Comment 3
Site SS-35 Draft Site Inspection Report Review/Comment 1
AOC-73 Draft Preliminary Assessment/Site Review/Comment
Inspection Report
Site FT-03 Draft Groundwater and VOCs Review/Comment 1
Feasibility Study

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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YEAR 1 July 1to June 30
Milestones Tasks CdiforniaDSMOA Services

Site FT-03 Final Groundwater and VOCs Review/Comment
Feasibility Study
Site FT-03 Draft Proposed Plan Review/Comment
Site WP-12 Action Memo, Draft Risk Assessment Review/Comment
& Removal Action Report
Site ST-18 & SD-31 Final Proposed Plan Review/Comment
Site ST-18 & SD-31 Draft Record of Decision Review/Comment

Sign NFRAP Site ST-21 Final Soil No Further Response Action Review/Comment/Approve

Sign Action Memo

Sign Action Memo

Sign ROD

Sign NFRAP

Sign NFRAP

Status is For State Use Only.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.

Planned
Site ST-22 Draft UST Site Closure Report

Site FT-29 Draft Feasibility Study

Site LF-33 Draft No Further Response Action
Planned
Site SS-35 Final Site Inspection Report

Site SS-35 Draft No Further Response Action
Planned
Site DP-38 Draft Site Inspection Report

Site DP-38 Final Site Inspection Report

Site SS-39 Draft Informal Technical Informational
Report

AOC-73 Final Preliminary Assessment/Site

I nspection Report

Site SD-01, SD-11, & SD-32 Draft Remedial
Design

Site FT-03 Final Groundwater and VOCs
Proposed Plan

Site FT-03 EE/CA & Draft Action Memo for
Surface Soil IRA

Site FT-03 Draft Dioxin & Lead Contaminated
Sail Interim Removal Action Workplan

Site SD-08 PREE/CA & Action Memo for Vadose
Zone IRA (SVE & Biovent)

Site SD-08 Final Action Memo for Vadose Zone
IRA (SVE & Biovent)

Site WP-12 Draft Action Memo for Surface Soil
Removal

Site WP-12 Final Action Memo for Surface Soil
Removal

Site WP-12 Final Risk Assessment & Removal
Action Report

Site WP-12 Draft Site Closure Document/No
Further Response Action Planned

Site WP-16 Draft Remedial Investigation
Workplan

Site ST-18 & SD-31 Final Record of Decision

Site ST-22 Final UST Sites Closure Report

Site ST-22 Draft Well Abandonment Workplan
Site SD-23 Draft Proposed Plan

Site FT-29 Final Feasibility Study

Site LF-33 Final Closure Document; No Further
Response Action Planned

Site SS-35 Final Closure Document; No Further
Response Action Planned

Review/Comment
Review/Comment
Review/Comment

Review/Comment
Review/Comment

Review/Comment
Review/Comment
Review/Comment

Review/Comment
Review/Comment
Review/Comment
Review/Comment
Review/Comment
Review/Comment
Review/Comment/Approve
Review/Comment
Review/Comment/Approve
Review/Comment
Review/Comment
Review/Comment

Review/Comment/Approve
Review/Comment
Review/Comment
Review/Comment
Review/Comment
Review/Comment/Approve

Review/Comment/Approve

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
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YEAR 1 July 1to June 30
Milestones Tasks 21| CdiforniaDSMOA Services | 2| &

Ste DP-38 Draft Soil Removal Action Workplan; Review/Comment 1] 2
PREE/CA
Site SS-39 Final Informal Technical Informational Review/Comment 1|2
Report
Site SS-39 Draft Remedial Action Workplan Review/Comment 1
Site SD-01, SD-11, & SD-32 Final Remedial Review/Comment 3
Design
Site FT-03 Draft Groundwater and VOCs Record Review/Comment 1)1
of Decision
Site FT-03 Final Dioxin & Lead Contaminated Review/Comment 11
Soil Interim Removal Action Workplan

Sign Action Memo Site FT-03 Final Action Memo for Surface Soil Review/Comment/Approve 1|1
IRA
Site SD-10 Draft Remedial Action-Construction Review/Comment 1|2
Report

Sign NFRAP Site WP-12 Final Site Closure Document/No Review/Comment/Approve 2|2
Further Response Action Planned
Site LF-13 Draft Remedial Action-Construction Review/Comment 1|2
Report
Site WP-16 Final Remedial Investigation Review/Comment 111
Workplan
Site OT-17 Draft Dissolved Plume Remedial Review/Comment 1|3
Design
Site ST-22 Final Well Abandonment Workplan Review/Comment 1)1
Site SD-23 Final Proposed Plan Review/Comment 1]1
Site FT-29 Draft Proposed Plan Review/Comment 1|3
Site DP-38 Final Soil Removal Action Workplan; Review/Comment 1|2
PREE/CA
Site SS-39 Final Remedial Investigation Workplan Review/Comment 1] 2
Ranges; Draft Basewide Preliminary Assessment Review/Comment 1)1
Environmental Symposium Attend/Report 1] 4
Quality Review, 10/05 Attend, Report 2] 2

YEAR 2 July 1to June 30

Milestones Tasks oe | 5| CdiforniaDSMOA Services | 2% | i

Draft Work Plan— BGMP and LTO& M Review/Comment 2
Final Work Plan—BGMP and LTO&M Review/Comment 2
BGMP 2005 Semi-Annual + 39 Qtr 05 Data Review/Comment 2
BGMP 2005 4" Qtr 05 Data Submittal Review/Comment 2
BGMP 2005 Annual + 1% Qtr 06 Data (Draft) Review/Comment 2
BGMP 2" Qtr 06 Data Submittal Review/Comment 1
BGMP 2005 Annual + 1% Qtr 06 Data (Final) Comment/Review 1
Systems LTO& M 2" Qtr 2005 Review/Comment 1
Systems LTO&M 39 Qtr 2005 Review/Comment 1
Systems LTO& M 4" Qtr 2005 Review/Comment 1
Systems LTO&M Annual Report + 1% Qtr 2006 Review/Comment 1
RAB Dry Runs and Meetings (4) Attend 1
Meeting Minutes Review (4) 30-day Review 1
Newsletters (Quarterly) 14-day Review 1

Status is For State Use Only.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
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YEAR 2 July 1to June 30
Milestones Tasks CaiforniaDSMOA Services | o

RAB Presentation Materials (Draft) 14-day Review 1
RAB Presentation Materials (Final) 14-day Review 1
Community Relations Plan (Final) Review/Comment 1
L etters to Off-Base Residents (40) Review/Comment 1
RPM Meetings (6), minutes 30-day Review 1
Site Inspections/Visits/Training (6) Attend 1
Project Coordination/Management Review Only 1
Management Action Plan 2004 (Final) Review Only 2

Sign ROD Site FT-03 Final Record of Decision Review/Comment/Approve 3
Site SD-10 Final Remedia Action Report Review/Comment 1
Site LF-13 Final Remedial Action Report Review/Comment 1
Site OT-17 Final Dissolved Plume Remedial Review/Comment 3
Design
Site ST-18 & SD-31 Draft Remedial Design Review/Comment 1
Site SD-23 Draft Record of Decision Review/Comment 3
Site FT-29 Final Proposed Plan Review/Comment 3
Range HE 589 Draft Site Inspection Workplan Review/Comment 1
Range HE 589 Final Site Inspection Workplan Review/Comment 1
Range TG 591 Draft Site Inspection Workplan Review/Comment 1
Range TG 591 Final Site Inspection Workplan Review/Comment 1
Range ML 596 Draft Site Inspection Workplan Review/Comment 1
Range ML 596 Final Site Inspection Workplan Review/Comment 1
Range ML 585 Draft Site Inspection Workplan Review/Comment 1
Range TG 590 Draft Site Inspection Workplan Review/Comment 1
Range ED 598 Draft Site Inspection Workplan Review/Comment 1
Range GR 592 Draft Site Inspection Workplan Review/Comment 1
Range ML 595 Draft Site Inspection Workplan Review/Comment 1
Range ML 595 Final Site Inspection Workplan Review/Comment 1
Site FT-03 Draft Risk Assessment & Soil Removal Review/Comment 2
Report
Site FT-03 Final Risk Assessment & Soil Removal Review/Comment 1
Repor
Si?éOV\t/P-m Draft Risk Assessment & Remedial Review/Comment 1
Investigation Report
Site ST-18 & SD-31 Final Remedial Design Review/Comment

Sign ROD Site SD-23 Final Record of Decision Review/Co mment/Approve

Status is For State Use Only.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.

Site FT-29 Draft Record of Decision

Site DP-38 Draft Risk Assessment, Soil Removal
Report & No Further Response Action Planned
Site SS-39 Draft Remedia Investigation Report

Site SS-39 Final Remedial Investigation Report

Ranges Basewide Draft Preliminary Assessment

Report
Range ML 585 Final Site Inspection Report

Range TG 590 Final Site Inspection Workplan
Range ED 598 Final Site Inspection Workplan
Range GR 592 Final Site Inspection Workplan

Review/Comment
Review/Comment

Review/Comment
Review/Comment
Review/Comment

Review/Comment
Review/Comment
Review/Comment
Review/Comment

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
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YEAR 2 July 1to June 30
Milestones Tasks CaiforniaDSMOA Services

Site SD-01, SD-11, & SD-32 Draft Remedial Review/Comment
Action Implementation Plan
Site WP-16 Final Risk Assessment and Remedial Review/Comment
Investigation Report
Site OT-17 Draft Dissolved Plume Remedial Review/Comment
Action Implementation Plan
Site ST-18 Draft Remedial Action Implementation Review/Comment
Pan
Site ST-22 Draft Well Abandonment Report Review/Comment
Site SD-31 Draft Remedial Action Implementation Review/Comment
Pan

Sign NFRAP Site DP-38 Final Risk Assessment, Soil Removal Review/Comment/Approve
Report & No Further Response Action Planned
Range HE 589 Draft Site Inspection Report Review/Comment 1
Range TG 591 Draft Site Inspection Report Review/Comment 1
Range ML 596 Draft Site Inspection Report Review/Comment 1
Range ML 585 Draft Site Inspection Report Review/Comment 1
Range ML 595 Draft Site Inspection Report Review/Comment 1
Site SD-01, SD-11, & SD-32 Final Remedial Review/Comment 3
Action Implementation Plan
Site FT-03 Draft Groundwater & VOCs Remedial Review/Comment
Design
Site WP-16 Draft Feasibility Study Review/Comment
Site OT-17 Final Dissolved Plume Remedial Review/Comment/Approve
Action Implementation Plan
Site ST-18 Final Remedial Action Implementation Review/Comment
Plan
Site ST-22 Final Well Abandonment Report Review/Conment

Sign ROD Site FT-29 Final Record of Decision Review/Comment/Approve

Site SD-31 Final Remedial Action Implementation
Pan
Site SS-39 Draft Feasibility Study

Range HE 589 Final Site Inspection Report
Range TG 591 Final Site Inspection Report
Range ML 596 Final Site Inspection Report
Range ML 585 Final Site Inspection Report
Range TG 590 Draft Site Inspection Report
Range TG 590 Final Site Inspection Report
Range ED 598 Draft Site Inspection Report
Range ED 598 Final Site Inspection Report
Range GR 592 Draft Site Inspection Report
Range GR 592 Final Site Inspection Report
Range ML 595 Final Site Inspection Report
Environmental Symposium

Quality Review, 10/06

Review/Comment

Review/Comment
Review/Comment
Review/Comment
Review/Comment
Review/Comment
Review/Comment
Review/Comment
Review/Comment
Review/Comment
Review/Comment
Review/Comment
Review/Comment
Attend, Report

Attend, Report

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.

= W

P AR R R R R R PR R R R R BR




5BealeAFB_E_ July Dec2005.DOC

DTSC Project Manager /S/Terry Escarda Date: 01/08/04
E-malil Tescarda@dtsc.ca.gov Phone# (916) 255-3714
RWQCB Project Manager  /sS/Robert Reeves Date: 12/22/03
E-mall rreeves@waterboards.ca.gov Phone# (916) 464-4651
DoD Project Manager /s’lMichael O’ Brien Date: 01/08/04
E-mall Michael .o’ brien@beal e.af . mil Phone# (530) 634-3857

CHALLENGES:
- Resolving major issues to complete the Sites 10 and 13 RODs (ARARS).
Air Force intends to submit Interim RODs for all ERP sites instead of submitting Final RODs. However, an IROD for the first
two sites (Sites 10 and 13) has not been submitted by the Air Force with no schedul e devel oped to date.
Resolving technical issues (i.e. source area definition ) for Sites 17 and 32 will delay approval of a FS Report for both sites.
Predesign investigations may require the Air Force to change the scope of the planned interim remedial actions.

SUCCESSSTORIES:

Implemented Site 10 In-situ Treatment System (L actate and KB-1 bioaugmentation) Based on quarterly performance monitoring
reduction of TCE concentrations has been observed in the Phase | Site 10 source area.

Completed fieldwork for Site 39.

Site 22- Pending closure of approximately 60 USTs

Site 8 Installed and started operation of the Site 8 biovent/SVE system to provide cleanup of VOCs and petroleum hydrocarbon
contamination.

Site 40 - completed field work for Site investigation of area and determined that additional source area characterization is
necessary in areas near Site 23 and 39.

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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TWO-YEAR JOINT CA EXECUTION PLAN
Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation Defense Distribution Depot San Joaguin CA(DDJC) — Tracy 1. CA-E Submittal X|
Funding Source DERA 2. Jul-Dec, Year 1 X|
Service Branch DLA 3. Annua Funding Review |:|
DTSC Site# 100048 4. Jan-Jun, Year 1 X
RB# 1165 RB PCA# 16651 Lead DTSC 5. Jul-Dec, Year 2 X|
6. Jan-dun, Year 2 []
YEAR 1 July 1 to June 30 Review
Milestones Tasks e | x| CdiforniaDSMOA Services | % | i
Long Term Monitoring | Annual Progress’Monitoring Report Review and Comment
and RA Operations
Draft 12/04 60 days after milestone 12
Draft Final 04/05 30 days after milestone
Annual Monitoring Work Plan Review and Comment
Draft 12/04 30 days after milestone 4 | 2
Draft Final 03/05 30 days after milestone
Quarterly Monitoring Reports Review and Comment 212
2" Quarter 08/04
4" Quarter 02/05
1% Quarter 05/05
12 -- Monthly GWT Monitoring Reports Review and Comment 112
3-- Technical Memorandums/Reports Review and Comment - 60 days 1(1
after the milestone. Expedited
review will be accommodated on
an as needed basis
Project Management 4 -- Project Manager (PM) Meetings Attend Meetingsw/ |PM
2-- PM Site Visits Attend Site Visits
PM Training Attend Courses, Classes, & Site
Training
PM Coordination/Tele-conferences Take part in Teleconference
Community Relations 1— Community Update Forum Attend and Comment 4
2 -- Community Relation Documents; Fact Sheets, Attend Public Meetings, Review 4| 4
Public Notices, etc. and Comment on Fact Sheets
Remedial Action Site Wide Preliminary Closeout Report Review and Comment
Draft 04/04 (CA-2) 60 days after milestone 313
Draft Final 07/04 30 days after milestone 313
Basewide Five-Y ear Review Report Review and Comment
Draft 12/04 60 days after milestone 3|2
Draft Final 03/05 30 days after milestone 3
Waste Discharge Waste Discharge Requirements Revision RWQCB will review and approve | 1 | 3
Requirements (WDR)

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.




DDJC-Tracy 0405 and 0506 App-E.doc

YEAR 2 July 1to June 30
Milestones Tasks Status | CdiforniaDSMOA Services | Status
Long Term Monitoring | Annua Monitoring Program Report Review and Comment
and RA Operations
Draft 12/05 60 days after milestone 1
Draft Final 04/06 30 days after milestone
Annual Monitoring Work Plan Review and Comment
Draft 12/05 30 days after milestone 1
Draft Final 03/06 30 days after milestone
Quarterly Monitoring Report Review and Comment 2
2" Quarter 08/05
4" Quarter 02/06
1% Quarter 05/06
12 -- Monthly GWT Monitoring Reports Review and Comment 1
Long Term Monitoring | 3- Technical Memorandum/Reports Review and Comment - 60 days 1
and RA Operations after the milestone. Expedited
review will be accommodated on
an as needed basis
Project Management 4 -- Project Manager (PM) Meetings Attend and Comment 1
2--PM Site Visits Attend & Comment 1
PM Coordination/Tele-conferences Attend & Comment 1
Community Relations 1— Community Update Forum Attend & Comment 4
2 -- Community Relation Documents: Fact Sheets Attend, Review, and Comment 4
and public notices.

DTSC Project Manager /s/Peter MacNicholl

E-malil pmachich@dtsc.ca.gov
RWQCB Project Manager /s/Marcus Pierce

E-malil PierceM @rb5s.swrch.ca.gov
DoD Project Manager /s’lMarshall Cloud

E-mail Marshall.Cloud@dla.mil

Date: 12/16/03

Phone# (916) 255-3713

Date: 12/16/03

Phone#  (916) 464-4733

Date: 1/6/04

Phone#  (209) 839-4067

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.
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TWO-YEAR JOINT CA EXECUTION PLAN
Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation Davis Transmitter Site - McClellan AFB 1. CA-E Submittal &
Funding Source BRAC IV 2. Jul-Dec, Year 1 |:|
Service Branch AFRPA 3. Annua Funding Review |:|
DTSC Sitett 100266 4. Jan-Jun, Year 1 |:|
RB# 5 RB PCA# 166-52 Lead RWQCB 5. Jul-Dec, Year 2 &
6. Jan-Jun, Year 2 []

CA Period 1 JUL 04 - 30 JUN 06
YEAR 1 July 1 to June 30

Milestones Tasks 21| CdiforniaDSMOA Services | 2| &
Remedial Investigation | Davis FSP Data Gap (D, DF, F) Review and Comment 1] 4
Remedial Action 4 Each Davis Quarterly Operations and Review and Comment 1)1
Operations Monitoring Report (F)
Program Management 2 Each Site Inspections Attend Site Inspections 1)1
Program Management 2 Each Technical Specific Meetings Participate in Meetings 1]1
YEAR 2 July 1 to June 30

Milestones Tasks x| &= | CdiforniaDSMOA Services | 2| &
Remedial Investigation | Davis RI/FS Addendum (D, DF, F) Review and Comment 3
Remedial Action 4 Each Davis Quarterly Operations and Review and Comment 1
Operations Monitoring Report (F)
Program Management 2 Each Site Inspections Attend Site Inspections 1
Program Management 2 Each Technical Specific Meetings Participate in Meetings 1
Other Tasks
Performed by
RWQCB/July-Dec
2005
Remedial Action Davis|SCO Treatability Study Work Plan (D, DF, Review and Comment 2

F)
Remedial Action Woaste Discharge Reguirements for Phase | ISCO Prepare and Adopt 2
Treatability Study (D, F)

DTSC Project Manager Kevin Depies/s/ Date: 1/16/04
E-mall K depies@dtsc.ca.gov Phone# | 916-255-3688
RWQCB Project Manager | James D. Taylor/s/ Date: 1/16/04
E-mall Taylorjd@rb5s.swrcb.ca.gov Phone# | 916-464-4669
DoD Project Manager Paul Brunner/s/ Date: 1/14/04
E-mail Pbrunner @afrpa.pentagon.af.mil Phone# | 916-643-1250 x201
CHALLENGES:

The Air Force isimplementing a performance-based contract (PBC) for the cleanup of the Davis Site. Thisisthefirst PBC
the Air Force has implemented as part of anew cleanup strategy for the McClellan Cleanup Program. The Air Force hopes

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.



5DavisTrans_E_July Dec2005.doc
to implement PBCs and achieve cleanup goals and property transfers sooner than with the traditional process. 1n 2006, the
PBC contractor will implement an in situ chemical oxidation treatability study to evaluate the potential of this new
technology in cleaning up solvent groundwater contamination in a much shorter timeframe than pump and treat technology.

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.



5sTitanlA_E July_Dec2005.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation Beale Air Force Base, Titan I-A Missile Facility 1. CA-E Submittal &
Funding Source DERP 2. Jul-Dec, Year 1 X|
Service Branch USACE, Sacramento District 3. Annua Funding Review |:|
DTSC Site# 100525 4. Jan-dun, Year 1 []
RB# 5 RB PCA# 16951 Lead RB 5. Jul-Dec, Year 2 X|
6. Jan-Jun, Year 2 |:|

YEAR 1 July 1 to June 30

Milestones Tasks = CaiforniaDSMOA Services | 34 | an
Feasibility Study Finish Focused Feasibility Study-pilot study Review and comment on focused

Workplan FS Workplan.

Reports Risk Assessment Review and comment on Risk

Assessment.

Remedial Action

Determine best Remedial Action approach

Review and comment on
Remedial Action proposal.

Reports Prepare Tank Investigation WorkPlan Review and comment on
Workplan
NPDES Permit Report of Waste Discharge Review NPDES permit required

monitoring reports for treatment
system.

Remedial Action
(Long Term
M onitoring)

Annual Groundwater Monitoring (4)

Review and comment on annual
groundwater reports.

Public Information Outreach (1)

Attend Public Information
Outreach Meeting.

Meetings (6) Attend Technical Review
M eetings.
Site Visit Conduct two (2) site visits during

Remedial Investigation.

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be perf ormed.




5sTitanlA_E July_Dec2005.doc

YEAR 2 July 1 to June 30
Milestones Tasks 21| CaifaniaDSMOA Services | 2| i

Reports Risk Assessment Review and comment on Risk 2
Assessment.

Feasibility Study Finish Focused Feasibility Study-pilot study Review and comment on focused | 2

Report FS Report.

Reports Prepare Tank Investigation Report Review and comment on Report

Remedial Action Quarterly Groundwater Monitoring (4) Review and comment on quarterly

(Long Term groundwater and NPDES monthly

Monitoring) reports.

NPDES Permit Report of Waste Discharge Review NPDES permit required 1
monitoring reports for treatment
system, if operating.

Public Information Outreach (2) Attend Public Information 1
Outreach Meetings.

Meetings (4) Attend Technical Review 1
Meetings.

DTSC Project Manager none Date:

E-mail Phone #

RWQCB Project Manager  Brian Taylor /sl Date: 02/15/2006

E-malil betaylor@waterboards.ca.gov Phone# (916) 464-4811

DoD Project Manager Brenda Pedersen /sl Date: 02/15/2006

E-mall bpedersen@spk.usace.army.mil Phone# (916) 557-6771

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be perf ormed.




5sTitanlA_E July_Dec2005.doc

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be perf ormed.



5Hammer Field E July Dec2005.doc

TWO-YEAR JOINT CA EXECUTION PLAN
Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation Hammer Field 1. CA-E Submittal &
Funding Source DERA 2. Jul-Dec, Year 1 |:|
Service Branch FUDS 3. Annual Funding Review |:|
DTSC Site# 100242 4. Jan-dun, Yesar 1 []
RB# 5 RB PCA# 16953 Lead DTSC 5. Jul-Dec, Year 2 Z|
6. Jan-Jun, Year 2 |:|
YEAR 1 July 1to June 30
Milestones Tasks oe | 3| CdliforniaDSMOA Services | x|
OU-1 Quarterly - Quarter —1 -Review, Comment, & Approve 2
Grou_ndv_vater - Quarter —2 - Review, Comment, & Approve 2
Monitoring Reports - Quarter -3 - Review, Comment, & Approve 2
OU-1 Annual - Annual Report isthe 4™ Quarter Report & - Review, Comment, & Approve 2
Groundwater includes summary of all previous quartersfor the
Monitoring Reports year.
OU-1 Areal Remedial | - Draft 7/04 - Review, Comment, & Approve | 2
Action Work Plan - Draft Final 10/04 - Review, Comment, & Approve | 2
(Design) . Final 2/05 - Review, Comment, & Approve 2
OU-1 Remedial Action | - Remedial Action Starts 2/05 - Review, Comment, & Approve |3 | 3
TMs
- Review Technical Memorandums for Orphan - Coordinate with contractor and 2
Plume & SVE Pilot Study oversee implementation.
. Implement Remedy - Attend Field Work 1
- Conduct SVE Pilot Study - Attend Field Work 2
- Conduct Orphan Plume Investigation - Attend Field Work 2
- Inject Chemical Oxidant in Phases - Attend Field Work 3
Water Contingency - Draft Final 7/04 -Review, Comment, & Approve 2
Plan
Project Management - 4 Project Manager (PM) Meetings - Attend Meetings 1
- 1 PM Site Visits - Attend Site Visits 2
- PM Coordination/Teleconferences - Attend Discussions 1
- PM Training . Attend Courses, Classes, & Site | 1
Training
Community Relations | - 1 Technical Review Committee Megtings - Attend & Comment 1] 2
- Community Relations Documents: Fact Sheets, - Attend , Comment, & Discuss 1) 4

Public Notices, etc.

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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YEAR 2 July 1 to June 30
Milestones Tasks | o | CdiforniaDSMOA Services | 24|
OU-1 Remedial Action | - Draft 5/06 - Review, Comment, & Approve
Implementation Report
OU-1 Quarterly - Quarter —1 - Review, Comment, & Approve | 1
Groqndvyater - Quarter —2 -Review, Comment, & Approve | 1
Monitoring Reports - Quarter —3 - Review, Comment, & Approve | 2
OU-1 Annual . Annual Report isthe 4™ Quarter Report & - Review, Comment, & Approve | 1
Groundwater includes summary of all previous quarters for the
Monitoring Reports year.
OU-1 Remedial Action | - Remedial Action Ending 2/06 - Review, Comment, & Approve | 3
TMs
- Review Technical Memorandums for SVE & - Coordinate with contractor and | 2
ChemOx Remediation oversee implementation.
- Implement Remedy - Attend Field Work 2
- Complete Orphan Plume Investigation - Attend Field Work 2
- Inject Chemical Oxidant in Phases - Attend Field Work 1
Project Management - 4 Project Manager (PM) Meetings - Attend & Comment 1
- 1 PM Site Visits - Attend & Comment 2
- PM Coordination/Teleconferences - Attend & Participate 1
. PM Training . Attend Courses, Classes, & Site | 1
Training
Community Relations | - 1 Technical Review Committee Meetings - Attend & Comment 4
- Community Relations Documents: Fact Sheets, - Attend & Participate 4

Public Notices, €tc.

DTSC Project Manager
E-mall

RWQCB Project Manager

E-mall
DoD Project Manager
E-mail

Challenges — The OHF Steering Committee, with DTSC and RWQCB concurrence, conducted a downgradient plume investigation

/s/Peter MacNichall

pmacnich@dtsc.ca.gov

/s/Bruce Myers

myersb@rb5f.swrcb.ca.gov

/s/LindaWhite

linda.j.white@usace.army.mil

Date:

Phone# 916-255-3713
Date: 12/15/05
Phone# 559-488-4397
Date:

Phone# 402-221-7672

that was not part of the RAP, and will receive the report in February 2006. The investigation purpose is to evaluate the efffect of
continuous pumping of City Well 70 on downgradient plume shrinkage — at arate that may negate the necessity for implementing the

downgradient pump & treat remedy from the RAP. Initial data suggest TCE exceeding the MCL exists deeper and at higher
concentrationsin the downgradient plume than the TCE distribution model based on the pre-existing monitoring well network.

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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Description

TWO-YEAR JOINT CA EXECUTION PLAN
Fiscal Years 04/05 and 05/06

Requirement

Name of Installation Beale Air Force Base, Titan |I-C Missile Facility 1. CA-E Submittal &
Funding Source DERP 2. Jul-Dec, Year 1 X|
Service Branch USACE, Sacramento District 3. Annua Funding Review |:|
DTSC Sitett 100568 4. Jan-dun, Year 1 ]
RB# 5 RB PCA# 169-54 Lead RB 5. Jul-Dec, Year 2 X|
6. Jan-Jun, Year 2 |:|
YEAR 1 July 1 to June 30
Milestones Tasks ol | CaiforniaDSMOA Services | 2] in
Abandon wells/fill in USTs Review Work Plan and
comment
Site Closure Report Review and issue Closure
letter
Meetings (4) Attend technical meetings
Public Information Outreach (1) Attend Public Information
Outreach meeting
Rights of Access Continue assisting Corps of
Engineers with Rights of Access
Issues with Landowner, to allow
site closure when funding
becomes available again.
YEAR 2 July 1to June 30
Milestones Tasks a3 | CdiforniaDSMOA Services | 2| i
Secure Silo Review and issue comments 1
Site Closure/ No Further Action Review and issue comments 1
Meeting (2) Attend technical meeting 1
Public Information Outreach (1) Attend Public Information 1
Outreach meeting
Rights of Access Continue assisting Corps of 1

Engineers with Rights of Access
I ssues with Landowner, to allow
site closure when funding
becomes available again.

* tasks and California DSMOA services were delayed due to lack of funding by the Army and site access difficulties.

DTSC Project Manager
E-mall

none

RWQCB Project Manager  Brian Taylor

E-mall
DoD Project Manager
E-malil

betaylor@waterboards.ca.gov

Brenda Pedersen

bpedersen@spk.usace.army.mil

/sl

/sl

Date:

Phone #

Date: 02/15/2005

Phone#  (916) 464-4811

Date: 02/15/2005

Phone# (916) 557-6771

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.
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TWO-YEAR JOINT CA EXECUTION PLAN
Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation Beale Air Force Base, Titan I-B Missile Facility 1. CA-E Submittal &
Funding Source DERP 2. Jul-Dec, Year 1 X|
Service Branch USACE, Sacramento District 3. Annua Funding Review |:|
DTSC Site# 100567 4. Jan-dun, Yesr 1 []
RB# 5 RB PCA# 16955 Lead RB 5. Jul-Dec, Year 2 X|
6. Jan-Jun, Year 2 |:|
YEAR 1 July 1 to June 30
Milestones Tasks e | 3n | CaiforniaDSMOA Services | 5 | an
Corrective Action Final Site Closure Plan Reviewed and commented.
Awaiting Report
Site Visit Conduct one (1) site visit during
field activities.
Meetings (4) Attend Technical Review
meetings.
Public Information Outreach (1) Attend Public Information
Outreach Meeting.
YEAR 2 July 1 to June 30
Milestones Tasks o | Milestones N
Closure Report Site Cl osure Report (to ingl ude UST CIosure Review and issue closure | etter 1
Meetings (6) Attend Technical Review 1
M eetings.
No Further DoD Action I ssue concurrence | etter.
Site Visit Conduct one (1) site visit during
field activities.
Meetings (4) Attend Technical Review 1
meetings.
Public Information Outreach (1) Attend Public Information 1
Outreach Meeting.
DTSC Project Manager
E-mail Phone #
RWQCB Project Manager  Brian Taylor /sl Date: 02/15/2006
E-mall betaylor@waterboards.ca.gov Phone#  (916) 464-4811
DoD Project Manager Brenda Pedersen /sl Date: 02/15/2006
E-mail bpedersen@spk.usace.army.mil Phone# (916) 557-6771

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.
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TWO-YEAR JOINT CA EXECUTION PLAN
Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation Deganawidah-Quetzal coatl University 1. CA-E Submittal &
Funding Source DERP 2. Jul-Dec, Year 1 X|
Service Branch USACE, Sacramento District 3. Annua Funding Review |:|
DTSC Site# 100570 4. Jan-dun, Yesr 1 []
RB# 5 RB PCA# 16959 Lead RB 5. Jul-Dec, Year 2 X|
6. Jan-Jun, Year 2 |:|
CA Period 1 JUL 04- 30 JUN 06
YEAR 1 July 1 to June 30
Milestones Tasks u 1 =] CaiforniaDSMOA Services | 2 [ an
Long-Term Monitoring | Complete Annual Groundwater Monitoring Review and comment
Report
Meetings Bi-annual meetings (2) Attend technical review meetings
Meetings Public Meeting (1) (Optional) Attend public outreach meeting
Site Visits Site Visit Conduct site visit during site
investigation
Site Inspection Report Conduct Site Inspection Draft Final/Final Report Review and comment
for review and comment
Removal Action Conduct Removal Action (at drum storage area) Review and comment
including
YEAR 2 July 1 to June 30
Milestones Tasks M| =1 CdiforniaDSMOA Services | 2| &
Decision Document Prepare RI/FS Review and comment 1
Bi-annual meetings (2) Attend meetings
Site Visit Conduct site visit
DTSC Project Manager N/A Date:
E-mail Phone #
RWQCB Project Manager  Brian Taylor /sl Date: 02/15/2006
E-mail betaylor@waterboards.ca.gov Phone#  (916) 464-4811
DoD Project Manager Tim Crummett /sl Date: 02/15/2006
E-mail Tim D. Crummett@usace.army.mil Phone#  916-557-7257

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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TWO-YEAR JOINT CA EXECUTION PLAN
Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation Eagle Field 1. CA-E Submittal X
Funding Source DERA 2. Jul-Dec, Year 1 |:|
Service Branch FUDS 3. Annua Funding Review |:|
DTSC Site# 101448 4. Jan-Jun, Year 1 []
RB# RB PCA# 16978 Lead DTSC 5. Jul-Dec, Year 2 X|
6. Jan-Jun, Year 2 |:|

YEAR 1 July 1 to June 30

Milestones Tasks e | 3| CdiforniaDSMOA Services | 35 | i

no funding at this time for the site

Project Closeout Site is going through discussions for closeout
YEAR 2 July 1to June 30

Milestones Tasks = CdiforniaDSMOA Services | 2| &

Project Closeout

no funding at this time for the site

Site is going through discussions for closeout

DTSC Project Manager
E-malil

RWQCB Project Manager
E-mail

DoD Project Manager
E-mail

/s/Ed Walker

Ewalker@dtsc.ca.gov

Greg Issinghoff

gissinghoff @waterboards.ca.gov

Meegan Nagy/s/

M eegan,g.nagy @usace.army.mil

Date:
Phone #
Date:
Phone #
Date:
Phone #

916 255 4988

13 Dec 2005

559-488-4390

916.557.7257

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.




Lahontan

Regional Water Quality Control Board

Facility Service Fund PCA Lead
Sierra Army Depot (Main Base) Army DERA 16655 S
Fort Irwin National Training Center Army DERA 16656 S
Edwards Air Force Base Air Force DERA 16660 S
George Air Force Base Air Force BIF\;LAI? 16661 R
Air Force Plant #42 Air Force DERA 16662 S
Barstow-Daggett Airport FUDS DERA 16961 D
Sierra Army Depot, Army BRACIV 16963 D

Herlong & Honey Lake Parcel




6sSIERRA.Main.Appendix E. 2006.D0OC

TWO-YEAR JOINT CA EXECUTION PLAN

Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation Sierra Army Depot — Main Base 1. CA-E Submittal &
Funding Source DERA 2. Jul-Dec, Year 1 X|
Service Branch ARMY 3. Annual Funding Review |:|
DTSC Site# 100132 4. Jan-dun, Yesr 1 X
RB# 6 RB PCA# 166-55 Lead DTSC 5. Jul-Dec, Year 2 |:|
6. Jan-Jun, Year 2 |:|
CA Period 1 JUL 06—-30JUN 08
YEAR 1 July 1 to June 30
Milestones Tasks 2 | 2| CadiforniaDSMOA Services | 2% | 3
Feasibility Study Abandoned Landfill/Southern Sites (ALF/SS) Review, Comment 1] 1
Draft
Bldg. 210 Review, Comment 111
Draft
Proposed Plans OPF DFina/Final
UBG DFinal/Fina
Environmental OPF Prepare, Respond to Comments, 2| 2
Assessment finalize.
documentation UBG
Public comment/mtgs.
Record of Decision UBG Review, Comment, and Approve 2] 2
Draft/DFinal/Final Documents
OPF Review, Comment, and Approve 2| 2
Draft/DFinal/Final Documents
Quarterly Groundwater | Bldg 210 Review, Comment and approve 1|1
Monitoring Reports
Abandoned Landfill/Southern Sites (ALF/SS)
Natural Attenuation TNT Leaching Beds Area Review, Comment, and Approve 1
Groundwater DRMO Area
Monitoring Reports Draft/Final Documents
SVE/Bioventing DRMO Trench Area Review, Comment, and Approve 2| 2
Operations Reports
Remedial 1960s Demo Area Attend and confer/comment 1)1
Design/Remedia
Action planning
Completion Report DRMO Trench Area Review, Comment, and Approve 1)1

Draft/Final Documents

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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YEAR 1 July 1 to June 30
Milestones Tasks M| & | CdiforniaDSMOA Services | 2% | =
Program Management Remedial Project Management mtgs. Attend and participate 111
and Misc. Tasks Teleconferences
Project coordination/Comment resolution mtgs
Site visits/inspections
Institutional Control language implementation
Corrective Action/Remedial Action coordination
Installation Action Planning
Restoration Advisory Board Meetings
YEAR 2 July 1 to June 30
Milestones Tasks oe | 5| CdiforniaDSMOA Services | 0% | i
Feasibility Study ALF/SS Review, Comment, and Approve 112
DFinal/Final
Bldg. 210 1|2
DFinal/Final
Proposed Plans Bldg. 210 Review, Comment 1] 2
Draft Document
ALF/SSA 1(2
Draft Document
Remedial UBG Attend and confer/comment 2] 2
Design/Remedial OPF
Action planning
Quarterly Groundwater | Bldg 210 Review, Comment and approve 111
Monitoring Reports 1)1
Abandoned Landfill/Southern Sites (ALF/SS)
Natural Attenuation TNT Leaching Beds Area Review, Comment, and Approve 1] 1
Groundwater Draft/Final Documents
Monitoring Reports
DRMO Area Review, Comment, and Approve 2| 2
Draft/Final Documents
5 Yr Site Review TNT Leaching Beds Area Review, Comment, and Approve 2| 2
Draft/Final Documents
DRMO Area
Draft/Final Documents
Quarterly Groundwater | Bldg 210 Review, Comment 1)1
Monitoring Reports Final Documents
Completion Reports 1960's Demo Area Review, Comment, and Approve 1|2

UBG
OPF

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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YEAR 2 July 1to June 30

Milestones Tasks M| & | CdiforniaDSMOA Services | 2% | =
Program Management Remedial Project Management mtgs. Attend and participate 111
and Misc. Tasks Teleconferences

Project coordination/Comment resolution mtgs
Site visits/inspections

Institutional Control language implementation
Corrective Action/Remedial Action coordination
Installation Action Planning

Restoration Advisory Board Meetings

DTSC Project Manager
E-mail

RWQCB Project Manager
E-mail

DoD Project Manager
E-mail

CHALLENGES:

Francesca D’ Onofrio

fdonofri @dtsc.ca.gov

James Brathovde/s

jbrathovde@waterboards.ca.gov

Susan Holliday

Susan.Holliday @sierra.army.mil

Date: 2/6/2006

Phone#  916-255-3603

Date: 2/15/2006

Phone# 530-542-5572

Date: 2/6/2006

Phone# (530) 827-4205

Consultant, ARCADIS G&M, Inc., was awarded the Base-wide Guaranteed Fixed Price contract for remediation. Consultant is
evaluating various remedial methodologies at B210 and ALF/SSA. The TCE plume from the Building 210 area has migrated into the
Doyle Wildlife Areaat concentrations up to 1,100 ppb. CAMUs at OPF and UBG are being constructed. OPF and UBG RODs
signed July 1995. B210 Soil Vapor Extractio Pilot Study in progress. B210 and ALF/SSA FSto be completed by October 06 if SVE

results are favorable.

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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TWO-YEAR JOINT CA EXECUTION PLAN
Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation Fort Irwin National Training Center 1. CA-E Submittal &
Funding Source DERA 2. Jul-Dec, Year 1 X|
Service Branch U.S. Army 3. Annual Funding Review X|
DTSC Site# 40006347 4. Jan-dun, Yesr 1 X
RB# RB PCA# 16656 DTSC 5. Jul-Dec, Year 2 Z|
6. Jan-Jun, Year 2 |:|
CA Period 1 JUL 04 - 30 JUN 06
YEAR 1 July 01 to June 30
. Status S : Status
Milestones Tasks CdiforniaDSMOA Services | ..
Dec Jun
RI/FS FTIR-01 — Remedia Investigation/Feasibility Review/Approval 3|3
Study & Decision Document
LT™M FTIR-01 - Annual GWM reports Review/Approval 3|2
LTM FTIR-02 - Annual Site Inspection Report & GWM Review/Approval 3|2
reports
RA FTIR-02/04, Monitoring Well Installation Review & Approve 3|2
Closure FTIR-07, 08, 22, 25E, 28, 32, and 39 - Decision Review/Approval 313
Documents.
RI FTIR-11- RI report & Decision Document Review/Approval 3|3
LT™M FTIR-11, Annual Groundwater Monitoring 3|3
RI FTIR-27 - RI report & Decision Document Review/Approval 3|3
RAP FTIR-38 & 40 - RA work Plan Review/Approval 41 4
Public Participation & RAB Meeting, Prepare Fact Sheet, Public Review documents, attend 3|11
Community Relations, | Notifications, Public Meetings, Prepare News Ad meetings coordinate with public
FTIR38/40 Notifications Interface with Public and other State agencies, schedule
milestones
YEAR 2 July 1 to June 30
Milestones Status | CaliforniaDSMOA Services | S| S
LTM FTIR-01 — Semi-Annual GWM reports (If funded Review/Approval 2
under IRP)
LT™M FTIR-02 — Semi-Annual Site Inspection Report & Review/Approval 2
GWM reports (If funded under IRP)
Workplan FTIR-02, Draft Work Plan , Monitoring Well Review/Approval 2
Installation
Workplan FTIR-01, Draft Work Plan Addendum, FTIR-01, Review/Approval 2
Remedial Investigation
Monitoring Plan FTIR-01, Draft Revised Groundwater and Soil Gas Review/Approval 1
Monitoring Plan (GSGMP)
Report Vault 630, Site Investigation and Closure Report, Review/Approve
RA(O), Closure FTIR-38 & 40 - RA reports & Decision Review/Approval
Documents (If funded under IRP)

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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Curtis P. Plotkin /s/
DTSC Project Manager Manjulika Chakalabarti
Cplotkin@dtsc.ca.gov

E-mall MChakrab@dtsc.ca.gov
Christy Hunter /s/

RWQCB Project Manager  Jehiel Cass /s/
Chunter@rb6v.swrcb.ca.gov

E-mall jcass@waterboards.ca.gov
DoD Project Manager Justine Dishart /s/
E-mail Justine.dishart@irwin.army.mil

Mojave/jay/ft irwin/appendix e/FTIRWIN_E_July Dec2005(jw-2-7-07).doc

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.

Date:

Phone #

Date:

Phone #
Date:
Phone #

12/19/03

714-484-5448
(714) 484-5345

12/19/03
1/6/06

760-241-7377
760.241.2434

760-380-5293

(760) 380-3743
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TWO-YEAR JOINT CA EXECUTION PLAN
Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation Edwards Air Force Base 1 CA-E Submittal &
Funding Source ERA 2 Jul-Dec, Year 1 X|
Service Branch Air Force 3 Annual Funding Review |:|
DTSC Site# 100052 4, Jan-dun, Year 1 X
RB# 100052 RB PCA# 16660 DTSC 5. Jul-Dec, Year 2 |:|
6. Jan-Jun, Year 2 |:|
CA Period 1 JUL 04 - 30 JUN 06
YEAR 1 July 1 to June 30
STATUS STATUS
Milestones Tasks R CaiforniaDSMOA Services T
Record of Decision 3 Site Summary Report Addendums Provide Review and Comments 212
1 Site Summary Report Provide Review and Comments 212
4 Remedial Investigation (RI) Reports Provide Review and Comments 1]2
4 Feasibility Study (FS) Reports Provide Review and Comments 111
2 RI/FS Summary Reports Provide Review and Comments 1]2
2 Treatability Study Work Plans Provide Review and Comments 212
1 Interim Removal Action Work Plan Provide Review and Comments 212
28 Groundwater Monitoring Reports Provide Review and Comments 1]2
2 Monitored Natural Attenuation Reports Provide Review and Comments 111
10 Monitoring Reports Provide Review and Comments 1]2
5 Treatability Study Reports Provide Review and Comments 111
1 Pilot Study Report Provide Review and Comments 1]2
1 Human Health Risk Assessment Report Provide Review and Comments 4| 4
2 Prescoping Forms Provide Review and Comments 414
2 Scoping Ecological Risk Assessment Reports Provide Review and Comments 4| 4
1 Predictive Ecological Risk Assessment Report Provide Review and Comments 414
2 Proposed Plans Provide Review and Comments 111
1 Record of Decision Documents Provide Review and Comments 11]3
Program Management 4 RPM meetings (1 per quarter) Attend/Participate in Meetings 1]2
4 RPM Technical Sessions (1 per quarter) Attend/Participate in Meetings 1]2
12 Site Inspections Attend/Participate in Site Visits 114
Community Relations 4 RAB meetings (1 per quarter) Attend/Participate in Meetings 114
2 Public Relations/Community Outreach Activities Attend/Participate in Activities 4| 4
RAB Training Attend/Participatein Training 114
YEAR 2 July 1 to June 30
STATUS STATUS
Milestones Tasks 3 | an CaiforniaDSMOA Services 8
Record of Decision 4 Site Summary Reports Provide Review and Comments 1
2 Remedial Investigation (RI) Reports Provide Review and Comments 1
3 Feasibility Study (FS) Reports Provide Review and Comments 1
2 Interim Removal Action Work Plans Provide Review and Comments 3

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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Program Management

Community Relations

14 Groundwater Monitoring Reports

4 Monitored Natural Attenuation Reports

10 Monitoring Reports

8 Treatability Study Reports

1 Human Health Risk Assessment Report

2 Predictive Ecological Risk Assessment Reports
4 Proposed Plans

4 Record of Decision Documents

4 RPM meetings (1 per quarter)

4 RPM Technical Sessions (1 per quarter)

12 Site Inspections

4 RAB mestings (1 per quarter)

2 Public RelationssfCommunity Outreach Activities
RAB Training

Provide Review and Comments
Provide Review and Comments
Provide Review and Comments
Provide Review and Comments
Provide Review and Comments
Provide Review and Comments
Provide Review and Comments
Provide Review and Comments
Attend/Participatein Meetings
Attend/Participate in Meetings
Attend/Participate in Site Visits
Attend/Participate in Meetings
Attend/Participate in Activities
Attend/Participate in Training

A DD R RPRPRPPRPDIDMNRPERPREPR

DTSC Project Manager
E-mail

RWQCB Project Manager
E-mail

DoD Project Manager
E-mail

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.

John O'Kane/s/

okanej @dtsc.ca.gov

Cindi Mitton /s/

cmitton@waterboards.ca.gov

David Steckel /s/

david.steckel @edwards.af .mil

Date: 2/27/04

Phone# _ 916.255.3715
Date: 12/30/04
Phone#  760.241.7413
Date: 2/127/04
Phone# 661.277.1474
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Description

TWO-YEAR JOINT CA EXECUTION PLAN

Fiscal Years 04/05 and 05/06

George Air Force Base — Basewide and Reuse

Requirement

Name of Installation Activities 1. CA-E Submittal X
Funding Source BRAC 2. Jul-Dec, Year 1 &
Service Branch Air Force 3. Annual Funding Review X|
DTSC Sitet 400071 4. Jan-Jun, Year 1 X
RB# 6 RB PCA# 16661 Lead RB 5. Jul-Dec, Year 2 Z|
6. Jan-Jun, Year 2 []
YEAR 1 July 12004 to June 30 2005
Milestones Tasks Dec CdiforniaDSMOA Services | o« | an
Work Plan Railroad Fueling System, Investigation and Review, comment and approve 111
Removal Work Plan
Work Plan EOD Range Soil Investigation Work Plan Review, comment and approve 2
Work Plan Basewide EBS Data Gap Investigation Report Review, comment and approve 4
Work Plan AOC, Building 749 Phase | UST Fuel Review, comment and approve 1
Investigation
Work Plan AOC, Investigation of removed Oil Water Review, comment and approve 2|1 1
Separators
Meetings RPM Meetings Attend and comment 2| 2
Program Meeting AFRPA Program Peer Review Participate 3| 4
Public Meeting Annual Public Meeting Participate 3|4
Status Reports Status Reports to Regional Water Quality Control Oral or Written 2|2
Board
YEAR 2 July 12005 to June 30 2006
Milestones Tasks CdiforniaDSMOA Services | o« | an
Work Plan AOC, Phaselll Pesticide (Dieldrin) Soil and Review, comment and approve I
Groundwater Investigation Work Plan
Work Plan AQC, Building 513 Chlordane Investigation Work Review, comment and approve B
Pan
Work Plan AQOC, Building 749 Phasel UST Fuel Review, comment and approve i
Investigation
Work Plan AQC, Investigation of removed Oil Water Review, comment and approve I
Separators
Closure Report Railroad Fueling System, Investigation and Review, comment and approve i
Removal Closure Report
Closure Report EOD Range Soil Investigation Closure Report Review, comment and approve l
Closure Report Basewide EBS Data Gap Investigation Report Review, comment and approve I
Meetings RPM Meetings Attend and comment i
Program Meeting AFRPA Program Peer Review Participate I
Public Meeting Annual Public Meeting Participate i
Status Reports Status Reports to Regional Water Quality Control Oral or Written —I

Board

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.
Bold entries indicate additional tasks added to the Task column for the period; strike-out indicates tasks deleted from the Task column for the period.
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DTSC Project Manager Not applicable Date:
E-mail Phone #
Joseph Koutsky /s/ 1/12/05
RWQCB Project Manager  Jehiel Cass /s/ Date: 1/3/06
jkoutsky @waterboards.ca.gov (760) 241-7391
E-malil jcass@waterboards.ca.gov Phone# (760) 241-2434
Philip Mook
DoD Project Manager William Harris Date: 12/5/03
philip.mook @afrpa.pentagon.af . mil (916) 643-0830 x 209
E-mail william.harris@afrpa.pentagon.af.mil Phone# (916) 643-6420 x 225

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.
Bold entries indicate additional tasks added to the Task column for the period; strike-out indicates tasks deleted from the Task column for the period.
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TWO-YEAR JOINT CA EXECUTION PLAN
Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation George Air Force Base — Operable Unit Three 7. CA-E Submittal Z|
Funding Source BRAC Jul-Dec, Year 1 X|
Service Branch Air Force . Annual Funding Review X|
DTSC Site# 400071 10 Jan-dun, Yesr 1 X
RB# 6 RB PCA# 16661 Lead RB 11 Jul-Dec, Year 2 &
12 Jan-Jun, Year 2 []
YEAR 1 July 12004 to June 30 2005
Milestones Tasks % | & | CdiforniaDSMOA Services | %[ &
Work Plan Site WP-17 Additional Bioventing Investigation Review, comment and approve 112
Well Installation Work Plan
Work Plan Site FT-19 Closure Work Plan Review, comment and approve 3|2
Work Plan Monitoring Wells Destruction Work Plan (applies Review, comment and approve 311
to al OUs)
WQPS Report Water Quality Protection Standards (WQPS) — Review, comment and approve 311
OU3 Landfills DP-03, DP-04, LF-12, LF-14, and
SEDA
QCP Report Site OT-69 Phasell TCE Quality Control Plan Review, comment and approve 3] 2
Report Annual 2003 BWGWM Report (appliesto al Review, comment and approve 3|2
OUs)
Report Annual 2004 BWGWM Report (appliesto al Review, comment and approve 3|2
OUs)
Report SEDA Landfill Well Installation Report Review, comment and approve
ESD for ROD Site FT-19b Explanation of Significant Differences Review, comment and approve 3|14
(ESD)
Progress Report Semi -Annual Remedial Action for Sites WP-17, Review, comment and approve 3|2
FT-19a, FT-19c, OT-51 and Landfills DP-03,
DP-04, LF-12, LF-14 and SEDA Report
Field Oversight and Sampling Activities Conduct 3|2
YEAR 2 July 12005 to June 30 2006
Milestones Tasks e | | CdiforniaDSMOA Services | 2|
Work Plan Site OT-69 Remedia Action-Construction Review, comment and approve I
Closure Report Site FT-19 Closure Work Report Review, comment and approve i
Report Site OT-69 Phasell TCE Investigation Report Review, comment and approve B
Report Monitoring Wells Destruction Report (applies to Review, comment and approve B
all OUs)
Report Annual 2004 BWGWM Report (appliesto al Review, comment and approve B
OUs)
Report Annual 2005 BWGWM Report (appliesto al Review, comment and approve l
OUs)
Report Site WP-17 Additional Bioventing Investigation Review, comment and approve
Well Installation Report
Progress Report Semi -Annual Remedial Action for Sites WP-17, Review, comment and approve i
FT-19a, FY-19c, OT-51 and Landfills DP-03,
DP-04, LF-12, LF-14 and SEDA
Status review meetings Participate i
Field Oversight and Sampling Activities Conduct i

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.
Bold entries indicate additional tasks added to the Task column for the period; strike-out indicates tasks deleted from the Task column for the period.
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DTSC Project Manager Not applicable Date:
E-mail Phone #
Joseph Koutsky /s/ 1/12/05
RWQCB Project Manager  Jehiel Cass /s/ Date: 1/3/06
jkoutsky @waterboards.ca.gov (760) 241-7391
E-malil jcass@waterboards.ca.gov Phone# (760) 241-2434
Philip Mook
DoD Project Manager William Harris Date: 12/5/03
philip.mook @afrpa.pentagon.af . mil (916) 643-0830 x 209
E-mail william.harris@afrpa.pentagon.af.mil Phone# (916) 643-6420 x 225

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.
Bold entries indicate additional tasks added to the Task column for the period; strike-out indicates tasks deleted from the Task column for the period.
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Description

TWO-YEAR JOINT CA EXECUTION PLAN

Fiscal Years 04/05 and 05/06

Requirement

Name of Installation George Air Force Base — Operable Unit Two 13 CA-E Submittal &
Funding Source BRAC 14 Jul-Dec, Year 1 X
Service Branch Air Force 15 Annual Funding Review X|
DTSC Site# 400071 16 Jan-dun, Year 1 X
RB# 6 RB PCA# 16661 Lead RB 17 Jul-Dec, Year 2 X|
18 Jan-Jun, Year 2 |:|
YEAR 1 July 12004 to June 30 2005
Milestones Tasks o | | CdiforniaDSMOA Services | 2|
Workplan ST-54 and ST-57 Source Area Site Investigation Review, comment and approve 112
Sampling and Analysis Plan (SAP) Addendum
Workplan
Workplan ST-58 Interim Remedial Action (IRA) Closure Review, comment and approve 114
SAP Addendum Workplan
Workplan ST-67b Aboveground Storage Tank (AST) SAP Review, comment and approve 212
Addendum Workplan
Work Plan Work Plan-H202 Treatment for Biofouled Wells Review, comment and approve 311
Progress Report Semi -Annual OU-2 SVE IRA Process Report (first Review, comment and approve 112
six months of 2004)
Progress Report Semi -Annual OU-2 SVE IRA Process Report Review, comment and approve 112
(second six months of 2004)
ITIR Report Free-Product Recovery System Informal Technical Review 112
Information Report (ITIR), 31 March 2003 to
1 April 2004
Proposed Plan OU 2 Proposed Plan (PP) Review, comment and approve 114
Feasibility Study OU 2 Feasibility Study (FS) Review, comment and approve 114
Field Oversight and Sampling Activities Participate 112
Status review meetings Participate 112
YEAR 2 July 1 2005 to June 30 2006
Milestones Tasks i | CdiforniaDSMOA Services || &
Workplan Site SS-30 Free Product Well Installation SAP Review, comment and approve l
Workplan
Workplan Sites ST-54 and ST-57 SVE Optimization SAP Review, comment and approve l
Addendum Workplan
Interim Remedial AOC, MW-32 IRA SVE System Design and Review, comment and approve B
Action Design Installation Plan
Report ST-54 and ST-57 Source Area Site Investigation Review, comment and approve i
Report
Report ST-58 Interim Remedial Action (IRA) Review, comment and approve l
I nvestigation/Closure Report
Progress Report Semi -Annual OU-2 SVE IRA Process Report (first Review, comment and approve i
six months of 2005)
Progress Report Semi -Annual OU-2 SVE IRA Process Report Review, comment and approve i
(second six months of 2005)
ITIR Report Free-Product Recovery System ITIR, Review l
31 March 2004 to 1 April 2005
Proposed Plan OU 2 Proposed Plan Review, comment and approve B
Feasibility Study OU 2 Feasibility Study Review, comment and approve [/

Status is For State Use Only.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.
Bold entries indicate additional tasks added to the Task column for the period; strike-out indicates tasks deleted from the Task column for the period.

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.




6GeorgeAFB_E_Jul_Dec2005.D0C

Record of Decision OU 2 Record of Decision (ROS) Review, comment and approve l
Field Oversight and Sampling Activities Participate l
Status review meetings Participate i
DTSC Project Manager Not applicable Date:
E-mall Phone #
Joseph Koutsky /s/ 1/12/05
RWQCB Project Manager  Jehiel Cass/s/ Date: 1/3/06
jkoutsky @waterboards.ca.gov (760) 241-7391
E-mall jcass@waterboards.ca.gov Phone# (760) 241-2434
Philip Mook
DoD Project Manager William Harris Date: 12/5/03
philip.mook @afrpa.pentagon.af.mil (916) 643-0830 x 209
E-mail william.harris@afrpa.pentagon.af. mil Phone# (916) 643-6420 X 225

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.
Bold entries indicate additional tasks added to the Task column for the period; strike-out indicates tasks deleted from the Task column for the period.
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Description

TWO-YEAR JOINT CA EXECUTION PLAN

Fiscal Years 04/05 and 05/06

Requirement

Name of Installation George Air Force Base — Operable Unit One 19 CA-E Submittal &
Funding Source BRAC 20 Jul-Dec, Year 1 X
Service Branch Air Force 21 Annual Funding Review X|
DTSC Site# 400071 22 Jan-dun, Year 1 X
RB# 6 RB PCA# 16661 Lead RB 23 Jul-Dec, Year 2 Z|
24 Jan-Jun, Year 2 |:|
YEAR 1 July 12004 to June 30 2005
Milestones Tasks = CadiforniaDSMOA Services | o | i
Design Plan CG-70 Well Modification Design Plan Review, comment and approve 212
QCP Report Site CG-70 TCE Source Investigation Quality Review, comment and approve 2
Control Plan
Work Plan Site CG-70, Operating Properly and Successfully Review, comment and approve 318
(OP& S) Work Plan
Report Hydrogeological Site Conceptual Model Review, comment and approve 1112
Report Conceptual Site Model-OU 1 Review, comment and approve 111
Report Phasel through IV Data Gaps I nvestigation Report Review, comment and approve 112
Process Report Process Monitoring, First Quarter 2004, OU 1 Review and comment 212
Groundwater Extraction/Treatment System Report
Process Report Process Monitoring, Second Quarter 2004, OU 1 Review and comment 212
Groundwater Extraction/Treatment System Report
Process Report Process Monitoring, Third Quarter 2004, OU 1 Review and comment 212
Groundwater Extraction/Treatment System Report
Process Report Process Monitoring, Fourth Quarter 2004, OU 1 Review and comment 112
Groundwater Extraction/Treatment System Report
Process Report Process Monitoring, First Quarter 2005, OU 1 Review and comment 112
Groundwater Extraction/Treatment System Report
Oversight Field oversight and sampling activities Participate 112
Meeting Status review meetings Participate 212
YEAR 2 July 12005 to June 30 2006
Milestones Tasks CdiforniaDSMOA Services
Work Plan Site CG-70, Alternate Discharge Point Work Plan Review, comment and approve l
Report Site CG-70 Well Modifications Report Review, comment and approve g
Report Site CG-70 TCE Source Investigation Report Review, comment and approve I
Report Site CG-70, Operating Properly and Successfully Review, comment and approve B
(OP& S) Report
Process Report Process Monitoring, Second Quarter 2005, OU 1 Review and comment B
Groundwater Extraction/Treatment System Report
Process Report Process Monitoring, Third Quarter 2005, OU 1 Review and comment I
Groundwater Extraction/Treatment System Report
Process Report Process Monitoring, Fourth Quarter 2005, OU 1 Review and conment I
Groundwater Extraction/Treatment System Report
Process Report Process Monitoring, First Quarter 2006, OU 1 Review and comment B
Groundwater Extraction/Treatment System Report
Report 5-Year Review Document (appliesto al OUs) Review, comment and approve l
Oversight Field Oversight and Sampling Activities Participate I
Meeting Status review meetings Participate l

Status is For State Use Only.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.
Bold entries indicate additional tasks added to the Task column for the period; strike-out indicates tasks deleted from the Task column for the period.

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
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DTSC Project Manager Not Applicable Date:
E-mail Phone #
Joseph Koutsky /s/ 1/12/05
RWQCB Project Manager  Jehiel Cass /s/ Date: 1/3/06
jkoutsky @waterboards.ca.gov (760) 241-7391
E-malil jcass@waterboards.ca.gov Phone# (760) 241-2434
Philip Mook
DoD Project Manager William Harris Date: 12/5/03
philip.mook @afrpa.pentagon.af . mil (916) 643-0830 x 209
E-mail william.harris@afrpa.pentagon.af.mil Phone# (916) 643-6420 x 225

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed.
Bold entries indicate additional tasks added to the Task column for the period; strike-out indicates tasks deleted from the Task column for the period.
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TWO-YEAR JOINT CA EXECUTION PLAN

Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation Air Force Plant #42, PAlmdale 1. CA-E Submittal X|
Funding Source DERA 2. Jul-Dec, Year 1 X|
Service Branch AF 3. Annual Funding Review X|
DTSC Site# 300002 4. Jan-dun, Year 1 X
RB# 6 RB PCA# 16662 Lead DTSC 5. Jul-Dec, Year 2 |:|
6. Jan-dun, Year 2 []
YEAR 1 July 1 to June 30
Milestones Tasks 2| 5| CdiforniaDSMOA Services |2 | =
RI Report for Sites 23 RI Report for Sites 23 and 29 Review Final Report and 313
and 29 Approve RI for Sites 23 and 29
Review in progress. Additional
time needed.
FS Feasibility Studiesfor OU-1, OU-2, OU-3, OU-4 Review Draft and Final Document | 3 | 3
and OU-5 Attend Review Mestings
Approve FS
Delayed.
Draft & Final Decision | Draft Remedial Action Plan for OU-1, OU-2, OU- Review Draft & Final document 313
Documents 3, OU-4 and OU-5 Except Site 29 Attend Review Meetings
Review & approve Fact Sheet
Delayed.
Sites 19 & 23 FS Feasibility Studiesfor Sites 19 and 23 Review Draft and Final Document | 4 | 4
Attend Review Meetings
Approve FS
No review because no report will
be submitted.
Sites 19 & 23 DD Draft Remedial Action Plan for Sites 19 and 23 Review Draft & Final document 41 4
Attend Review Meetings
Review & approve Fact Sheet
No review because no report will
be submitted.
RFA for Plant Sites 1 RCRA Facility Assessment Addendum for Plant Review Draft and Final Document | 4 | 4
and 3 Stes1and 3 Attend Review Meetings
Report will not be reviewed due to
other priorities.
RAW Removal Action Workplan for Sites4 and 6 Review Draft and Final Document | 4 | 4
Attend Review Meetings
Approve RAW
Removal Action Oversight
Report will not be reviewed due to
other priorities.
Draft/Final PA/SI Draft/Final Area of Concern (AOC) 2 and 3 PA/SI Review Draft and Final Document | 4 | 4
Report Approve Report
Report will not be reviewed due to
other priorities.
Site 9 FS Feasibility Study for Site 29 Review Draft and Final Document | 3 | 3
Attend Review Meetings
Approve FS
Delayed
Site 29 DD Decision Document for Site 29 Review Draft and Final Document | 3 | 3
Attend Review Meetings
Approve DD
Delayed

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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Groundwater Report

Annual Groundwater Reports

Review Draft and Final Document
Attend Review Meetings

Field Oversight

Review in progress. Additional
time needed.

Review Annual Update

Management Action Plan

Review Draft and Final Document
Attend Review Meetings

No review because no report will
be submitted.

Quarterly Meetings

Quarterly Restoration Project Manager's Meetings
and Minutes

Discuss Review Documents As
Required. Review Draft and Final
Meeting Minutes

Attended

Quarterly

Restoration Advisory Board Meetings

Local Restoration Advisory Board M eetings

Provide Support for Community
Relation Activities and Public
Meetings

Attended

Closure Report

Closure Reportsfor Sites4 and 6

Review Draft and Final Document
Attend Review Meetings
Approve Report

Delayed

Implementation Plan

Implementation Plan for Institutional Controls

Review Draft and Final Document
Attend Review Meetings
Delayed

Technical Document

Technical Documents as Required

Review Draft and Final Document
Attend Review Meetings
See Additional Activities, below

Site Visits

Field Oversight Activities
1. Sitetour in Jun 2004

ADDITIONAL ACTIVITIES — not listed on
original Appendix E

Draft Investigation
Report

Draft UST, Sump and Clarifier Investigation
Report

Review and comment
Board staff review in progress—
extended review time needed

Field Sampling Plan

Draft Field Sampling Plan for Site Inspection at
AOC 2 and 3.

Review and comment
Report will not be reviewed due to
other priorities.

EBS Field Sampling
Plan

Final Phase Il EBS Field Sampling Plan

Review and comment
Report will not be reviewed due to
other priorities.

Draft AOC 1 Site
Closure Report
Addendum

Addendum documenting residential risk screening
at AOC 1 for whicharemoval action had
previously been performed.

Review and comment
Report will not be reviewed due to
other priorities.

Former Plant Site 2
Incinerator UST
Removal Report

Draft report submitted to LACDPW, RWQCB,
and DTSC in May 04.

Review and conment
Review in progress. Additional
time needed.

Former Fuel Pipelines
at Plant Site 2

L etters being prepared to propose closure of
pipelines associated with Buildings 214 and 215.
These siteswere previously investigated in the
Remedia Investigation, but removed from IRP
siteswhen it was determined no intermingled
wastes exist. RI datawill be used to support case
closures. These documents were requested by
LACDPW.

Review and comment
Not yet received.

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.




6vAFPlant 42 Palmdale E Jan June2005.DOC

Draft Work Plan for Work plan will propose: 1) Soil Vapor Extraction Review and comment 111
Site 29 Activities (SVE) system installation at Site 29 source area Not yet received.
(Building 150); per DTSC input, system will be
installed as atreatability study step to evaluate
effectiveness; 2) additional groundwater
monitoring wells; and 3) treatability studiesfor in
situ chemical oxidation, including bench-scale and
pilot studies. Work plan will be submitted to
agenciesin early 2005.
YEAR 2 July 1 to June 30
Milestones Tasks o | 30 | CdiforniaDSMOA Services |35 | i
Site 29 RD Site 29 Remedial Design Report Review Draft and Final Document | 3
Attend Review Meetings
Site 29 RA Site 29 Remedial Action Oversight of Construction, Field 1
Work and I mplementation of
Remedy.
Review Remedial Action Report
Implementation Plan Implementation Plan for Institutional Controls of Review Draft and Final Document | 1
remaining sitesto be closed in FY 05/06 Attend Review Meetings
1
Quarterly Quarterly Restoration Project Manager's Meetings Discuss Review Documents As
and Minutes Required. Review Draft and Final
Meeting Minutes
4
Quarterly Restoration Advisory Board Meetings Provide Support for Community
Relation Activities and Public
M eetings
Local Restoration Advisory Board Meetings
1
Groundwater Report Annual Groundwater Reports and Site 29 O&M Review Draft and Final Document
Reports Attend Review Meetings
Approve Reports
Field Oversight
1
Technical Documents as required Review Draft and Final Document
Attend Review Meetings
1
Site Visits Field Oversight Activities
DTSC Project Manager | Tayseer Mahmoud /s/ Date: 12/24/03
E-mall Tmahmoud@dtsc.ca.gov Phone# | (714) 484-5419
RWQCB Project
Manager D. Feay Engineering Geol ogist Date: 1/09/2006
E-mall df eay @waterboards.ca.gov Phone# | (760) 241-2434
DoD Project Manager Robin Stankoff, Env. Engineer Date:
E-mail Robin.Stankoff @wpafb.af.mil Phone# | (937) 255-3201
Challenges: Staffing levels in Region 6-Victorville limit our review to selected high-priority,

groundwater or UST related documents only. These reports will be reviewed as resources
allow but will extend beyond the normal 30 or 60-day review period.

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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TWO-YEAR JOINT CA EXECUTION PLAN

Fiscal Years 04/06 and 05/08

Description Requirement
Name of Installation Sierra AD — Herlong & Honey Lake Parcels 1. CA-E Submittal &
Funding Source BRAC 2. Jul-Dec, Year 1 X|
Service Branch ARMY 3. Annua Funding Review |:|
DTSC Site# 100657 4. Jan-dun, Yesr 1 X
RB# 6 RB PCA# 16963 Lead DTSC 5. Jul-Dec, Year 2 |:|
6. Jan-Jun, Year 2 |:|
CA Period 1 JUL 06—-30 JUN 08
YEAR 1 July 1to June 30
Milestones Tasks CdiforniaDSMOA Services | s«
Eastshore Par cel 5
Cleanup & Transfer Perform MEC Removals Field Oversight
Completion Report MEC Removal Action Completion Report Review, Comment, Approve 4
Land Use Covenant Draft Land Use Covenant Draft, Review, Comment 4
FOST FOST (Draft, Final) Review, Comment 2
Public Notice/Public Review/Response to Review, Comment 2
Comments
DEED Final Land Use Covenant Review, Comment, Sign 4
Deed and Land Use Covenant Recorded 4
Honey Lake
Demolition Area
Cleanup and Transfer
EE/CA and Action Draft/Draft Final EE/CA Review, Comment 2
Memorandum
2
Public Review/Comment/Fact Sheet/Public Notice Review, Comment, Attend
Project Coordination/
Project Management
Restoration Advisory Public meetings Attend and Participate 1
Board
Program Management BCT meetings Attend and Participate 1
Teleconferences
Comment Resolution meetings
Project Coordination

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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YEAR 2

July 1to June 30

Milestones

Tasks

Jul
Dec

California DSMOA Services

Jul
Dec

aun
aun

Honey Lake
Demolition Area
Cleanup and Transfer

EE/CA and Action
Memorandum

MEC Response Work
Plan

MEC Response Action
Completion Report
Land Use Covenant

FOST

DEED

Project Coordination/
Project Management

Restoration Advisory
Board

Program Management

Response to Public Review/Comment

Final EE/CA Report and Action Memorandum
Draft, Draft Final, Final

MEC Response Fieldwork

Draft, Draft Final Completion Report

Draft Land Use Covenant
Draft FOST

Public Notice/Public Review and Response to
Comment

Final Land Use Covenant

Deed and Land Use Covenant Recorded

Public meetings

BCT meetings
Teleconferences

Comment Resolution meetings
Project Coordination

Review, Comment

Review and Approve
Review, Comment, Approve
Field Oversight

Review, Comment, Approve

Draft, Review, Comment
Review and Comment

Review and Comment

Review and Approve

Attend and Participate

Attend and Participate

DTSC Project Manager
E-malil

RWQCB Project Manager

E-mail
DoD Project Manager
E-mail

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.

Francesca D’ Onofrio

fdonofri @dtsc.ca.gov

James Brathovde

jbrathovde@waterboards.ca.gov

Mike.erickson@smiconsul tants.com

Date: 2/6/06

Phone# 916-255-3603
Date: 2/6/06
Phone# 530-542-5572
Date:

Phone #




Santa Ana

Regional Water Quality Control Board

Facility Service Fund PCA Lead

Norton Air Force Base Air Force BII?&AI? 16671 S
March Air Force Base Air Force BRAC Il 16672 S
Corona Annex FUDS DERA 16980 D
Los Alamitos, JFTB

(former Armed Force Reserve Center) Army DERA 16982 R
March Air Reserve Base Air Force DERA 16985 S
Rialto (Ammunition Stage Point) FUDS DERA 16999 D
Camp Anza FUDS DERA 16983 R
Camp Haan FUDS DERA 16998 R
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TWO-YEAR JOINT CA EXECUTION PLAN

Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation Norton Air Force Base, San Bernardino 1. CA-E Submittal X
Funding Source BRAC /11 2. Jul-Dec, Year 1 X|
Service Branch AF 3. Annua Funding Review |:|
DTSC Site# 400108 4. Jan-Jun, Year 1 X
RB# 8 RB PCA# 16671 Lead DTSC 5. Jul-Dec, Year 2 Z|
6. Jan-Jun, Year 2 L]

YEAR 1 July 1 to June 30

Milestones Tasks CaliforniaDSMOA Services 0
Proposed Plan Draft Proposed Plan Review and comment

Record of Decision

Remedial Action
Operation

Remedia Design and
Remedial Action

Property Transfer
Program Management

Draft Final Proposed Plan

Draft Basewide Record of Decision
Draft Final Basewide Record of Decision
Final Basewide Record of Decision

Groundwater Monitoring Quarterly Technical
Memorandums
Draft Groundwater Monitoring Annual Report

Draft Final Groundwater Monitoring Annual Report
Well Abandonment

Off Base Water Supply Contingency Annual Report
Landfill #2 Landfill Gas O&M Quarterly Reports
Landfill #2 O& MM Annual Report

Draft Site 10 Remedial Action report

Draft Final Site 10 Remedial Action report

Draft B/752 Exterior Remedial Action Completion
Report

Draft Final B/752 Exterior Remedial Action
Completion Report

SEBS/FOSL

M eetings and teleconferences

Review and comment

Review and comment

Review and comment

Review, comment and approve
Review, comment, and field visits

Review and comment

Review, comment and approve
Review, comment, approve and
perform site inspections
Review and comment

Review, comment, and field visits
Review, comment and approve
Review, comment, and site visit

Review, comment and approve
Review, comment, and site visit

Review and comment

Review, comment, site visits

Prepare and attend meetings, review
meeting minutes

Community Relations

Attend public meetings, and review
and comment on newsl etters and
fact sheets

RCRA Closure

Industrial Waste Line Certification Report

Review, comment and approve

Industrial Waste Treatment Plant Certification
Report Addendum

Review, comment and approve

Status Comments:

3a TheBasewide ROD isdelayed because of RCRA corrective action termination and institutional control issues.
3b The Air Force delayed the issuance of Site 10 RA report and Building 752 RA report.

5a Thelndustrial Waste Line Certification report and the Industrial Waste Treatment Plant Certification Report Addendum are

delayed due to additional site remedial actionsat AOC 33.

Statusis For State Use Only. Insert appropriate Status Number to correspond with both Tasks and CaliforniaDSM OA Services.
Status Legend: [1] In-Progress’Ongoing; [2] Completed; [3] Delayed; [4] Taskswill not be performed.
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Additional activities not listed in the original Appendix E

Milestones Tasks woefrman|  California DSMOA Services | peanin
IWL RCRA Closure Work Plan add. for soil contamination at AOC 33 2 Review and comment 2
Site 12 Closure Site 12 Closure report 2 Review and comment 2
IWTP RCRA Closure Site 7 Closure report 1 Review and comment 1
AOC 40 Closure AOC 40 Closure report 2 Review and comment 2
Landfill gascorrective  |Site 2 LFG corrective action work plan 2 Review and comment 2
action
YEAR 2 July 1 to June 30
Milestones Tasks = CaiforniaDSMOA Services | | &
Remedial Action Groundwater Monitoring Quarterly Technical 1 Review, comment, and field visits | 1
Operation Memorandums
Draft Groundwater Monitoring Annual Report 4 Review and comment
Draft Final Groundwater Monitoring Annual 1 Review, comment and approve 1
Report
Well Abandonment 1 Review, comment, approve and 1
perform site inspections
Off Base Water Supply Contingency Annual 1 Review and comment 1
Report
Landfill #2 Landfill Gas O&M Quarterly Reports 1 Review, comment, and field visits
Landfill #2 O& MM Annual Report 1 Review, comment and approve
Property Transfer SEBS/FOSL Review, comment, site visits
Program Management M eetings and teleconferences 1 Prepare and attend meetings, 1

DTSC Project Manager
E-mall

RWQCB Project
Manager

E-malil
DoD Project Manager
E-mail

Success Stories:

Community Relations

Stephen Niou /s/

sniou@dtsc.ca.gov

John Broderick /s/

jbroderic@rb8.swrch.ca.gov

Philip Mook /s/

philip.mook@afrpa.pentagon.af.mil

review meeting minutes

Attend public meetings, and

review and comment on

newsl etters and fact sheets
Date: 12/02/2003
Phone# (714) 484-5458
Date: 12/02/2003
Phone# (909) 782-4494
Date: 12/02/2003
Phone #

(916) 643-0830 x 209

All remedial actions have been completed at this site. Only one site, Site 2 Landfill has ongoing Operations,
Monitoring, & Maintenance.

Statusis For State Use Only. Insert appropriate Status Number to correspond with both Tasks and CaliforniaDSM OA Services.
Status Legend: [1] In-Progress’Ongoing; [2] Completed; [3] Delayed; [4] Taskswill not be performed.
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Description

TWO-YEAR JOINT CA EXECUTION PLAN

Fiscal Years 04/05 and 05/06

Requirement

Name of Installation March Air Force Base, Riverside 1. CA-E Submittal X
Funding Source BRACI I 2. Jul-Dec, Year 1 X|
Service Branch AF 3. Annua Funding Review |:|
DTSC Site# 400090 4. Jan-dun, Yesr 1 X
RB# 8 RB PCA# 16672 Lead DTSC 5. Jul-Dec, Year 2 &
6. Jan-dun, Year 2 []
YEAR 1 July 1 to June 30
Milestones Tasks CdiforniaDSMOA Services | % | =
OU 1 ROD DF ROD Amendment Revi dc ¢ 4
Amendment F ROD Amendment eview and Lommen
D FOSTS/FOSLs
FOST</FOSLs DF FOSTS/FOSLs Review, Comment, and sitevisits | 1
F DOSTS/FOSLs
D Basewide RI/FS
Basewide RI/FS DF Basewide RI/FS Review, Comment, and sitevisit | 2a
F Basewide RI/FS
. D Basewide PP Review, Comment, and public
B ide PP DF Basewide PP meeting 22
D Basewide ROD
Basewide ROD DF Basewide ROD Review, comment and approve 1
F Basewide ROD
AFBCA Program RPM meetings, RAB meetings, & Teleconferences Attend meetings and 1
Management teleconferences
Ground Water Quarterly monitoring reports Review, Comment, and Site 1
Monitoring Annual monitoring report Visits
D O&M work plan
Site 6, Landfill O&M DF O&M work plan Review, Comment, and Site Visit | 3
F O&M work plan
. . D investigation work plan
Ste 6’. Landflll gas DF investigation work plan Review, Comment, and Site Visit | 2
investigation . S
F investigation work plan
D SVE reports Review, Comment, and Site
Bldg 550 D O&M report Visits !
Site L Semi -annual inspection reports Review, Comment, and Site Visit | 2b
Status Comments:

2a— The Base-wide OU has been renamed OU4.
2b— OU4 ROD proposes Institutional Control for Site L. The AF will no longer issue inspection report.

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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YEAR 2 July 1to June 30
Milestones Tasks = CadiforniaDSMOA Services | 22 | &
FOSTSFOSLs D FOSTYFOSLs Review, Comment, and site visits

AFBCA Program
Management
Ground Water
Monitoring

Site L

Landfill O&M
Bldg 550

DTSC Project Manager
E-mail

RWQCB Project
Manager

E-mall
DoD Project Manager
E-malil

Success Stories:

None — landfill sites are in operations and maintenance and the remaining site requiring action isa UST release site that has an

DF FOSTS/FOSLs
F DOSTS/FOSLs
RPM meetings, RAB meetings & Teleconferences

Quarterly monitoring reports
Annual monitoring report
Semi -annual inspection reports

Semiannual O&M reports
Quarterly O&M reports

Stephen Niou /s/

sniou@dtsc.ca.gov

John Broderick /s/

jbroderic@rb8.swrch.ca.gov

Philip Mook /¢/

philip.mook@afrpa.pentagon.af.mil

operating groundwater remeday .

Attend meetings and
teleconferences
Review, comment, and site visits

Review, Comment, and Site Visits
Review, Comment, and Site Visits
Review, Comment, and Site Visits

Date:
Phone #

Date:
Phone #
Date:
Phone #

12/02/2003

(714) 484-5458

12/02/2003

(951) 782-4494

12/02/2003

(909) 697-6722 x209

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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TWO-YEAR JOINT CA EXECUTION PLAN
Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation CORONA ANNEX (J09CA112000) 1. CA-E Submittal &
Funding Source DERA 2. Jul-Dec, Year 1 X|
Service Branch FUDS 3. Funding Review X
DTSC Site# 400768 4. Jan-dune, Year 1 X
RB# 8 RB PCA# 16980 Lead DTSC 5. Jul-Dec, Year 2 X|
6. Jan-June, Year 2 |:|
CA Period 1 JUL 04 — 30 JUN 06
YEAR 1 July 1 to June 30
Milestones Tasks oe | 3 | CaliforniaDSMOA Services | 34| an
Complete final Archive Search Report (ASR) for 3 | 3 | Review and comment on 3|3
ordnance and expl osive contamination draft/final Archive Search Report
Mestingsto discuss ASR, comments, and 3 | 3 | Participate in meetings as needed 3|3
upcoming activities
YEAR 2 July 1to June 30
Milestones Tasks ow | an | CdliforniaDSMOA Services | 2| an
EE/CA Technical Project Planning (TPP) Meetings for 3 Attend meetings for start up of 3
Ordnance and Explosive (OE) EE/CA Project. project.
Perchlorate Source Evaluation Report 2 Review report 1
DTSC Project Manager Alice Gimeno-O’'Brien /s/ Date:
E-mail Agimeno@dtsc.ca.gov Phone#  714-484-5429
RWQCB Project Manager  Patricia Hannon /sl Date:
E-mail phannon@rb8.swrch.ca.gov Phone# 951-782-4498
DoD Project Manager Larry Sievers Date:
E-mail Larry.A.Sievers@splOl.usace.army.mil Phone#  213-452-3990

If applicable, enter CHALLENGES here.

If applicable, enter SUCCESS STORIES here.

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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TWO-YEAR JOINT CA EXECUTION PLAN
Fiscal Years 06/07 and 07/08

Description Requirement
Name of Installation Joint Forces Training Base (Formerly LAAFRC) 1{ CA-E Submittal |:|
Funding Source ERA 2| Jul-Dec, Year 1 []
Service Branch ARMY Nationa Guard 3| Annua Funding Review |:|
DTSC Sitett 400332 4{ Jan-June, Year 1 |:|
RB# 8 RB PCA# | 16982 Lead | RB 5| Jul-Dec, Year 2 |:|
6| Jan-June, Year 2 []
YEAR 1 FY 06/07
Milestones Tasks o< | 3m | California DSMOA Services | oe | Jin

Remedial Investigations/
Feasibility Studies

Draft Final RI/FS Report

Review, Comment and Approve

Remedial Investigations/
Feasibility Studies

Emergent Chemicals Final Report

Petroleum Sites RI/FS
RPT/CAP

UST Closures Draft Report
(petroleum only report)

Review, Comment and Approve

Restoration Advisory
Board

RAB Meeting (4)

Attend public meeting
Provide technical input

Basewide Groundwater
Monitoring/Field Work

Field Oversight Visit (4)

Conduct site visit

Basewide Groundwater
Monitoring

Final Annual Groundwater Reports

Conduct technical review
Provide technical comments
Attend project meetings

Basewide Groundwater
Monitoring

Final Quarterly Groundwater Monitoring
Report for Various Sites:

Conduct technical review
Approve document

Remedial Action

Building 35 Operation and Maintenance
Quarterly Reports

Review, Comment, Site Visit

Remedial Action

JP4 Tank Farm Operation and Maintenance
Quarterly Reports

Review, Comment, Site Visit

Remedial Action

JP4 Containment Operation and Maintenance
Quarterly Reports

Review, Comment, Site Visit

Remedial Action

Landfill Area Operation and Maintenance
Quarterly Reports

Review, Comment, Site Visit

Remedial Action

Fuel Farm Office Operation and Maintenance
Quarterly Reports

Review, Comment, Site Visit

Remedial Action

Building 9/Hanger 1 Operation and
Maintenance Quarterly Reports

Review, Comment, Site Visit

Remedial Action

Building 158 Operation and Maintenance
Quarterly Reports

Review, Comment, Site Visit

Program Management

12 RPM Meetings

Participate in Meetings at the
Facility

12 RPM Teleconferences

Participate in Meetings

Proposed Plan

OU-1A and OU-1B

Draft, Draft-Final, and Final Concurrence
Including Rifle Range, Revetments, JP-4 Tank
Farm, Building 35, Building 158, and Fuel
Farm Office

Conduct technical review
Provide technical comments
Attend project meetings
Concur with document

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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Milestones Tasks 2% | s | California DSMOA Services | pe | s |
Remedial Building 35 Remedial Design/Remedia Action Conduct technical review
Design/Remedial Action Work Plan : Draft-Final and Final Concurrence Provide technical comments
Attend project meetings

Concur with document

Remedial Action Building 35 Remedial Action: Attend project meetings
Observe field work

Remedial Building 34 Remedial Design/corrective action Conduct technical review

Design/Remedial Action plan : Draft-Final and Final Concurrence Provide technical comments

Attend project meetings
Concur with document

Remedial Action Building 34 Remedial Action: Attend project meetings
Observe field work

Remedial Building 9 / Hanger 1Remedial Conduct technical review
Design/Remedial Action Design/Remedial Action Work Plan : Draft- Provide technical comments
Final and Final Concurrence Attend project meetings

Concur with document

Remedial Action Building 9 / Hanger 1 Remedial Action : Attend project meetings
Observe field work
Remedial Building 158 Remedial Design/Remedial Conduct technical review
Design/Remedial Action | Action Work Plan : Draft-Final and Final Provide technical comments
Concurrence Attend project meetings

Concur with document

Remedial Action Building 158 Remedial Action : Attend project meetings
Observe field work
Remedial Fuel Farm Office Remedial Design/Remedial Conduct technical review
Design/Remedial Action | Action Work Plan : Draft-Final and Final Provide technical comments
Concurrence Attend project meetings

Concur with document

Remedial Action Fuel Farm Office Remedial Action : Attend project meetings
Observe field work
Remedial Action North Landfill DPVE Remedia Action Attend project meetings
Construction : Observe field work
Remedia North Landfill DPVE Remedial Conduct technical review
Design/Remedial Action Design/Remedial Action Work Plan : Draft- Provide technical comments
Final and Final Concurrence Attend project meetings
Concur with document
Remedial Action North Landfill DPVE Remedial Action : Attend project meetings
Observe field work
Remedial Design / JP4 Tank Farm and JP-4 containment Remedial Conduct technical review
Remedial Action Design/Remedial Action Work Plan : Draft- Attend project meetings
Final and Final Concurrence Concur with document
Remedial Action Remedia Action Completion Report Conduct technical review

Attend project meetings
Concur with document

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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Milestones Tasks 2« | 2| California DSMOA Services

Jul
Dec

Jan
Jun

Remedial Action Remedial Action: Provide technical comments
Attend project meetings
Observe field work

Proposed Plan ou-2 Conduct technical review
Provide technical comments
Attend project meetings
Concur with document

Record of Decision ROD OU-1A and OU-1B Conduct technical review
Draft, Draft-Final and Final Concurrence Provide technical comments
Attend project meetings
Sign document

Record of Decision ROD OU-2 Conduct technical review
Draft, Draft-Final and Final Concurrence Provide technical comments
Attend project meetings
Sign document

Record of Decision ROD OU-3 Conduct technical review
Draft, Draft-Final and Final Concurrence Provide technical comments
Attend project meetings
Sign document

Community Relations Public Meeting— OU-1A and OU-1B Attend public meeting
Provide technical comments
Community Relations Public Meeting —OU-2 Attend public meeting
Provide technical comments
Community Relations Public Meeting— OU-3 Attend public meeting
Provide technical comments
Proposed Plan OuU-3 Conduct technical review
Draft, Draft-Final and Final Concurrence Provide technical comments

Attend project meetings
Concur with document

Remedial Design North Landfill Remedial Design/Remedial Conduct technical review
Action Work Plan Attend project meetings
Draft Final and Final Concurrence Concur with document

Remedial Design North landfill Remedial Design Draft Conduct technical review
Excavation and Gas management plan Attend project meetings
Construction and QA management plan Concur with document
SWPP
Landfill specific H& S plan

Remedial Design 90% and 100% RD (landfill build plan) Conduct technical review
Draft Final and Final Concurrence - Provide technical comments
Construction Quality Control Plan Attend project meetings
Draft Final and Final Concurrence - Remedial Concur with document
Action Work Plan

Community Relations 2 Public Meetings for PP on Landfill and RAW Attend Meetings and Participate

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.



8JFTB_E_July Dec2005.doc

YEAR 2 FY 07/08

Milestones Tasks 2% | 3 | California DSMOA Services | o | uun |
Remedial Investigation / RI/FS Closure Reports or Other LOC Summary Conduct technical review
Feasibility Study Reports as required Conduct site visits

Attend project meetings
Approve document

Restoration Advisory
Board

RAB Meeting (4)

Attend meeting

Basewide Groundwater
Monitoring/Field Work

Field Oversight Visit (4)

Conduct site visit

Basewide Groundwater
Monitoring

Final Annual Groundwater Reports

Conduct technical review
Attend project meetings

Final Quarterly Groundwater Monitoring
Report for Various Sites:

Conduct technical review
Approve document

Basewide Groundwater
Monitoring

Addendum to CERCLA Groundwater
Monitoring Plan: Draft, Draft-Final and Final
Concurrence

Conduct technical review
Provide technical comments
Attend project meetings
Concur with document

Remedial Action

Remedial Action Completion Report Site
LAAFRC 001 — 010 (DPVDE sites) Draft,
Draft-Final and Final Concurrence

Conduct technical review
Provide technical comments
Attend project meetings
Sign document

Remedial Action

Construction Landfill RA

Conduct site visits (weekly site
visits during 6 month construction
period for atotal of 24)

Remedia Action

Remedial Action Completion Report Site
LAAFRC 002 (Landfill sites) Draft, Draft-Final
and Final Concurrence

Conduct technical review
Provide technical comments
Attend project meetings
Sign document

Record of Decision

ROD Site LAAFRC 002 (landfill Site)
Draft, Draft-Final and Final Concurrence

Conduct technical review
Provide technical comments
Attend project meetings
Sign document

RWQCB Project Manager
E-malil

DoD Project Manager
E-mail

John Broderick

jbroderick @waterboards.ca.gov

Guy Romine

guy.rominel@us.army.mil

Date: 21 Sept 05
Phone# (951) 782-4494
Date: 21 Sept 05
Phone# (619) 532-0784

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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Description

TWO-YEAR JOINT CA EXECUTION PLAN

Fiscal Years 04/05 and 05/06

Requirement

Name of Installation March Air Reserve Base, Moreno Valley 1. CA-E Submittal X|
Funding Source DERA 2. Jul-Dec, Year 1 X|
Service Branch AF 3. Annua Funding Review |:|
DTSC Site# 400689 4. Jan-dun, Yesr 1 X
RB# 8 RB PCA# 16985 Lead DTSC 5. Jul-Dec, Year 2 Z|

6. Jan-dun, Year 2 []
YEAR 1 July 1 to June 30

Milestones Tasks Dec CdiforniaDSMOA Services | 2% | 3
Long Term Operation Quarterly process monitoring reports for OU1 . o
and Maintenance (LTO) | and OU2 sites, and Site 33 Review, comment and sitevisits | 1 1
B ide Long Term Three quarterly groundwz_:lter_monltormg reports _ o

L Annual groundwater monitoring report Review, comment and sitevisits | 1 1
Groundwater Monitoring ;

Sampling plan addendum
Site 18 Long Term . .
Monitoring (LTM) Quarterly monitoring reports Review and comment 1 1
Record of Decision OU1 ROD amendment Review, comment and approve da | 3
gborg(\j/\\llviater Study near Well installation and investigation report Review, comment and sitevisits | 1 1
8;02 S(t;lz(()jl;ndwater Daa Investigation work plan and well installation Review, comment and sitevisits | 4b | 3
Remedial Action Groundwater pump and treat system installation Review and comment 4 | 3
Bldg. 2300 and as-built report Sitevisits
Bldg. 2307 groundwater | Work plan and well installation Review, comment
: . DR 4 | 3
investigation Sitevisits
Site 36 RD/RA RD report Review, comment and approve | g, | 3
Sitevisits
Program Management RPM meetings, RAB meetings, and Attend meetings and 1 1
teleconference meetings teleconferences

Status Comments:
4a— OU1 Rod Amendment is delayed because of dispute on an institutional control issue.
4b — OU2 groundwater data gap study is delayed because of the delay of OU2 ROD.
4c — Theinstallation of groundwater pump and treatment system is delayed because of the delay of OU2 ROD.
4d — The Air Force delayed the well installation work plan
5a— Site 36 RD report is delayed because of the delay of OU2 ROD.
Additional activities not listed in the original Appendix E:

Milestones Tasks = CadiforniaDSMOA Services | 3% | i
Groundwater Monitoring | Well Installation and Destruction Work Plan Review and comment 2|2
Groun_d wgter Aquifer Test Work Plan Review and comment 1]2
Investigation
FFA FFA document schedules for OU2A and OU2B 1

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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YEAR 2 July 1to June 30
Milestones Tasks M| & | CdiforniaDSMOA Services | 2 | &
Long Term Operation I
and Maintenance Quartgrly process monitoring reports for OUL and 4 Review, comment and site visits
OU2 sites, Site 33
(LTO)
Basewide Long Term Three quarterly groundwater monitoring reports
Groundwater Annual groundwater monitoring report 1 Review, comment and site visits 1
Monitoring Sampling plan addendum
Site 18 Term o )
- arterly monitoring reports 4 Review and comment
Monitoring (LTM) Qu y rtoring rep !
Site 8 groundwater hot | . A . . Review, comment and approve
Spot study investigation report and remedial design work plan | 1 Sitevisits 1
Sites 31 remedial action | Active remediation complete report 1 gtegilei:\;\_/iscomment, approvel, and 1
Groundwater Study Second well installation and investigation report 2 Review, comment and site visits 2
near OU10W1
2}; gg Remeclid Asbuilt report 3 Review, comment and site visits 3
Program Management RPM meetings, RAB meetings, Teleconferences 1 Attend meetings and 1
teleconferences
YEAR 2 Activities not listed in Appendix E Document
Milestones Tasks b | 3| CdliforniaDSMOA Services | 34 | i

Site 18 & 33 PCA
MNA Remedy - Long

Term Monitoring Semiannual monitoring reports 1 Review and comment, site visits 1
(LTM)

g?::gdr'glu:‘ d(\:lfllgtrt]a’r PCA Quarterly process monitoring reports 1 Review, comment and site visits 1
Remedial Action, PCA Quarterly process monitoring reports 1 Review, comment and site visits 1

site 27 soil

DTSC Project Manager
E-mail

RWQCB Project
Manager

E-malil
DoD Project Manager
E-mail

Success Stories:

Stephen Niou /s/

sniou@dtsc.ca.gov

John Broderick /s/

jbroderic@rb8.swrch.ca.gov

Eric Lehto /s/

eric.lento@march.af.mil

Date:
Phone #

Date:
Phone #
Date:
Phone #

12/02/2003

(714)484-5458

12/02/2003

(951)782-4494

12/02/2003

(909) 655-5060

The Executive Officer, Regional Board signed the Record of Decision, Operable Unit 2, AFRC Sites 1, 11, 37 and 39.

The Remedial Action Plan for IRP Site 2, Waste QOil/Solvent Tanks site (now a petroleum action site) was approved.

The Remedial Action Plan for IRP Site 27, Building 422 Underground POL Storage Tanks site (now a petroleum action site) was

approved.

Status is For State Use Only. Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.
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TWO-YEAR JOINT CA EXECUTION PLAN
Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation RIALTO AMM STGE PT (JO9CA(057200) 1. CA-E Submittal &
Funding Source DERA 2. Jul-Dec, Year 1 X|
Service Branch FUDS 3. Annua Funding Review |:|
DTSC Site# 400775 4. Jan-dune, Year 1 X
RB# 8 RB PCA# 16999 Lead DTSC 5. Jul-Dec, Year 2 Z|
6. Jan-Jul, Year 2 |:|
CA Period 1 JUL 04-30JUN 06
YEAR 1 July 1 to June 30
Milestones Tasks 2 | | CdiforniaDSMOA Services | 2 | in
Undergoing Corps’ PRP process regarding 3 | 1 | Attend meetings as needed 3|11
potential groundwater contamination, including
perchlorate
Funded for supplemental Inventory Project Report | 3 Review draft/final INPR and 3
(INPR) comment
YEAR 2 July 1 to June 30
Milestones Tasks o | 3| CdliforniaDSMOA Services | 3% | an
Funded for PRP search regarding potential 1 Attend meetings as needed 1
groundwater contamination, including perchlorate.
DTSC Project Manager Alice Gimeno /s Date: 12/22/03
E-mail Agimeno@dtsc.ca.gov Phone#  714-484-5429
RWQCB Project Manager ~ Ann Sturdivant /s Date:
E-mail asturdivant@waterboards.ca.gov Phone# 951-782-4904
DoD Project Manager Larry Sievers Date: 12/19/03
Larry.A.Sievers@spl01.usace.army.mil
E-mail Phone# 213-452-3990

If applicable, enter CHALLENGES here.
Continued effort to convince the Corpsto list the sitein the FUDS perchlorate prioritization exercise.

If applicable, enter SUCCESS STORIES here.

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.




TWO-YEAR JOINT CA EXECUTION PLAN

Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation Camp Anza 1. CA-E Submittal |:|
Funding Source DERA 2. Jul-Dec, Year 1 |:|
Service Branch US Army Corps of Engineers 3. Annua Funding Review |:|
DTSC Site# 400509 4. Jan-Jun, Year 1 &
RB# 8 RB PCA# 16983 Lead RB 5. Jul-Dec, Year 2 Z|
_ 6. Jan-dun, Year 2 []
CA Period 1 JUL 04 - 30 JUN 06
YEAR 1 July 1 to June 30
Milestones Tasks - CdiforniaDSMOA Services il et
Investigation work plan | UST B2 and B3 (6225 Rutland Ave.) If access 3 | - Conduct technical reviews 3
agreement is signed - Provide technical comments
- Attend project meetings
Investigation work plan | UST B10 (8413 Cypress) If access agreement 3 | - conduct technical reviews 3
issigned. . .
- Provide technical comments
- Attend project meetings
YEAR 2 July 1 to June 30
Milestones Tasks -y California DSMOA Services | M- | o
I nvestigation Report UST B2 and B3 (6225 Rutland Ave.) If access | 3 - Conduct technical reviews 3
agreement is signed - Provide technical comments
- Attend project meetings
Investigation Report UST B10 (8413 Cypress) If access agreement | 3 - Conduct technical reviews 3
issigned. - Provide technical comments
- Attend project meetings

DTSC Project Manager
E-malil

RWQCB Project Manager

E-mail
DoD Project Manager
E-mail

Alice Gimeno-O' Brien

agimeno@adtsc.ca.gov

Patricia Hannon

phannon@waterboards.ca.gov

Steven Truong

Steven.P.Truong@splOl1.usace.army.mil

CHALLENGES: Funding.

No activities have taken place due to funding problems.

(January —March).

If applicable, enter SUCCESS STORIES here.

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.

Date:
Phone# 714-484-5429
Date:
Phone# 951-782-4498
Date:
Phone# 213-452-3976

Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.

Army Corpsis planning to fund this project starting in first quarter of 2006




CampHaan_SemiAnn_123105.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Fiscal Years 04/05 and 05/06

Description Requirement
Name of Installation Camp Haan, Site Y (JO9CAQ029) 1. CA-E Submittal |:|
Funding Source DERA 2. Jul-Dec, Year 1 |:|
Service Branch US Army Corpsof Engineers (FUDS) 3. Annual Funding Review |:|
DTSC Site# 401244 4. Jan-dun, Year 1 X
RB# 8 RB PCA# 16998 Lead RB 5. Jul-Dec, Year 2 X|
6. Jan-Jun, Year 2 |:|
CA Period 1 JUL 04 - 30 JUN 06
YEAR 1 July 1 to June 30
Milestones Tasks -y California DSMOA Services | M- |
Quarterly Groundwater Sampling Work Plan 2 2
Vapor Sampling plan 2 2
Field sampling Plan— Soil 2 2
Well Redevelopment and January 2005 3 3
Quarterly Groundwater Sampling and
Analysis Report
YEAR 2 July 1to June 30
Milestones Tasks Jul- - CaiforniaDSMOA Services -]
2nd Quarter Groundwater Monitoring Report 2 2
3rd Quarter Groundwater Monitoring Report 2 1
Vapor Sampling Report (1%) 2 1
Field Sampling Report - Sail 3 3

RWQCB Project Manager  Patricia Hannon

E-malil phannon@waterboards.ca.gov
DoD Project Manager Kathleen Anderson
E-mail Kathleen.S.Anderson@spl 01.usace.army.mil

If applicable, enter CHALLENGES here.

If applicable, enter SUCCESS STORIES here.

Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services.
Status Legend: [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.

Date:

Phone# 951-782-4498

Date:

Phone# (213) 452-3989




